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COUNTY OF SAN LUIS OBISPO
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION

NOTICE AND INSTRUCTIONS
TO BIDDERS

FOR

MARIA VISTA ESTATES
PHASE 3 IMPROVEMENTS
NIPOMO, CA
CONTRACT NO. 300435



COUNTY OF SAN LUIS OBISPO
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION
NOTICE TO BIDDERS

Sealed proposals will be received at the office of the County Clerk, 1055 Monterey Street,
Room D-120, San Luis Obispo, California 93408 until 3:00 P.M. on Thursday,

August 16 , 2012 which bids will then be opened and declared at 3:15 o'clock P.M. on
the above mentioned date at a public meeting at 1055 Monterey Street, Room D-120, by
the County Clerk, for the following Public Works Project:

MARIA VISTA ESTATES
PHASE 3 IMPROVEMENTS
NIPOMO, CA
CONTRACT NO. 300435

Any bid received at the Office of the Clerk of the Board of Supervisors of the County of San
Luis Obispo after 3:00 P.M. on the date specified above shall not be considered, and shall
be returned to the bidder unopened.

Bids are required for the entire work described herein.

A bound copy of a reduced size set of the Project Plans, the Agreement, the General and
Special Provisions, and blank forms suitable for use in bidding on said work may be
obtained from the Department of Public Works, Room 207, County Government Center,
San Luis Obispo, CA 93408 and may be purchased therefrom for$ 27.52 , (tax
included), per bound copy, said purchase cost not to be refunded. No bid will be
considered which is not on the forms herein provided. A full size set of the Project Plans
and cross sections, if available, are charged separately at the department’s current
rates and will be provided only upon request.

Pursuant to the provisions of Section 1773 of the California Labor Code, the Board of
Supervisors of the County of San Luis Obispo has obtained from the Director of the
California Department of Industrial Relations the general prevailing rate of per diem wages
and the general prevailing rate for holiday and overtime work for the locality in which the
work is to be performed for each needed craft, classification, or type of workman. Copies of
said prevailing rate of per diem wages are on file in the Office of the Clerk of the Board of
Supervisors and available at the California Department of Industrial Relations’ web site
address at: www.dir.ca.gov/DLSR/PWD.

Bidders are advised that any contractor who is awarded a public works project and intends
to use a craft or classification not shown on the general prevailing wage determination may
be required to pay the wage rate of that craft or classification most closely related to it as
shown in the general determinations effective at the time of the call for bids.

Travel and Subsistence Payments shall be in accordance with Section 1773.1 of the Labor

Code. Wage rates for holiday and overtime work shall be in accordance with Section 1773
of the Labor Code. Attention is directed to the provisions in Sections 1777.5, 1777.6, and
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1777.7 of the Labor Code concerning the employment of apprentices by the Contractor or
any subcontractor. Attention is directed to the provisions in Section 1776 of the Labor Code
concerning payroll records.

Attention is directed to the provisions in Sections 1810 — 1815 of the Labor Code
concerning work hours.

The bidder's attention is directed to the provisions of Section 2-1.02, “Required Listing of
Proposed Subcontractors,” of the Special Provisions regarding the requirement that
proposed subcontractors be listed in the bidder's proposal. A “DESIGNATION OF
SUBCONTRACTORS” form for listing subcontractors, as required, is included in the
section titled “Bid Proposal and Forms” of the Contract Documents. This form must be
completed and submitted with bidder's bid proposal.

All bonds and endorsements thereto to be submitted pursuant to this contract shall be
written by a company authorized to do surety business in the State of California with a
minimum of a “B” rating and of adequate financial category as rated by the current edition
of Best's Key Rating Guide as published by A.M. Best Company, Inc., Oldwick, New Jersey
08858.

Each bid must be accompanied by a form of bidder's security, namely cash, certified
check, cashier's check, or bidder's bond, in the amount of ten percent (10%) of the total of
the bid.

All addenda issued before the time in which to submit bids expires shall form a part of the
Contract Documents and shall be covered in the bid. Bidders shall acknowledge and
confirm receipt of each and every addendum in their bid proposal.

Within ten (10) calendar days, not including Saturdays, Sundays and legal holidays, after
receipt of notice that the contract has been awarded, the successful bidder, shall execute a
written contract with the County in the form prescribed herein.

At the time of execution of the contract, the successful bidder shall submit the certificates
of insurance stipulated in Article 7 of the Agreement, and, in addition thereto, shall furnish
a “Performance Bond” in the sum of one hundred percent (100%) of the contract bid to
guarantee the performance of the contract, and a “Payment Bond” in the sum of one
hundred percent (100%) of the contract bid. The bond forms are included in the section
titled “Agreement” of the Contract Documents.

In accordance with San Luis Obispo County Code, Title 8, Health and Sanitation, Chapter
8.12, “Solid Waste Management”, a project “Recycling Plan” and “Disposal Report” are
required for this contract. The bidder’s attention is directed to Sections 4-1.03, “Contract
Submittals”, and 5-1.18, “Solid Waste Management” of the Special Provisions.

Attention is directed to the provisions of Section 5-1.07, “Measurement and Payment,” of
the Special Provisions permitting the substitution of equivalent securities for any moneys
withheld to ensure performance of this contract. Said Section 5-1.07 is incorporated by
reference in this invitation for bid as if fully set forth at length.

A-3



The Board of Supervisors reserves the right to reject any or all bids, and to waive
discrepancies, irregularities, informalities or any other errors in the bids or bidding, if to do
so seems to best serve the public interest. The right of Board of Supervisors to waive
errors applies even if the Contract Documents state that a discrepancy, irregularity,
informality or other error makes a bid nonresponsive, so long as the error does not
constitute a material error.

The successful bidder must be licensed to perform the work in accordance with the laws of
the State of California. Accordingly, the successful bidder shall possess a Class A general
engineering contractor's license at the time this contract is awarded. In the alternative, the
successful bidder shall possess a specialty contractor's license that permits the successful
bidder to perform with his or her own organization contract work amounting to not less than
30% of the original total contract price and to subcontract the remaining work in
accordance with Section 5-1.055, “Subcontracting,” of the Amendments to the Standard
Specifications. Failure of the bidder to be properly and adequately licensed shall constitute
a failure to execute the contract and shall result in the forfeiture of the bidder's security.

BID PROTESTS

Any bid protest must be submitted in writing to the Department of Public Works, Room 207,
County Government Center, 976 Osos Street, San Luis Obispo, CA 93408; Attention:
Design Engineer before 5 p.m. of the 7th business day following bid opening.

The initial protest document shall contain a complete statement of the basis for the protest
and all evidence and documents supporting the protest available to the protesting party.
The protest shall refer to the specific portion of the document which forms the basis for the
protest. The protest shall include the name, address and telephone number of the person
representing the protesting party. The party filing the protest shall concurrently transmit a
copy of the initial protest document and any attached documentation to all other parties
with a direct financial interest which may be adversely affected by the outcome of the
protest. Such parties shall include all other bidders who appear to have a reasonable
prospect of receiving an award depending upon the outcome of the protest. The County
Board of Supervisors will issue a decision on the protest.

The procedure and time limits set forth in this section are mandatory and are the bidder’s
sole and exclusive remedy in the event of bid protest and failure to comply with these
procedures shall constitute a waiver of any right to further pursue the bid protest, including
filing a Government Code Claim or legal proceedings.
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SPECIAL INSTRUCTIONS TO BIDDERS: All bidder Requests for Information must be
submitted no later than 3 days prior to the bid opening date. Requests submitted after said
date may not be considered. Bidders should submit Requests for Information to the
County during the bid period at the following website:

http://www.slocounty.ca.gov/PW/Design_Division/Projects_Out_To_Bid.htm

Attention is directed to Section 4-1.03, “Contract Submittals,” of the Special Provisions
regarding the time period to submit the listed items upon receipt of the fully executed
contract.

Bidders must satisfy themselves by personal examination of the location of the proposed
work and by such other means as they prefer as to the actual conditions and requirements
of the work, and shall not at any time after submission of the bid dispute, complain, or
assert that there was any misunderstanding in regard to the nature or amount of work to be
done.

By order of the Board of Supervisors County of San Luis Obispo made this day
of , 20

County Clerk and Ex-officio Clerk
of the Board of Supervisors

By

Deputy Clerk



COUNTY OF SAN LUIS OBISPO
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION

BID PROPOSAL AND FORMS

FOR

MARIA VISTA ESTATES
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CONTRACT NO. 300435



BID PROPOSAL

TO: THE BOARD OF SUPERVISORS OF THE COUNTY OF SAN LUIS OBISPO,
STATE OF CALIFORNIA:

Pursuant to and in compliance with your Notice to Bidders, the undersigned, as bidder,
declares that the only person or parties interested in this proposal as principals are those
named herein; that this proposal is made without collusion with any other person, firm or
corporation; that he/she is aware of the provisions of Section 3700 of the Labor Code
which require every employer to be insured against liability for workers' compensation or to
undertake self insurance in accordance with the provisions of that code, and he/she will
comply with such provisions before commencing the performance of the work of this
contract; that he/she has carefully examined the location of the proposed work, the
annexed proposed form of contract, and he/she proposes, and agrees if this proposal is
accepted, that he/she will contract with the Board of Supervisors of the County of San Luis
Obispo in the form of the copy of the contract annexed hereto, to provide all necessary
machinery, tools, apparatus and other equipment needed, and to do all of the work and
furnish all the materials specified in the contract, in the manner and the time therein
prescribed, and according to the requirements of the Department of Public Works and
Transportation as therein set forth, and that he/she will take in full payment therefor the
following unit prices, to-wit:

SEE NEXT PAGE FOR BID PROPOSAL FORM



MARIA VISTA ESTATES
PHASE 3 IMPROVEMENTS
NIPOMO, CA
CONTRACT NO. 300435
BID PROPOSAL

UNIT PRICE
ITEM | CODE APPROX. | UNIT OF TOTAL AMOUNT
DESCRIPTION OF ITEM (IN FIGURES)
NO. NO. QUANTITY | MEASURE | 5| ARS. GENTS DOLLARS. CENTS
WATER POLLUTION
1 74020 | CONTROL 1 LS LUMP SUM
SHEETING, SHORING, AND
2 0 BRACING 1 LS LUMP SUM
3 | 120090 | CONSTRUCTION AREA SIGNS 1 LS LUMP SUM
4 | 120100 | TRAFFIC CONTROL SYSTEM 1 LS LUMP SUM
TEMPORARY RAILING
5 | 129000 | (TYPEK) 675 LF
6 | 150605 | REMOVE FENCE 70 LF
SALVAGE METAL BEAM
7 | 150662 | GUARD RAILING 450 LF
REMOVE ASPHALT
8 | 150771 | CONCRETE DIKE 650 LF
REMOVE 3" STORM DRAIN
9 | 150806 | PIPE 16 LF
REMOVE ASPHALT
10 | 150857 | CONCRETE SURFACING 10657 SF
11 | 152439 | MODIFY INLET 1 EA
12 | 152301 | REPLACE P-MARKER 1 EA
RESET ROADSIDE SIGN
13 | 152324 | (METAL POST) 22 EA
14 | 152370 | RELOCATE MAILBOX 1 EA
ADJUST WATER VALVE TO
15 | 152403 | GRADE 1 EA
ADJUST UTILITY COVER TO
16 | 152469 | GRADE 1 EA
17 | 153214 | REMOVE CONCRETE CURB 32 LF
18 0 REMOVE BOLLARD 4 EA
19 | 130103 | CLEARING AND GRUBBING 1 LS LUMP SUM
20 | 190101 | ROADWAY EXCAVATION 3603 cY
21 | 203016 | EROSION CONTROL (TYPE D) 3000 sY LUMP SUM
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22 | 260201 | CLASS 2 AGGREGATE BASE 962 cY

23 | 390132 | MINOR HOT MIX ASPHALT 530 TON
PLACE HOT MIX ASPHALT

24 | 394002 | (MISCELLANEOUS AREA) 557 sy
PLACE HOT MIX ASPHALT

25 | 394040 | DIKE 1350 LF

26 | 566011 | ROADSIDE SIGN 2 EA
4" PLASTIC PIPE

27 | 681501 | (EDGE DRAIN & BACK DRAIN) 1320 LF

28 | 393003 | GEOGRID FABRIC 5793 SF
MINOR CONCRETE

29 | 717569 | (PIPE ENCASEMENT) 14 cY
MINOR CONCRETE (CURB

30 | 731504 | AND GUTTER) 4 LF
MINOR CONCRETE

31 | 731516 | (DRIVEWAY) 47 cY
MINOR CONCRETE

32 | 731519 | (STAMPED CONCRETE) 7 cY
MINOR CONCRETE

33 | 731521 | (SIDEWALK) 306 cY
MINOR CONCRETE

34 | 731627 | (SIDEWALK AND CURB RAMP) 22 cY
CONSTRUCT

35 0 UNDERSIDEWALK DRAIN 20 LF
CURB RAMP DETECTABLE

36 | 731656 | WARNING SURFACE 168 SF

37 | 800300 | CHAIN LINK FENCE 800 LF
SET NEW SURVEY

38 | 810110 | MONUMENT AND WELL 2 EA

39 | 840653 | PAINT PAVEMENT STRIPE 2160 LF

40 | 840660 | PAINT PAVEMENT MARKING 211 SF

41 0 PG&E REPAIR 1 LS LUMP SUM

TOTAL BID

Bidder's Name:
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Bidder represents that he/she has hereinabove set forth for each unit basis item of work a
unit price and a total for the item, and for each lump sum item a total for the item, all in
clearly legible figures in the respective spaces provided for that purpose. In the case of unit
basis items, the amount set forth under the “Total” column is the extension of the unit price
bid on the basis of the approximate quantity for the item.

In case of discrepancy between the unit price and the total set forth for a unit basis item,
the unit price shall prevail, provided, however, if the amount set forth as a unit price is
ambiguous, unintelligible, or uncertain for any cause, or is omitted, or is the same amount
as the entry in the “Total” column, then the amount set forth in the “Total” column for the
item shall prevail and shall be divided by the estimated quantity for the item and the price
thus obtained shall be the unit price.

Bidder shall execute and submit with their proposal, each of the following:
. BIDDERS INFORMATION LIST
. DESIGNATION OF SUBCONTRACTORS
. BIDDER'S NON-COLLUSION DECLARATION (STATE FORM)
. BIDDER’S BOND

Bidder declares that he/she has read, and agrees to, the Special Provisions, including,
without limitation, the provisions of Sections 1, 2, 3, 4, and 5 thereof.

Bidder shall list the name and address of each subcontractor to whom the bidder proposes
to directly subcontract portions of the work as required by the provisions in Section
2-1.02, “Required Listing of Proposed Subcontractors,” of these Special Provisions. The list
of subcontractors shall also set forth the portion of work that will be done by each
subcontractor listed. The “DESIGNATION OF SUBCONTRACTORS?” form for listing the
subcontractors is included in the section titled “Bid Proposal and Forms” of the Contract
Documents.

Accompanying this bid proposal is a bidder's bond, cash, cashier's check, or a certified
check, payable to the County of San Luis Obispo, for the sum of
Dollars ($ ), said amount being at least ten
percent (10%) of the total of the bid. The proceeds thereof shall become the property of the
County of San Luis Obispo if the proposal is withdrawn after the time fixed in the Notice to
Bidders for the opening of bids, or if, in case this bid is accepted by said Board of
Supervisors and such bidder has received notice that the contract has been awarded to
him/her, the undersigned shall fail within ten (10) calendar days, not including Saturdays,
Sundays, and legal holidays, thereafter to execute a contract with the County and furnish
the certificates of insurance and Payment and Performance bonds required by the Contract
Documents. Otherwise, said guarantee, except a bidder's bond, will be returned to the
undersigned.




This bid proposal may be withdrawn, in writing, prior to the time fixed in the Notice to
Bidders for the opening of bids. It is understood and agreed that this bid proposal will not
be withdrawn after the time fixed in the Notice to Bidders for the opening of bids. Bidders
further agree that the failure of the County to open bids for this project exactly at the time
fixed in said Notice shall not extend the time within which bids may be withdrawn.

The undersigned bidder will sign and deliver to the County of San Luis Obispo the
written contract, together with the certificates of insurance and bonds described in the
Notice to Bidders, within ten (10) calendar days, not including Saturday, Sundays, and
legal holidays, after the undersigned has received notice that the contract has been
awarded to him/her.

The undersigned, as bidder, declares that he/she is aware of the provisions of
Section 3700 of the California Labor Code which require every employer to be insured
against liability for workers' compensation or to undertake self insurance in accordance
with the provisions of that code, and will comply with such provisions before commencing
the performance of the work of this contract.

The bidder's execution of the signature portion of this bid proposal shall also constitute an
endorsement and execution of those certifications, questionnaires, and assurances which
are a part of this proposal.

ADDENDA: The undersigned acknowledges and confirms the receipt of Addenda Nos.

Addenda Number Date

and agrees that said addenda are covered in the bid proposal and shall form a part of the
Contract Documents.



IMPORTANT NOTICE:

If bidder or other interested person is a corporation, state legal name of corporation, also
names of the president, secretary, treasurer, and manager thereof; if a partnership, state
true name of firm, also names of all individual co-partners composing firm; if bidder or other
interested person is an individual, state first and last names in full.

Bidder warrants and represents that he/she is licensed in accordance with an Act providing
for the registration of Contractors, License No. , Class : License
Expiration Date . (Note: The successful bidder must possess the license
classification specified in the Notice to Bidders upon award of this contract.)

Name of Bidder
Signature of Bidder

Printed Name and Title

Business Address

Telephone Number
Date

NOTICE. . . ... If bidder is a corporation, the legal name of the corporation shall be set
forth above together with the signature of the officer or officers authorized to sign contract
in behalf of the corporation; if bidder is a partnership, the true name of the firm shall be set
forth above together with the signature of the partner or partners authorized to sign
contracts in behalf of the partnership; and if the bidder is an individual, his or her signature
shall be placed above. If signature is by an agent, other than an officer of a corporation or
a member of a partnership, a Power of Attorney must be on file with the County prior to
opening of bids or submitted with the bid; otherwise, the bid will be disregarded as irregular
and unauthorized.

RETURN THIS FORM WITH YOUR BID PROPOSAL




BIDDERS INFORMATION LIST

All bidders/proposers are required to provide the following information for all DBE and non-DBE contractors, who provided a proposal,
bid, quote, or were contacted by the proposed prime contractor. This information is required from the proposed prime contractor and
shall be submitted with their bid proposal. The Department of Public Works will use this information to maintain and update a “Bidder’s
List” to assist in the overall annual Disadvantaged Business Enterprise (DBE) availability goal setting process required for Federal-aid
projects. This information is also being made available to other local agencies for the same purpose. To the extent permitted by law, all
information submitted will be held in strict confidence and will not be shared without your consent except as noted above.

Contractor: [] Prime Contractor (] Subcontractor [ Supplier [ Other:

Firm Name: Phone:

Business Address: Fax:

License No.

and Classification Years in Business:

Contact Person:

Is the firm currently certified as a DBE by Caltrans? (ONo [OYes Cert. Number:

Gross Annual Receipts for last year:
O less than $1 million O less than $5 million O less than $10 million

O less than $15 million 0 more than $15 million

Type of work/ services/ materials provided for this job:
] Contractor ] Supplier 0 Manufacturer Trucking 1 Broker

] Other (describe):

Contractor Specialty for this job:
[0 Roadway Construction (including signing, paving, and concrete) (237310)

[0 Roadway Painting/Striping (237310)

] Highway Lighting & Signal Installation (238210)

(1 Bridge Construction (237310)

[1 Tunnel Construction (237990)

] Water, Sewer, & Pipeline Construction (237110)

] Power & Communication Transmission Line (including conduit construction) (237130)

] Landscaping (561730)

1 Irrigation  (237110)

] Other Heavy Construction (including parks, reclamation, reservoir, water & sewer treatment facilities) (237990)
] Masonry (including retaining walls and foundations) (238140)

O Concrete Retaining Walls (238110)

[ Building Construction (236210/236220)

[ Other (describe):

- Copy sheet as needed
- None of the information requested on this form is material to the County’s determination of which Bidder’s
Bid is the lowest responsive bid.

RETURN THIS FORM WITH YOUR BID PROPOSAL
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BIDDER'S NON-COLLUSION DECLARATION (STATE FORM)

Bidder hereby states, under penalty of perjury, that the bid is not made in the interest of, or
on behalf of, any undisclosed person, partnership, company, association, organization, or
corporation; that the bid is genuine and not collusive or sham; that the bidder has not
directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and
has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or
anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder
has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any
overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure
any advantage against the public body awarding the contract of anyone interested in the
proposed contract; that all statements contained in the bid are true; and, further, that the
bidder has not, directly or indirectly, submitted his or her bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid,
and will not pay, any fee to any corporation, partnership, company association,
organization, bid depository, or to any member or agent thereof to effectuate a collusive or
sham bid.

| declare under penalty of perjury under the laws of the State of California that the
foregoing is true and correct.

(Name of Company)

By:

Printed Name

Title

Date:

RETURN THIS FORM WITH YOUR BID PROPOSAL




BIDDER'S BOND

KNOW ALL BY THESE PRESENTS:

That we,

as Principal, and

as Surety, are held and firmly bound unto the County of San Luis Obispo, State of
California (hereinafter called “County”) in the penal sum of Ten Percent (10%) of the total
aggregate amount of the bid of the Principal above named, submitted by said Principal to
the County for the work described below, for the payment of which sum in lawful money of
the United States, well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents. In no case
shall the liability of the Surety hereunder exceed the sum of

($ )-

THE CONDITION OF THIS OBLIGATION IS SUCH,
That whereas a bid to County for certain construction specifically described as follows, for

which bids are to be opened on , 20 , has been submitted by

Principal to County for:

MARIA VISTA ESTATES
PHASE 3 IMPROVEMENTS
NIPOMO, CA
CONTRACT NO. 300435

Bidder's Bond



NOW, THEREFORE, if the aforesaid Principal shall not withdraw said bid after the
time fixed in the Notice to Bidders for the opening of the same, and shall within ten (10)
calendar days, not including Saturdays, Sundays, and legal holidays, after receipt of written
notice that the contract has been awarded to him/her, enter into a written contract with
County, in the prescribed form, in accordance with the bid as accepted, and file with the
County the certificates of insurance as stipulated in Article 7 of the Agreement and the two
bonds, one to guarantee faithful performance and the other to guarantee payment for labor
and materials, as required by law, then this obligation shall be null and void; otherwise, it
shall remain in full force and effect, and the penal sum guaranteed by this bond shall be
forfeited to the County.

Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration or addition to the terms of said contract or to the work to be performed
thereunder or the specifications accompanying the same shall in any manner affect its
obligations on this bond, and it does hereby waive notice of any such change, extension,
alteration, or addition.

In the event suit is brought upon said bond by County and judgment is recovered,
the Surety shall pay all costs incurred by County in such suit, including a reasonable
attorney's fee to be fixed by the court. Death of the Principal shall not relieve Surety of its

obligations hereunder.

Bidder's Bond



IN WITNESS WHEREOF, we have hereunto set our hands and seals on this day

of , 20
(Seal)
(Seal)
(Seal)
Principal
(Seal)
(Seal)
(Seal)
Surety
Address
NOTE:

Signatures of those executing for Surety must be properly acknowledged.

Bidder's Bond



COUNTY OF SAN LUIS OBISPO
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION

CONTRACT AGREEMENT

FOR

MARIA VISTA ESTATES
PHASE 3 IMPROVEMENTS
NIPOMO, CA
CONTRACT NO. 300435
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COUNTY OF SAN LUIS OBISPO

AGREEMENT

THIS AGREEMENT, made and entered into this day of , 20

between the County of San Luis Obispo, a political subdivision and county of the State of
California, party of the first part, hereinafter called "County" and
the party of the second part, hereinafter called

"Contractor".

WITNESSETH, that for and in consideration of the mutual covenants and agreements
hereinafter contained, the parties hereto agree as follows:

ARTICLE 1. Thatthe Contractor will, at its own proper cost and expense, do all the work
and furnish all the equipment and materials necessary to construct and complete in good
and workmanlike manner to the satisfaction of the Board of Supervisors of said County, for

MARIA VISTA ESTATES
PHASE 3 IMPROVEMENTS
NIPOMO, CA
CONTRACT NO. 300435

all in strict accordance with the Contract Documents, including without limitation, the
Project Plans, the Standard Specifications of the State of California, Department of
Transportation, dated May 2006 (hereinafter called, “Standard Specifications”), the
Standard Plans of the State of California, Department of Transportation, dated May 2006
(hereinafter called, “Standard Plans”), and the Special Provisions therefor, on file in the
Department of Public Works and Transportation and the Office of the Clerk of the Board of
Supervisors of the County of San Luis Obispo, State of California.

ARTICLE 2. This Agreement, together with the Notice and Instructions to Bidders, Bid
Proposal and Forms, Standard Specifications, Standard Plans, the Special Provisions,
including without limitation the Project Plans incorporated therein, and all addenda thereto,
form the contract, and said documents by this reference become as fully a part of this
Agreement as if set forth in full and are herein sometimes referred to as “Contract” or as
“Contract Documents”. The terms set forth below, when utilized in said documents, shall
mean as follows:

PUBLIC WORKS DIRECTOR: Means the Director of Public Works and
Transportation (hereinafter, also the Department of Public Works) of the County of
San Luis Obispo, State of California, acting either directly or through properly
authorized agent(s), acting within the scope of the particular duties delegated to
them, including registered engineers employed by the Department of Public Works
and Transportation.

COUNTY CLERK: Means the Clerk of the Board of Supervisors of the County of
San Luis Obispo, State of California.
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ARTICLE 3. The Contractor shall begin work within ten (10) calendar days not including
Saturdays, Sundays, or legal holidays, from the date of receipt of the County's Notice to
Contractor to Proceed, and the work to be accomplished under this contract shall be
completed within the time limit provided in Section 4, “Prosecution and Progress of the
Work”, of the Special Provisions. Attention is directed to the provisions of said Section 4,
“Prosecution and Progress of the Work”, of the Special Provisions for the amount of
liquidated damages.

ARTICLE 4. The total Contract price is the amount of the Contractor’s bid as set forth in
the award of the Contract approved by the County’s Board of Supervisors. The Contractor
will receive and accept and the County will pay the prices specified in the attached Bid
Proposal, which is incorporated herein by reference, as full compensation for furnishing all
labor, materials, and equipment for doing all the work contemplated and embraced in this
Agreement. To the extent permitted by law, the Contractor assumes during the progress of
the work and before its acceptance, any and all loss or damage arising out of the nature of
the work aforesaid or from the action of the elements, or from any unforeseen difficulties or
obstructions which may arise or be encountered in the prosecution of the work until its
acceptance by the County; and assumes any and all expenses incurred by or in
consequence of the suspension or discontinuance of work, for well and faithfully
completing the work, and the whole thereof, in the manner and to the requirements of the
Plans, Special Provisions, Standard Specifications, Standard Plans, and the Public Works
Director.

ARTICLE 5. The Contractor's attention is directed to the provisions of Section 2-1.02,
“‘Required Listing of Proposed Subcontractors,” of the Special Provisions and the
requirements contained therein.

Additionally, the Contractor's attention is directed to the provisions of the “Subletting and
Subcontracting Fair Practices Act” set forth in Sections 4100-4114 of the Public Contract
Code.

ARTICLE 6. The Contractor agrees that the Public Works Director shall decide as to the
meaning of the Standard Specifications, Standard Plans, and Special Provisions for the
work, including without limitation the Project Plans incorporated therein, where the same
may be found to be obscure or in dispute and the decision shall be final. The Public Works
Director shall have the right to correct any errors or omissions therein when such
corrections are necessary to the proper fulfillment of the intention of the Special Provisions,
Standard Specifications and Standard Plans; the action of such corrections is to take effect
from the time said Public Works Director gives notice thereof to the Contractor.



ARTICLE 7.
INSURANCE REQUIREMENTS

Contractor, at its sole cost, shall purchase and maintain the insurance policies set forth
below on all of its operations under this Agreement. All of the insurance companies
providing insurance for Contractor shall have, and provide evidence of, an A.M. Best & Co.
rating of A:VIl or above, unless exception is granted by Risk Manager. Further, all policies
shall be maintained for the full term of this Agreement and related warranty period if
applicable.

(a) SCOPE AND LIMITS OF REQUIRED INSURANCE POLICIES

1. COMMERCIAL GENERAL LIABILITY

Policy shall include coverage at least as broad as set forth in Insurance
Services Office Commercial General Liability Coverage (CG 00 01) with
policy limits of not less than $2 million dollars combined single limit per
occurrence. Policy shall be endorsed with the following specific language or
contain equivalent language in the policy:

i.) The County of San Luis Obispo, its officers, officials, employees, and
volunteers are named as an additional insured for all liability arising
out of the operations by or on behalf of the named insured in the
performance of this Agreement. General liability coverage can be
provided in the form of an endorsement to the Contractor’s insurance
as least as broad as ISO Form CG 20 10 11 85 or if not available,
through the addition of both CG 20 10 and CG 20 37 (if a later edition
is used).

ii.) The insurance provided herein shall be considered primary coverage
to the County of San Luis Obispo with respect to any insurance or self
insured retention maintained by the County. Further, the County’s
insurance shall be considered excess insurance only and shall not be
called upon to contribute to this insurance.

iii.)  The policy shall not be cancelled or materially changed without first
giving thirty days prior written notice to the County of San Luis
Obispo, Department of Public Works.

2. BUSINESS AUTOMOBILE POLICY

Policy shall include coverage at least as broad as set forth in the liability
section of Insurance Services Office Business Auto Coverage (CA 00 01)
with policy limits of no less than $1 million dollars combined single limit for
each occurrence. Said insurance shall include coverage for owned, non-
owned, and hired vehicles. Policy shall be endorsed with the following
specific language or contain equivalent language in the policy:
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(b)

(c)

i) The County of San Luis Obispo, its officers, officials, employees, and
volunteers are named as an additional insured for all liability arising
out of the operations by or on behalf of the named insured in the
performance of this Agreement.

ii.) The policy shall not be cancelled or materially changed without first
giving thirty days prior written notice to the County of San Luis
Obispo, Department of Public Works.

3. WORKERS’ COMPENSATION / EMPLOYERS'’ LIABILITY INSURANCE

I. Workers’ Compensation: policy shall provide statutory limits as
required by State of California. Policy shall be endorsed with the
following specific language or contain equivalent language in the

policy:

a. Contractor and its insurer shall waive all rights of subrogation
against the County, its officers and employees for workers’
compensation losses arising out of this Agreement.

b. The policy shall not be cancelled or materially changed without

first giving thirty days prior written notice to the County of San
Luis Obispo, Department of Public Works.

ii. Employer’s Liability: policy shall provide $1 million dollars per
accident for bodily injury or disease.

If the Contractor maintains higher limits than the minimum shown above, the
County requires and shall be entitled to coverage for the higher limits
maintained by the Contractor.

DEDUCTIBLES AND SELF-INSURANCE RETENTIONS

All deductibles and/or self-insured retentions which apply to the insurance policies
required herein will be declared in writing and approved by the County prior to
commencement of this Agreement.

DOCUMENTATION

Prior to commencement of work and annually thereafter for the term of this
Agreement, Contractor will provide to the County of San Luis Obispo, Department of
Public Works, Room 207, County Government Center, CA 93408, Attention Design
Engineer, Contract No. 300435, properly executed certificates of insurance clearly
evidencing the coverage, limits, and endorsements specified in this Agreement.
Further, at the County’s request, the Contractor shall provide certified copies of the
insurance policies within thirty days of request.
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(d) ABSENCE OF INSURANCE COVERAGE

County may direct Contractor to immediately cease all activities with respect to this
Agreement if it determines that Contractor fails to carry, in full force and effect, all
insurance policies with coverage levels at or above the limits specified in this
Agreement. Any delays or expense caused due to stopping of work and change of
insurance shall be considered Contractor’s delay and expense.

(e) SPECIAL RISKS OR CIRCUMSTANCES

The County reserves the right to modify these requirements, including limits, based
on the nature of the risk, prior experience, insurer, coverage, or other special
circumstances.

ARTICLE 8. Contractor shall defend, indemnify, and hold harmless the County, its
officers, employees, and volunteers from all claims, demands, damages, costs, expenses,
judgments, attorney fees, liabilities, or other losses (hereafter, collectively “claims”) that
may be asserted by any person or entity, and that arise out of or relate in any way to any
acts or omissions relating to the performance of any duty, obligation, or work hereunder.
The obligation to indemnify shall be effective and shall extend to all such claims, in their
entirety, even when such claims arise from the comparative negligence of the County, its
officers or employees. However, this indemnity will not extend to any claims arising out of
the sole negligence or willful misconduct of the County, its officers or employees.

The preceding paragraph applies to any theory of recovery relating to said act or omission
by the Contractor, or its agents, employees, or other independent contractors directly
responsible to Contractor, including, but not limited to the following:

1. Violation of statute.

2. Professional malpractice.

3. Willful, intentional or other wrongful acts, or failures to act.
4. Negligence or recklessness.

5. Furnishing of defective or dangerous products.

6. Broad Form Property Damage (Including Completed Operations).
7. Premises Liability.

8. Strict Liability.
9. Inverse condemnation.

10.  Violation of civil rights
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11.  Violation of any federal or state stature, regulation, or ruling resulting in a
determination by the Internal Revenue Service, California Franchise Tax
Board, or any other California entity responsible for collecting payroll taxes,
when the Contractor is not an independent contractor.

Nothing contained in the foregoing indemnity provisions shall be construed to require the
Contractor to indemnify the County, against any responsibility or liability in contravention of
Civil Code 2782.

It is the intent of the parties to provide the County the fullest indemnification, defense, and
“hold harmless” rights allowed under the law. If any word(s) contained herein are deemed
by a court to be in contravention of applicable law, said word(s) shall be severed from this
contract and the remaining language shall be given full force and effect.

All of the preceding indemnification rights granted the County above shall survive any
termination of this agreement.

ARTICLE 9. It is further stipulated and agreed that the Contractor shall keep
himself/herself fully informed of all laws, ordinances, and regulations which do or may
affect the conduct of the work, the materials used therein or persons engaged or employed
thereupon and all such orders of bodies and tribunals having any jurisdiction over the
same. If it be found that the Special Provisions or Standard Specifications for the work
conflict with any such law, ordinance or regulation the Contractor shall immediately report
same to the Public Works Director in writing. The Contractor shall at all times observe and
comply with and shall cause all his/her agents, employees, and independent contractors
hired by the Contractor to observe and comply with all such existing and future laws,
ordinances, regulations, or decrees.

ARTICLE 10. Itis mutually agreed between the parties hereto, that no certificate given or
payments made under this contract, except the final payment, shall be evidence of the
performance of this contract, either wholly or in part, against any claim of the Contractor.
Final payment for the work performed under this contract shall not be made until the lapse
of thirty-five (35) calendar days after the notice of completion of said work has been filed
for record and no payment shall be construed to be an acceptance of any defective work or
improper materials. The Contractor further agrees that acceptance by the Contractor of the
final payment due under this contract, and the adjustment and payment of his/her bill
rendered for any work done in accordance with any amendments of this Contract, shall be
and shall operate as a release to the County of San Luis Obispo from any and all claims or
liabilities on account of work performed under this Contract except claims or liabilities for
which written notice of claim or protest has been filed with the Public Works Director.
Besides guarantees required elsewhere, the Contractor shall and does hereby guarantee
all workmanship and material for a period of one year from and after both the date of
acceptance of the work and the recordation of the notice of completion by the County and
shall repair or replace any or all work and material, together with any other portions of the
work which may be displaced in so doing, that in the opinion of the County is or becomes
defective during the period of said guarantee without expense whatsoever to the County.
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ARTICLE 11. The Contractor hereby declares that he/she has read the Contract
Documents pertaining to the work to be accomplished hereunder, has carefully examined
the plans and detail drawings of the work to be performed and fully understands the intent
and meaning of the same.

ARTICLE 12. Attention is directed to the provisions in Sections 1777.5, 1777.6, and
1777.7 of the Labor Code concerning the employment of apprentices by the Contractor or
any subcontractor.

The Contractor and any subcontractor shall comply with the requirements of Sections
1777.5,1777.6, and 1777.7 of the Labor Code in the employment of apprentices.

To insure compliance and complete understanding of the law relating to apprentices, and
specifically the required ratio thereunder, each contractor or subcontractor should, where
some question exists, contact the Division of Apprenticeship Standards, 455 Golden Gate
Avenue, San Francisco, California, or one of its branch offices prior to commencement of
work on this contract. Responsibility for compliance with said Labor Code Sections lies with
the prime contractor.

ARTICLE 13. Attention is directed to the provisions in Section 1776 of the Labor Code
concerning Contractor and subcontractor payroll records.

The Contractor and any subcontractor shall comply with the requirements of Section 1776
of the Labor Code.

ARTICLE 14. During the performance of this contract, Contractor agrees to comply with all
of the Equal Employment Opportunity provisions of Executive Order No. 11246 of
September 24, 1965, as amended by Executive Order 11375 of October 13, 1967, and as
supplemented in Department of Labor regulations (41 CFR Chapter 60), including the
following:

1. The Contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin. The
Contractor will take affirmative action to ensure that applicants are employed,
and that employees are treated during employment without regard to their
race, color, religion, sex, or national origin. Such action shall include, but not
be limited to the following: employment, upgrading, demotion or transfer,
recruitment or recruitment advertising, layoffs or termination, rates of pay or
other forms of compensation, and selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places,
available to employees and applicants for employment, notices to be
provided by the Department of Public Works setting forth the provisions of
this nondiscrimination clause.

2. The Contractor will, in all solicitations or advertisements for employees
placed by or on behalf of the Contractor, state that all qualified applicants will
receive consideration for employment without regard to race, color, religion,
sex, or national origin.
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The Contractor will send to each labor union or representative of workers
with which he/she has a collective bargaining agreement or other contract or
understanding, a notice, to be provided by the Department of Public Works,
advising the said labor union or worker's representative of the Contractor's
commitments under this Article 14 and shall post copies of the Notice in
conspicuous places available to employees and applicants for employment.

The Contractor will comply with all provisions of Executive Order 11246 of
September 24, 1965, and of the rules, regulations (41 CFR, Part 60) and
relevant orders of the Secretary of Labor.

The Contractor will furnish all information and reports required by Executive
Order 11246 of September 24, 1965, and by rules, regulations, and orders of
the Secretary of Labor, or pursuant thereto, and will permit access to his
books, records, and accounts by the County of San Luis Obispo and the
Secretary of Labor for purposes of investigation to ascertain compliance with
such rules, regulations, and orders.

In the event of the Contractor's noncompliance with the nondiscrimination
clauses of this contract or with any of the said rules, regulations or orders,
this contract may be cancelled, terminated or suspended in whole or in part
and the Contractor may be declared ineligible for further government
contracts or federally assisted construction contracts in accordance with
procedures authorized in Executive Order 11246 of September 24, 1965,
and such other sanctions may be imposed and remedies invoked as
provided in Executive Order 11246 of September 24, 1965, or by rule,
regulation or order of the Secretary of Labor, or as otherwise provided by
law.

The Contractor will include the provisions of this Article 14 in every
subcontract or purchase order unless exempted by rules, regulations, or
orders of the Secretary of Labor issued pursuant to Section 204 of Executive
Order 11246 of September 24, 1965, so that such provisions will be binding
upon each subcontractor or vendor. The Contractor will take such action with
respect to any subcontract or purchase order as the Public Works Director or
the Secretary of Labor may direct as a means of enforcing such provisions
including sanctions for noncompliance: provided, however, that in the event
a contractor becomes involved in, or is threatened with litigation with a
subcontractor or vendor as a result of such direction by the Secretary of
Labor, the Contractor may request the United States to enter into such
litigation to protect the interests of the United States.

ARTICLE 15. Safety: All work conducted by the Contractor and/or subcontractors in the
execution of this contract shall be in accordance with current CAL OSHA requirements.
Full compensation for compliance with the provisions of this Article 15 shall be considered
as included in the other items of work and no additional compensation will be allowed
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therefor.

IN WITNESS WHEREOF, the parties to these presents have hereunto set their

hands the year and date first above written, being authorized thereto.

COUNTY OF SAN LUIS OBISPO

By:

Chairperson of the Board of Supervisors

County of San Luis Obispo

ATTEST:

Clerk of the Board of Supervisors
of the County of San Luis Obispo

By:

Deputy Clerk

APPROVAL RECOMMENDED
PAAVO OGREN

W& T L‘ N Yo

Dlrector of Public Works

VAO

Date

Joly 3 ol
\

APPROVED AS TO FORM AND
LEGAL EFFECT:
WARREN R. JENSEN

Count{%}l

7 5/ 20/

Date
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Date Signed:
(20
By:
(Printed Name and Title)
Date Signed:
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PERFORMANCE BOND

KNOW ALL BY THESE PRESENTS: That
WHEREAS, the Board of Supervisors of the County of San Luis Obispo, State of

California, has awarded to

(hereinafter designated as “Principal”) a contract for

:and

WHEREAS, said Principal is required under the terms of said contract to furnish a
bond for the faithful performance of said contract;

NOW, THEREFORE, we, the Principal and

, as Surety, are held and firmly bound

unto the County of San Luis Obispo, (hereinafter called “County”), in the penal sum of

(% ), lawful money of the United States, for the payment of which sum
well and truly to be made, we bind ourselves, our heirs, executors, administrators and
successors, jointly and severally, firmly by these presents.

The condition of this obligation is such that if the above bounded Principal, his or its
heirs, executors, administrators, successors or assigns, shall in all things stand to and

abide by, and well and truly keep and perform the covenants, conditions and agreements

Performance Bond
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in the said contract and any alteration thereof made as therein provided, on his/her or their
part, to be kept and performed at the time and in the manner therein specified, and in all
respects according to their true intent and meaning, and shall indemnify and save harmless
County, its officers, agents, and employees, as therein stipulated, then this obligation shall
become null and void; otherwise it shall be and remain in full force virtue and effect.

And the said Surety, for value received, hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the work
to be performed thereunder or the specifications accompanying the same shall in any
manner affect its obligations on this bond, and it does hereby waive notice of any such
change, extension of time, alteration, or additions to the terms of the contract or to the work
or to the specifications.

In the event suit is brought upon this bond by County and judgment is recovered,
Surety shall pay all costs incurred by County in such suit, including a reasonable attorney's
fee to be fixed by the Court.

Death of the Principal shall not relieve Surety of its obligations hereunder.

Performance Bond
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IN WITNESS WHEREOF, one identical counterpart of this instrument, which shall for all

purposes be deemed an original thereof, has been duly executed by Principal and Surety

above named, on the day of , 20
(Seal)
(Seal)
(Seal)
Principal
(Seal)
(Seal)
(Seal)
Surety
Address
NOTE:

Signatures of those executing for Surety must be properly acknowledged.

Performance Bond
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PAYMENT BOND

KNOW ALL BY THESE PRESENTS:
WHEREAS, the Board of Supervisors of the County of San Luis Obispo, State of

California, and

(hereinafter designated as “Principal’) have

entered into an agreement for

which said Agreement, and all of the Contract Documents attached to or forming a part of
said Agreement, are hereby referred to and made a part hereof; and

WHEREAS, pursuant to law, the Principal is required before entering upon the
performance of the Work, to file a good and sufficient bond with the body by whom the
contract is awarded, to secure claims to which reference is made in Sections 3247 through
3252, inclusive, of the Civil Code of California, and Sections 3181, 3110, 3111 and 3112 of
the Civil Code of California,

NOW, THEREFORE, said Principal and the undersigned

as corporate surety, are held and firmly bound unto the County of San Luis Obispo, and

unto all laborers, materialmen, and other persons referred to in said statutes in the sum of

(% ), lawful money of the United States for the payment of which sum well

Payment Bond
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and truly made, we bind ourselves, our heirs, executors, administrators, successors, or
assigns, jointly and severally by these presents.

The condition of this obligation is such that if the said Principal, his/her or its heirs,
executors, administrators, successors or assigns, or subcontractors, shall fail to pay any of
the persons named in Civil Code Section 3181, or amounts due under the Unemployment
Insurance Code with respect to work or labor performed by any such claimant, or any
amounts required to be deducted, withheld, and paid over to the Employment Development
Department from the wages of employees of the Principal and his subcontractors pursuant
to Section 13020 of the Unemployment Insurance Code, with respect to such work and
labor, that the surety herein will pay for the same in an amount not exceeding the sum
specified in this bond, otherwise the above obligation shall be void. In case suit is brought
upon this bond, the said surety will pay a reasonable attorney's fee to be fixed by the court.

This bond shall inure to the benefit of any of the persons named in Civil Code
Section 3181 as to give a right of action to such persons or their assigns in any suit brought
upon this bond.

Should the condition of this bond be fully performed, then this obligation shall

become null and void, otherwise it shall be and remain in full force, virtue, and effect.

Payment Bond
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And the said Surety, for value received, hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the work
to be performed thereunder or the specifications accompanying the same shall in any
manner affect its obligations on this bond, and it does hereby waive notice of any such
change, extension of time, alteration, or additions to the terms of the contract or to the work
or to the specifications.

Death of the Principal shall not relieve Surety of its obligations hereunder.

IN WITNESS WHEREOF one identical counterpart of this instrument, which shall for

all purposes be deemed an original thereof, has been duly executed by the Principal and

Surety above named, on the day of , 20
(Seal)
(Seal)
(Seal)
Principal
(Seal)
(Seal)
(Seal)
Surety
Address
NOTE:

Signatures of those executing for Surety must be properly acknowledged.

Payment Bond
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COUNTY OF SAN LUIS OBISPO
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION

SPECIAL PROVISIONS

FOR

MARIA VISTA ESTATES
PHASE 3 IMPROVEMENTS
NIPOMO, CA
CONTRACT NO. 300435
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CONTRACT NO. 300435

The Special Provisions contained herein have been prepared by or under the direction
of the following registered engineer(s):

PREPARED BY:

ol pad ]

PROJECT ENGINEER \

DES Q /(%NLE{%
"

RECOMMENDED FOR APPROVAL AND ADVERTISING BY:

,th \j"'(pl N '—71_ / > / .
DEPUTY PUBLIC WORKS DIRECTOR DATE
APPROVED BY:

= =l LY "> .
PUBLIC WORKS DIRECTOR DATE
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1-1.01

SECTION 1. SPECIFICATIONS AND PLANS

Specifications and Plans: The work embraced herein shall be done in
accordance with the Standard Specifications of the State of California,
Department of Transportation, dated May 2006 (hereinafter called, “Standard
Specifications”), the Standard Plans of the State of California, Department of
Transportation, dated May 2006 (hereinafter called, “Standard Plans”), insofar
as they may apply and in accordance with these Contract Documents. Wherever
State Agencies, Departments, or Officers are referred to in the above mentioned
Standard Specifications and Standard Plans, the comparable County of San
Luis Obispo Agency, Department, or Officer having jurisdiction shall be meant
thereby for the purpose of these Contract Documents.

The County hereby elects under Public Contract Code § 20396 to have said
applicable provisions of the Standard Specifications and Standard Plans
referenced above, including those provisions modified by these Special
Provisions, governed by the State Contract Act to the extent, and only to the
extent, one or both of the following conditions is satisfied: (1) the applicable
provisions of the Standard Specifications or Standard Plans expressly refer to
the State Contract Act; or (2) the County would lack the authority to
implement the applicable provisions of the Standard Specifications or Standard
Plans absent the County’s election to have the County’s election to have
the County’s implementation of the provisions governed by the State Contract
Act.

No amendment by the Department of Transportation to the Standard
Specifications shall apply to these Contract Documents unless the
amendment is expressly set forth in these Special Provisions.

In case of conflict between the Standard Specifications and the contract Special

Provisions herein, the Special Provisions shall take precedence over such
conflicting portions.
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SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS

Proposal Requirements and Conditions: Attention is directed to the provisions in
Section 2, “Proposal Requirements and Conditions,” of the Standard
Specifications and these Special Provisions.

The bidder's bond shall conform to the bond form in the section titled “Bid
Proposal and Forms” of the Contract Documents and shall be properly filled out
and executed. The bidder’s bond form included in the Contract Documents may
be used.

The following provisions for Section 2, “Proposal Requirements and Conditions,”
of the Standard Specifications are hereby modified as set forth hereafter.

Section 2-1.03, “Examination of Plans, Specifications, Contract, and Site of
Work,” of the Standard Specifications is hereby amended by modifying the first
sentence of the 4th paragraph to read: “Inspection of such records may be made
at the Department of Public Works and Transportation of the County of San Luis
Obispo.”

Section 2-1.05, “Proposal Forms” of the Standard Specifications, is hereby
amended by substituting the words, “General and Special Provisions” for the
words, “Proposal and Contract” in the first sentence of the 2nd paragraph and by
substituting the words, “Notice to Bidders” for the words, “Notice to Contractors”
in the first sentence of the 3rd paragraph. The 4th paragraph is hereby amended
to read: “Proposal forms shall be obtained from the Department of Public Works
and Transportation, County Government Center, San Luis Obispo, CA. 93408.”
The 5th paragraph is hereby deleted.

Section 2-1.07, “Proposal Guaranty” of the Standard Specifications, is hereby
amended by substituting the words, “made payable to the County of San Luis
Obispo” for the words, “made payable to the Director of Transportation” in the
first paragraph. The 2nd paragraph is hereby amended by adding the following
sentence, “The provisions of the Public Contract Code § 10181 are applicable to
this contract.” The first sentence of the last paragraph is hereby amended by
substituting the words, “General and Special Provisions” for the words, “Proposal
and Contract”. The last sentence of the last paragraph is hereby deleted.

Section 2-1.08, “Withdrawal of Proposals” of the Standard Specifications, is
hereby amended by substituting the words, “Office of the Clerk of the Board of
Supervisors of the County of San Luis Obispo” for the words, “Office Engineer,
Division of Construction” in the first sentence. The last sentence is hereby
amended by modifying it to read: “Any bid received at the Office of the Clerk of
the Board of Supervisors of the County of San Luis Obispo after the date and
time specified in the Notice to Bidders shall not be considered and shall be
returned to the bidder unopened nor may any bid be withdrawn after the time
fixed in the public notice for the opening of bids.”
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Section 2-1.105, “Previous Disqualification, Removal or Other Prevention of
Bidding”, of the Standard Specifications, is hereby amended by deleting the first
paragraph.

Section 2-1.108, “Compliance with Orders of the National Labor Relations
Board”, of the Standard Specifications, is hereby amended by modifying the last
paragraph to read: “The statement required by said Section 10232 is included in
the section titled “Bid Proposal and Forms” of the Contract Documents.”

Section 2-1.11, “Ineligibility to Contract”, of the Standard Specifications is hereby
amended by modifying the last paragraph to read: “A form for the statement
required by Section 10285.1 is included in the section titled “Bid Proposal and
Forms” of the Contract Documents.”

Required Listing of Proposed Subcontractors: The designated subcontractors
listed in the bidder's proposal shall list therein the name and address of all
subcontractors to whom the bidder proposes to subcontract portions of the work
in an amount in excess of 1/2 of one percent of the total bid, or in the case of
bids for the construction of streets and highways, including bridges, in excess of
1/2 of the one percent or $10,000, whichever is greater, in accordance with the
Subletting and Subcontracting Fair Practices Act commencing with Section 4100
of the Public Contract Code. The bidder’s attention is invited to other provisions
of said Act related to the imposition of penalties for a failure to observe its
provisions by using unauthorized subcontractors or by making unauthorized
substitutions.

The “DESIGNATION OF SUBCONTRACTORS” form for the designation of
subcontractors, as required herein, is included in the section titled “Bid Proposal
and Forms” of the Contract Documents and shall be completely filled out, signed
by the bidder, and submitted with the bid proposal.
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3-1.01

3-1.02

SECTION 3. AWARD AND EXECUTION OF CONTRACT

Award of Contract: Attention is directed to the provisions of Section 3, “Award
and Execution of Contract,” of the Standard Specifications and these Special
Provisions.

The award of contract, if it be awarded, will be to the lowest responsible bidder
whose proposal complies with all of the requirements prescribed. Such award,
if made, will be made within 45 calendar days after the opening of
proposals.

If the lowest responsible bidder refuses or fails to execute the contract, the
Board of Supervisors of the County of San Luis Obispo may award the contract
to the second lowest responsible bidder. Such award, if made, will be made
within 75 calendar days after the opening of proposals. If the second lowest
responsible bidder refuses or fails to execute the contract, the Board of
Supervisors of the County of San Luis Obispo may award the contract to the
third lowest responsible bidder. Such award, if made, will be made within 105
calendar days after the opening of proposals. The periods of time specified
above within which the award of contract may be made shall be subject to
extension for such further period as may be agreed upon in writing between the
County of San Luis Obispo and the bidder concerned.

Contract Bonds: The successful bidder shall furnish two (2) bonds:

1. The Payment bond to secure the claim payments of laborers, workers,
mechanics, or materialmen providing goods, labor, or services under the
contract. This bond shall be equal to one hundred percent (100%) of the total
contract bid.

2. The Performance bond to guarantee the faithful performance of the contract.
This bond shall be equal to one hundred percent (100%) of the total contract
bid.

Forms for the two (2) required bonds are included in the section titled “Bid
Proposal and Forms” of the Contract Documents.

Surety on said bonds must agree that death of the Contractor shall not relieve
the surety of its obligation hereunder. The said surety, for the value received,
must stipulate and agree that all alterations, extension of time, extra and
additional work, and other changes authorized by these Specifications or any
part of the contract may be made without securing consent of the surety on the
contract bonds, and such actions shall not in any way affect the obligations of
the surety on the bonds.

Attention is directed to the provisions in Section 6-1.075, "Guarantee," of the
Amendments to the Standard Specifications.
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Execution of Contract: The contract shall be signed by the successful bidder and
returned, together with the contract bonds, copy of insurance policies, and
Certificates of Insurance, with documents to verify any self insurance coverage
within ten (10) calendar days, not including Saturdays, Sundays, and legal
holidays, after the bidder has received the contract for execution.

The contract shall not be deemed executed by the successful bidder unless all
of the above documents are received by the County with the signed contract
within said time period. The bidder’s security may be forfeited for failure to
execute the contract within the time specified.
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4-1.01

4-1.02

4-1.03

SECTION 4. PROSECUTION AND PROGRESS OF THE WORK

General: Attention is directed to the provisions in Section 8, “Prosecution and
Progress,” of the Standard Specifications and these Special Provisions.

The Contractor shall begin work within ten (10) working days from the date of

receipt of the County’s “Notice to Proceed.”

This work shall be diligently prosecuted to completion before the expiration of
60 WORKING DAYS from the date of receipt of the County’s “Notice to
Proceed.” The Contractor shall not begin work in advance of receiving the

) 13

County’s “Notice to Proceed.”

Liquidated Damages: It is agreed by the parties to the contract that in the case
all the work called for under the contract in all parts and requirements is not
finished or completed within the number of working days as set forth in these
Special Provisions, damage will be sustained by the County of San Luis Obispo,
and that it is and will be impractical and extremely difficult to ascertain and
determine the actual damage which the County will sustain in the event of and
by reason of such delay; and it is therefore agreed that the Contractor will pay to
the County of San Luis Obispo the sum of TWO THOUSAND DOLLARS
($2,000) per day for each and every calendar days delay in finishing the work in
excess of the number of working days prescribed above as liquidated and
agreed damages; and the Contractor agrees to pay said liquidated damages
herein provided for, and further agrees that the County may deduct the amount
thereof from any moneys due or that may become due the Contractor under the
contract.

The language in Sections 10253 through 10260 of the Public Contract Code are
incorporated herein by reference as though fully set forth herein (with the word
“Director” therein construed to mean the Public Works Director); provided,
however, that prequalification of bidders shall not be required, and any
references in said sections to prequalification of bidders are hereby deleted.

Contract Submittals: The Contractor shall submit the following to the Engineer
within ten (10) calendar days, not including Saturdays, Sundays, and legal
holidays, of the Contractor’s receipt of the fully executed contract:

Water Pollution Control Program
Recycling Plan

Proposed Progress Schedule
Identity of Project Safety Officer

The Contractor shall allow ten (10) days, not including Saturdays, Sundays, and
legal holidays, for the Engineer’s review. The Contractor shall revise and
resubmit the submittal within 5 days, not including Saturdays, Sundays, and
legal holidays, of receipt of the Engineer's comments. No claim will be allowed
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for damages or extensions of time because of delays in work resulting from
rejection of the submittals or from revisions and resubmittal of the submittals.
The number of working days within which the Contractor must complete the work
under this contract shall be reduced by 1 working day for each day the
Contractor fails to submit or resubmit the required submittal to the Engineer
within the prescribed time allowances.

The Engineer’s review and approval shall not waive any contract requirements
and shall not relieve the Contractor from complying with Federal, State and local
laws, regulations, and requirements. No claim will be allowed for damages or
extensions of time because of delays in work resulting from any documents
submitted by Contractor to any federal, state, or local agency that are
determined by such agency to be incomplete or not in compliance with any
applicable laws, regulations or requirements.

Mandatory Pre-Construction Conference: Prior to the issuance of the “Notice to
Proceed” a mandatory pre-construction conference will be held at the office of
the Construction Engineer for the purpose of discussing with the Contractor the
scope of work, contract drawings, specifications, existing conditions, materials to
be ordered, equipment to be used, and all essential matters pertaining to the
prosecution and the satisfactory completion of the project as required. The
Contractor’'s representatives at this conference shall include major
superintendents and shall include major subcontractors’ representatives. So
long as the County provides the Contractor at least 5 calendar days advance
notice of the date and time of said conference. The number of working days
within which the Contractor must complete the work under this contract shall be
reduced by 1 working day for each day said conference is delayed by the
Contractor's failure to attend the conference with the appropriate
representatives.

A written record of attendance and items discussed will be made by the
Engineer and a copy of the record kept in the Engineer’s files. If for any reason a
pre-construction conference is not held the Engineer will notify the Contractorin
writing.
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SECTION 5. GENERAL AND MISCELLANEOUS

Definitions and Terms: Attention is directed to the provisions in Section 1,
“Definitions and Terms,” of the Standard Specifications with the modifications as
set forth hereafter.

Section 1-1.13, “Department,” of the Standard Specifications is hereby amended
to read: “The County of San Luis Obispo acting by and through its Department
of Public Works and Transportation.”

Section 1-1.15, “Director,” of the Standard Specifications is hereby amended to
read: “The Director of the Department of Public Works and Transportation of
the County of San Luis Obispo.”

Section 1-1.18, “Engineer,” of the Standard Specifications is hereby amended to
read: “Any duly authorized representative either employed by or contracting with
the Department of Public Works and Transportation acting within the scope of
the particular duties delegated to them.”

Section 1-1.19, “Engineer’s Estimate,” of the Standard Specifications is hereby
amended to read: “The contract bid form indicating the approximate quantities of
work to be performed as contained in the Bid Proposal.”

Section 1-1.26, “Liquidated Damages,” of the Standard Specifications is hereby
amended to read: “The amount prescribed in Section 4, “Prosecution and
Progress of the Work,” of the Special Provisions pursuant to Government Code
Section 53069.85 to be paid to the County, or to be deducted from any
payments due, or to become due, the Contractor for each day’s delay in
completing the whole or any specified portion of work beyond the time allowed in
the Contract Documents.”

Section 1-1.39, “State,” of the Standard Specifications is hereby amended to
read: “The State of California and its political subdivision, the County of San Luis
Obispo.”

Section 1-1.40, “State Contract Act,” of the Standard Specifications is hereby
amended to read: “Only those sections or provisions of Chapter 1 of Part 2 of
Division 2 of the Public Contract Code (Section 10100 et seq.) which are
specifically incorporated into this contract are applicable to this contract. All
other sections and provisions of Chapter 1 of Part 2 of Division 2 of the Public
Contract Code are not applicable to this contract and do not constitute a part
hereof.”
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5-1.03

Scope of Work: Attention is directed to the provisions in Section 4, “Scope of
Work,” of the Standard Specifications with the modifications as set forth
hereafter.

Section 4-1.03B(1), “Increases of More Than 25 Percent,” of the Standard
Specifications is amended by adding the following sentence to the last
paragraph: “Additionally, such written request by the Contractor shall be
accompanied by adequate, detailed data to support actual costs incurred.”

Section 4-1.03B(2), “Decreases of More Than 25 Percent, “ of the Standard
Specifications is hereby amended by modifying the first sentence of the first
paragraph to read: “Should the total pay quantity of any item of work required
under the contract be less than 75 percent of the Engineer’s Estimate therefor,
the Engineer may reserve the right to make no adjustment in the corresponding
unit price for that item if he/she so elects, except that an adjustment in
compensation pursuant to this Section will be made if requested in writing by the
Contractor. Additionally, such written request by the Contractor shall be
accompanied by adequate, detailed data to support actual costs incurred.”

Section 4-1.03D, “Extra Work,” of the Standard Specifications is hereby
amended by adding the following sentences to the 2nd paragraph: “All extra
work shall be reported daily by the Contractor upon forms furnished by the
Engineer, signed by both parties at the conclusion of each workday. Said daily
extra work reports shall thereafter be considered the true record of the extra
work performed and shall become the basis of payment therefor.”

Control of Work: Attention is directed to Section 5, “Control of Work,” of the
Standard Specifications with the modifications as set forth hereafter.

Section 5-1.07, "Lines and Grades,” of the Standard Specifications is hereby
amended to read: "Stakes or marks will be set by the Engineer as the Engineer
determines to be necessary to establish the lines and grades required for the
completion of the work specified in these specifications, on the plans, and in the
Special Provisions.

When the Contractor requests stakes or marks to be set, the Contractor shall
notify the Engineer of the request in writing no less than three (3) working days
in advance of starting operations that require their use. The Contractor shall also
submit to the Engineer for acceptance, a tentative schedule of all anticipated
staking requests for the initial thirty (30) working days of the contract. The
Engineer shall determine if the staking request schedule is reasonable before
recognizing any requests for stakes or marks to be set. Said schedule shall
correlate with any order of work specified in the Contract Special Provisions. If
any vegetation needs to be cleared or grubbed, as determined by the Engineer,
before stakes or marks can be set, then the Contractor shall clear the
obstructing vegetation for the proper placement of stakes or marks. The
Engineer and the Contractor shall agree on the extent of vegetation removal
necessary to prepare the work site for the setting of stakes or marks. Vegetation
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removal for the preparation of the work site for the setting of stakes or marks
shall be considered as included in the various items of work involved and no
additional compensation will be allowed therefor. The Contractor will not be
entitled to any compensation for any perceived delay, nor entitled to an
extension of time for any perceived delay without due cause for the period
between when the work site is deemed cleared by the Engineer and when the
stakes or marks are set for use by the Contractor.

Stakes and marks set by the Engineer shall be carefully preserved by the
Contractor. In case the stakes and marks are destroyed or damaged, the stakes
and marks will be replaced or restored at the Engineer's earliest convenience.
The Contractor will be charged $875.00 for each stake or mark replaced or
restored which in the judgment of the Engineer had been carelessly or willfully
destroyed or damaged by the Contractor's operations. This charge will be
deducted from any moneys due or to become due the Contractor.”

Section 5-1.116, “Differing Site Conditions,” of the Amendments to the Standard
Specifications is hereby amended by including the following language from
Section 7104 of the Public Contract Code: “7104. Any public works contract of a
local public entity which involves digging trenches or other excavations that
extend deeper than four feet below the surface shall contain a clause which
provides the following: (a) That the contractor shall promptly, and before the
following conditions are disturbed, notify the public entity, in writing, of any: (1)
Material that the contractor believes may be material that is hazardous waste, as
defined in Section 25117 of the Health and Safety Code, that is required to be
removed to a Class |, Class Il, or Class lll disposal site in accordance with
provisions of existing law. (2) Subsurface or latent physical conditions at the site
differing from those indicated. (3) Unknown physical conditions at the site of any
unusual nature, different materially from those ordinarily encountered and
generally recognized as inherent in work of the character provided for in the
contract. (b) That the public entity shall promptly investigate the conditions, and
if it finds that the conditions do materially so differ, or do involve hazardous
waste, and cause a decrease or increase in the contractor's cost of, or the time
required for, performance of any part of the work shall issue a change order
under the procedures described in the contract. (c) That, in the event that a
dispute arises between the public entity and the contractor whether the
conditions materially differ, or involve hazardous waste, or cause a decrease or
increase in the contractor's cost of, or time required for, performance of any part
of the work, the contractor shall not be excused from any scheduled completion
date provided for by the contract, but shall proceed with all work to be performed
under the contract. The contractor shall retain any and all rights provided either
by contract or by law which pertain to the resolution of disputes and protests
between the contracting parties.”
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Prevailing Wage: Attention is directed to the provisions in Section 7-1.01A(2),
“Prevailing Wage,” of the Standard Specifications and these Special Provisions.

Pursuant to the provisions of Section 1773 of the California Labor Code, the
Board of Supervisors of the County of San Luis Obispo has obtained from the
Director of the California Department of Industrial Relations the general
prevailing rate of per diem wages and the general prevailing rate for holiday and
overtime work for the locality in which the work is to be performed for each
needed craft, classification, or type of workman. Copies of said prevailing rate of
per diem wages are on file in the Office of the Clerk of the Board of Supervisors
and available at the California Department of Industrial Relations’ web site at:

www.dir.ca.gov/DLSR/PWD.

The wage rates determined by the Director of Industrial Relations refer to
expiration dates. Prevailing wage determinations with a single asterisk after the
expiration date are in effect on the date of advertisement for bids and are good
for the life of the contract. Prevailing wage determinations with double asterisks
after the expiration date indicate that the wage rate to be paid for work
performed after this date has been determined. If work is to extend past this
date, the new rate shall be paid and incorporated in the contract. The Contractor
shall contact the Department of Industrial Relations as indicated in the wage rate
determinations to obtain predetermined wage changes.

Pursuant to Section 1773.2 of the Labor Code, a copy of said general prevailing
rates shall be posted by the Contractor in a prominent place at the site of the
work.

Additionally, the Director of Industrial Relations has reserved the right to issue
corrected wage determinations for certain crafts contained in the prevailing wage
determinations applicable to this contract. These corrected prevailing wage rates
shall apply to this contract in the same manner as if they had been published in
the prevailing wage determinations applicable to this contract. These revisions to
the general prevailing wage rates are on file at the Office of the Clerk of the
Board of Supervisors and available at the California Department of Industrial
Relations’ web site at:
www.dir.ca.gov/DLSR/PWD.

Additionally, changes in general prevailing wage determinations which conform
to Labor Code Section 1773.6 and Title 8 California Code of Regulations
Section 16204 shall apply to the contract when issued by the Director of
Industrial Relations at least ten (10) calendar days prior to the date of the Notice
to Bidders for the project. Changes, if any, to the general prevailing wage rate
will be on file at the Office of the Clerk of the Board of Supervisors and available
at the California Department of Industrial Relations’ web site at:

www.dir.ca.gov/DLSR/PWD.
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5-1.06

5-1.07

Progress Schedule: Progress schedules will be required for this contract and
shall conform to the provisions in Section 8-1.04, “Progress Schedules,” of the
Standard Specifications.

The Contractor shall submit to the Engineer a practicable progress schedule in
conformance with the provisions in Section 4-1.03, “Contract Submittals,” of
these Special Provisions, and within 5 working days of the Engineer’s written
request at any other time.

Preservation of Property: Attention is directed to the provisions in Section 7-
1.11, “Preservation of Property,” of the Standard Specifications is hereby
amended by adding the following to the end of the second paragraph: “Pursuant
to Section 8771(b) of the California Business and Professions Code, existing
survey monuments that control the location of subdivisions, tracts, boundaries,
roads, streets, or highways, or provide survey control that are within or adjacent
to the Contractor’s operations, shall be located and referenced by or under the
direction of a licensed land surveyor or registered civil engineer prior to the time
when any streets, highways, other rights-of-way, or easements are improved,
constructed, reconstructed, maintained, resurfaced, or relocated. In the event
that any existing survey monument is disturbed in any way by the Contractor’s
operations as determined by a licensed land surveyor or registered civil
engineer, they shall be reset accordingly and a corner record shall be filed with
the county surveyor prior to the recording of a certificate of completion for the
project. Full compensation for furnishing all labor, materials, tools, equipment,
and incidentals, and for doing all the work involved in locating existing survey
monuments by or under the direction of a licensed land surveyor or registered
civil engineer, resetting any disturbed survey monument and filing a corner
record, shall be considered as included in the prices paid for the various contract
items of work and no additional compensation will be allowed therefor.”

Measurement and Payment: Attention is directed to the provisions in Section 9,
“‘Measurement and Payment,” of the Standard Specifications with the
modifications as set forth hereafter.

The 13" paragraph of Section 9-1.01, “Measurement of Quantities,” of the
Standard Specifications shall be amended to read as follows: “Whenever pay
quantities of materials are determined by weighing, the scales shall be operated
by a weighmaster licensed in accordance with provisions of the California
business and Professions Code, Division 5, Chapter 7. The contractor shall
furnish a Public Weighmaster’s certificate, or a private Weighmaster’s certificate
(load slip) with each load and a Daily Record of Platform Scale Weights. The
Weighmaster’s certificates shall be numbered consecutively to correspond with
the Daily Record of Platform Scale Weights. The Daily Record of Platform Scale
Weights shall be prepared using a form supplied by the County and shall be
delivered to the Engineer at the end of each day. Contractor shall provide the
County sufficient advance notice so as to enable a representative of the County
to be present to witness the Weighing and check the Daily Record of Platform
Scale Weights.”
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Section 9-1.04, “Notice of Potential Claim,” of the Standard Specifications is
hereby amended by adding the following: “Additionally, the written notice of
potential claim shall be submitted on Caltrans form CEM-6201 and shall be
certified with reference to the California False Claims Act, Government Code
Sections 12650-12655. The notice shall set forth the reasons for which the
Contractor believes additional compensation will or may be due and the nature
of the costs involved. Unless the amount of the potential claim has been stated
in the written notice, the Contractor shall within 15 working days of submitting
said notice, furnish an estimate of the cost of the affected work and impacts, if
any, on project completion. Said estimate of costs may be changed or updated
by the Contractor when conditions have changed.

When the affected work is completed, the Contractor shall submit substantiation
of actual costs. Failure to do so shall be sufficient cause for denial of any claim
subsequently filed on the basis of said notice of potential claim.

Should the Contractor, in conjunction with or subsequent to the assertion of a
potential claim, request inspection and copying of documents or records in the
possession of the County that pertain to the potential claim, the Contractor shall
make its records of the project, as deemed by the County to be pertinent to the
potential claim, available to the County for inspection and copying.”

Section 9-1.05, “Stop Notices,” of the Standard Specifications is hereby
amended by adding the following statement: “Stop notice information may be
obtained from the Department of Public Works and Transportation.”

Section 9-1.065, “Payment of Withheld Funds,” of the Standard Specifications is
hereby amended to read: “Attention is directed to Section 9-1.06, “Partial
Payments,” of the Standard Specifications, to these Special Provisions and in
particular to the retention provisions therein.

Upon the Contractor’s request, the County will make payment to the Contractor
of funds withheld to ensure performance of this contract if the Contractor, in
accordance with Public Contract Code Section 22300, deposits in escrow with
the County, or with a state or federally chartered bank in California securities
equivalent to the amount withheld. Securities eligible for investment under this
section shall include bank or savings and loan certificates of deposit, the
securities enumerated in Government Code Section 16430, interest bearing
demand deposit accounts, standby letters of credit, or any other security
mutually agreed to by the Contractor and the County. Upon satisfactory
completion of the contract, the securities shall be returned to the Contractor.
Alternatively, the Contractor may request that the County make payment of
retention earned directly to the escrow agent as provided in subdivision (b) of
Section 22300 of the Public Contract Code.
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Each of the following conditions shall apply to the deposit of securities into

esCrow:

(a) The Contractor shall bear the expense of the County and the escrow agent
(either the County or the bank) in connection with the escrow deposit made.

(b) Securities or certificates of deposit to be placed in escrow shall be of a value
at least equivalent to the amounts of retention to be paid to the Contractor
pursuant to this section.

(c) The value of any securities placed in escrow shall be based upon the market
value of such securities as of the date the securities are deposited in escrow,
and not upon the face value of the securities. Such securities shall be valued
by the County, whose decision on valuation of the securities shall be final.

(d) The escrow agreement shall provide that the escrow agent must convert the
securities deposited therein for cash, in whole or in part, to meet the defaults
by the Contractor upon a unilateral demand for such conversion by the
Public Works Director, and further that any amount so demanded shall be
paid to the County upon said unilateral demand for payment.

(e) The Contractor shall be the beneficial owner of any securities substituted for
moneys withheld and shall receive any interest thereon.

(f) The Contractor shall enter into an escrow agreement satisfactory to the
County, which agreement shall be substantially similar to the form set forth in
Public Contract Code Section 22300. The Contractor shall obtain the written
consent of the surety to such agreement. The Public Works Director is
authorized to sign such escrow agreements on behalf of the County.

Section 9-1.07B, “Final Payments and Claims,” of the Standard Specifications is
hereby amended by deleting the introductory phrase “After acceptance by the
Director,” and inserting in its place the phrase: “After the Engineer makes a
formal recommendation to the Director that the Public Works Department
initiates the internal procedures that would allow the Board to accept the work at
a future Board meeting,”

Determination of Disputes: Public Contract Code Sections 10240 through
10245.4 shall not be applicable to this contract. Section 9-1.10, “Arbitration,” of
the Standard Specifications is hereby deleted. All disputes and claims arising
under or by virtue of this contract shall be directed to and be determined by the
Public Works Director. The Public Works Director’s determination of disputes
and claims pursuant to these Special Provisions shall constitute the decision of
the County.

The parties agree that to the extent Article 1.5 of the Public Contract Code
(Public Contract Code Section 20104 et seq) is applicable to any claims made
under this contract, nothing in Article 1.5 excuses Contractor’s compliance with
the claim procedures set forth in the Standard Specifications (as amended by
these Contract Documents). Nothing in Article 1.5 extends the time limit or
supercedes the notice requirements set forth in the Standard Specifications (as
amended by these Contract Documents). The parties mutually agree that all
information required of the Contractor under said Standard Specifications (as
amended by these Contract Documents) is hereby incorporated into the
requirements of Article 1.5.
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Article 1.5 (commencing with Section 20104 ) of Chapter 1 of Part 3 of Division 2
of the Public Contract Code provides as follows:

Article 1.5 Resolution of Construction Claims

20104. (a) (1) This article applies to all public works claims of three hundred
seventy-five thousand dollars ($375,000) or less which arise between a
contractor and a local agency. (2) This article shall not apply to any claims
resulting from a contract between a contractor and a public agency when the
public agency has elected to resolve any disputes pursuant to Article 7.1
(commencing with Section 10240) of Chapter 1 of Part 2.

(b) (1) “Public work” has the same meaning as in Sections 3100 and 3106 of the
Civil Code, except that “public work” does not include any work or improvement
contracted for by the state or the Regents of the University of California. (2)
“Claim” means a separate demand by the Contractor for (A) a time extension,
(B) payment of money or damages arising from work done by, or on behalf of,
the Contractor pursuant to the contract for a public work and payment of which is
not otherwise expressly provided for or the claimant is not otherwise entitled to,
or (C) an amount the payment of which is disputed by the local agency.

(c) The provisions of this article or a summary thereof shall be set forth in the
plans or specifications for any work which may give rise to a claim under this
article.

(d) This article applies only to contracts entered into on or after January 1, 1991.

20104.2. For any claim subject to this article, the following requirements apply:
(a) The claim shall be in writing and include the documents necessary to
substantiate the claim. Claims must be filed on or before the date of final
payment. Nothing in this subdivision is intended to extend the time limit or
supersede notice requirements otherwise provided by contract for the filing of
claims.

(b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency
shall respond in writing to any written claim within 45 days of receipt of the claim,
or may request, in writing, within 30 days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses to the claim the local
agency may have against the claimant. (2) If additional information is thereafter
required, it shall be requested and provided pursuant to this subdivision, upon
mutual agreement of the local agency and the claimant. (3) The local agency's
written response to the claim, as further documented, shall be submitted to the
claimant within 15 days after receipt of the further documentation or within a
period of time no greater than that taken by the claimant in producing the
additional information, whichever is greater.
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(c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal
to three hundred seventy-five thousand dollars ($375,000), the local agency
shall respond in writing to all written claims within 60 days of receipt of the claim,
or may request, in writing, within 30 days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses to the claim the local
agency may have against the claimant. (2) If additional information is thereafter
required, it shall be requested and provided pursuant to this subdivision, upon
mutual agreement of the local agency and the claimant. (3) The local agency's
written response to the claim, as further documented, shall be submitted to the
claimant within 30 days after receipt of the further documentation, or within a
period of time no greater than that taken by the claimant in producing the
additional information or requested documentation, whichever is greater.

(d) If the claimant disputes the local agency's written response, or the local
agency fails to respond within the time prescribed, the claimant may so notify the
local agency, in writing, either within 15 days of receipt of the local agency's
response or within 15 days of the local agency's failure to respond within the
time prescribed, respectively, and demand an informal conference to meet and
confer for settlement of the issues in dispute. Upon a demand, the local agency
shall schedule a meet and confer conference within 30 days for settlement of the
dispute.

(e) Following the meet and confer conference, if the claim or any portion remains
in dispute, the claimant may file a claim as provided in Chapter 1 (commencing
with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of
Division 3.6 of Title 1 of the Government Code. For purposes of those
provisions, the running of the period of time within which a claim must be filed
shall be tolled from the time the claimant submits his or her written claim
pursuant to subdivision (a) until the time that claim is denied as a result of the
meet and confer process, including any period of time utilized by the meet and
confer process.

(f) This article does not apply to tort claims and nothing in this article is intended
nor shall be construed to change the time periods for filing tort claims or actions
specified by Chapter 1 (commencing with Section 900) and Chapter 2
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the
Government Code.

20104.4. The following procedures are established for all civil actions filed to
resolve claims subject to this article:

(a) Within 60 days, but no earlier than 30 days, following the filing or responsive
pleadings, the court shall submit the matter to nonbinding mediation unless
waived by mutual stipulation of both parties. The mediation process shall provide
for the selection within 15 days by both parties of a disinterested third person as
mediator, shall be commenced within 30 days of the submittal, and shall be
concluded within 15 days from the commencement of the mediation unless a
time requirement is extended upon a good cause showing to the court or by
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5-1.09

5-1.10

stipulation of both parties. If the parties fail to select a mediator within the 15-day
period, any party may petition the court to appoint the mediator.

(b) (1) If the matter remains in dispute, the case shall be submitted to judicial
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3
of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that
code. The Civil Discovery Act of 1986 (Article 3 (commencing with Section 2016)
of Chapter 3 of Title 3 of Part 4 of the Code of Civil Procedure) shall apply to any
proceeding brought under this subdivision consistent with the rules pertaining to
judicial arbitration. (2) Notwithstanding any other provision of law, upon
stipulation of the parties, arbitrators appointed for purposes of this article shall
be experienced in construction law, and, upon stipulation of the parties,
mediators, and arbitrators shall be paid necessary and reasonable hourly rates
of pay not to exceed their customary rate, and such fees and expenses shall be
paid equally by the parties, except in the case of arbitration where the arbitrator,
for good cause, determines a different division. In no event shall these fees or
expenses be paid by state or county funds. (3) In addition to Chapter 2.5
(commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil
Procedure, any party who after receiving an arbitration award requests a trial de
novo but does not obtain a more favorable judgment shall, in addition to
payment of costs and fees under that chapter, pay the attorney's fees of the
other party arising out of the trial de novo.

(c) The court may, upon request by any party, order any withesses to participate
in the mediation or arbitration process.

20104.6. (a) No local agency shall fail to pay money as to any portion of a claim
which is undisputed except as otherwise provided in the contract.

(b) In any suit filed under Section 20104 .4, the local agency shall pay interest at
the legal rate on any arbitration award or judgment. The interest shall begin to
accrue on the date the suit is filed in a court of law.

Audit of Records: The Contractor shall maintain and make available for
examination and audit by the State Auditor General and/or duly authorized
representatives of the State, County, or Federal Governments, all books,
papers, accounting records, and other documents pertaining to the cost and
performance of this contract.

The Contractor shall retain said books, papers, accounting records, and other
documents for a period of three years after the date of final payment under this
contract (Government Code Section 8546.7).

Contractor’'s Reports: The Contractor shall complete a daily report indicating
location worked, total manpower per construction trade for each task, major
equipment on site, each subcontractor's manpower and equipment, weather
conditions, and other related information involved in the performance of the
work. The daily report shall be completed on forms furnished by the Engineer
and shall be submitted to the Engineer at the conclusion of each workday. The
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5-1.12

report shall comment on the daily progress and status of the work within each
major component of the work.

Removal of Asbestos and Hazardous Substances: When the presence of
asbestos or hazardous substances are not shown on the plans or indicated in
the specifications and the Contractor encounters materials which the Contractor
reasonably believes to be asbestos or a hazardous substance as defined in
Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous
substance has not been rendered harmless, the Contractor may continue work
in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the
Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of
asbestos or hazardous substances including exploratory work to identify and
determine the extent of the asbestos or hazardous substance will be performed
by separate contract.

If delay of work in the area delays the current controlling operation, the delay will
be considered a right of way delay and the Contractor will be compensated for
the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

Subcontracting: No subcontract releases the Contractor from the contract or
relieves the Contractor of their responsibility for a subcontractor’s work.

If the Contractor violates Public Contract Code §4100 et seq., the County may
exercise the remedies provided under violates Public Contract Code §4100. The
County may refer the violation to the Contractors State License Board as
provided under Public Contract Code §4111.

The Contractor shall perform work equaling at least 30 percent of the value of
the original total bid with the Contractor’'s own employees and equipment, owned
or rented, with or without operators.

Each subcontract shall comply with the contract.

Each subcontractor shall have an active and valid State contractor’s license with
a classification appropriate for the work to be performed (Business and
Professions Code, §7000 et seq.).

The Contractor shall submit copies of subcontracts upon request by the
Engineer.

The Contractor shall submit a Subcontracting Request form prior to
commencement of that portion of the work.
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5-1.14

The Contractor shall not use a debarred subcontractor. Pursuant to the
provisions in Section 1777.1 of the Labor Code, the Labor Commissioner
publishes and distributes a list of contractors ineligible to perform work as a
subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

Upon request by the Engineer, the Contractor shall immediately remove and not
again use a subcontractor who fails to prosecute the work satisfactorily.

Construction Submittals: Construction project submittals, including shop
drawings and manufacturer’s product specifications, shall be supplied for all
material, equipment items, and for other items of work required by its contract
documents. The Contractor shall supply 5 copies of manufacturer’s scaled,
dimensioned shop drawings complete with all information required to describe
the item and demonstrate compliance with contract drawings and these
specifications. Submittals will only be accepted from the Contractor (not sub-
contractor or material supplier). Neither fabrication nor onsite preparation shall
be started before receipt of written review from the County.

Each submittal shall be sequentially numbered, dated, and appropriately titled
with the specification number and description.

The Contractor’s responsibility for errors, omissions, and deviations from the
requirements of the contract documents in submittals is not relieved by the
County’s review. The Contractor shall be responsible for confirming and
correlating all quantities and dimensions, the compatibility of different
components, selecting fabrication processes and techniques of construction,
coordinating its work with that of other trades or other contractors at the site, and
performing its work in a safe and satisfactory manner. The County will require
10 working days for submittal review. No claim will be allowed for damages or
extensions of time because of delays in work resulting from rejection of material
or from revisions and resubmittal of shop drawings, project data, or samples.

Resubmittals will be reviewed and returned in the same review period as the
original submittals. Itis considered reasonable that the Contractor shall make a
complete and acceptable submittal by the second submission. The Engineer
reserves that right to withhold monies due to the Contractor to cover additional
costs of any review beyond the second submittal. Full compensation for
preparing submittals and shop drawings, as required, shall be considered as
included in the contract items of work involved and no additional compensation
will be allowed therefor.

Means and Methods: The Engineer will not have control over, be in charge of,
nor be responsible for construction means, methods, techniques, sequences, or
procedures, or for the safety precautions and programs in connection with the
work, since these are solely Contractor's responsibility, unless otherwise
required by the Contract Documents.
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5-1.16

5-1.17

5-1.18

Legal Address of the Contractor: Both the address given in the proposal and the
Contractor's office in the vicinity of the work are hereby designated as places to
either of which drawings, letters, notices, or other articles or communications to
the Contractor may be mailed, transmitted electronically, or delivered. The
mailing, electronic transmission, or delivery at either of these places shall be
deemed sufficient notice thereof upon the Contractor.

Nothing herein contained shall be deemed to preclude the service of any
drawing, letter, notice, article, or communication to, or upon, the Contractor or
Contractor’s representative personally. The address named in the proposal may
be changed at any time by written notice from the Contractor to the Engineer.

Weekly Progress Meetings: Weekly meetings shall be held at the project site to
review the progress of the work and to discuss any problems which may have
occurred. Meeting shall include the Engineer, inspectors, and the Contractor’'s
foreman. The Contractor shall provide an updated schedule at the weekly
meeting.

Full compensation for preparing updated schedules and attending the progress
meetings, as required, shall be considered as included in the contract items of
work involved and no additional compensation will be allowed therefor.

Government Code Claim Requirements: Nothing in these Contract Documents
shall excuse a Contractor from fully complying with the requirements of Part 3 of
division 3.6 of Title 1 of the Government Code (commencing with section 900).
Said requirements must be complied with before filing any claim in any court of
law, and are in addition to the other claims procedures set forth in the Contract
Documents shall be considered a substitute or alternative procedure for
complying with the requirements of Part 3 of Division 3.6 of Title 1 of the
Government Code (commencing with section 900.)

Solid Waste Management: For the purpose of complying with San Luis Obispo
County Code, Title 8, Health and Sanitation, Chapter 8.12, , “Solid Waste
Management,” the Contractor shall recycle at least 50% of the construction and
demolition waste generated by the project.

The following is a list of IWMA-Certified Recycling Facilities:

C&D Recycling Facility at Cold Canyon Landfill 805-549-8332
C&D Recycling Facility at Chicago Grade Landfill 805-466-2985
North SLO County Recycling 805-434-0043
API (roll-off/debris box company) 805-928-8689
R&R (a roll-off/debris box company) 805-929-8000
Recycling Facility at the Paso Robles Landfill 805-238-2028
Santa Maria Transfer Station 805-922-9255
Bedford Enterprises/SMART 805-922-4977
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The Contractor shall complete and sign the “RECYCLING PLAN” form in
conformance with the provisions in Section 4-1.03, “Contract Submittals,” of
these Special Provisions. This form must be submitted and approved prior to
receiving the Notice to Proceed.

This form must show how at least 50% of the project construction and demolition
waste will be recycled.

The Contractor shall maintain receipts or other documentation for any facility or
site that received waste from the project.

The Contractor shall submit a complete and accurate “DISPOSAL REPORT”
form with original receipts and supporting documentation. This form must be
submitted and approved prior to receiving the Notice of Completion.

If the Contractor fails to submit the required information showing the 50%
recycling goal was met, the County could impose a penalty equal to 2 percent of
the total contract amount.

Full compensation for complying with these requirements shall be considered as
included in the prices paid for the various items of work generating such
construction and demolition waste and no additional compensation will be
allowed therefor.

The following are copies of the “RECYCLING PLAN” and “DISPOSAL REPORT”
forms:
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SECTION 6. (BLANK)

SECTION 7. (BLANK)
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SECTION 8. MATERIALS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and
Delineation Materials. The Engineer shall not be precluded from sampling and testing
products on the list of Prequalified and Tested Signing and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and
Delineation Materials shall furnish the Engineer a Certificate of Compliance in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing
and Delineation Materials, only those products shown within the listing may be used in the
work. Other categories of products, not included on the list of Prequalified and Tested
Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and
Delineation Materials if the manufacturer submits a New Product Information Form to the
New Product Coordinator at the Transportation Laboratory. Upon a Departmental request
for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and
tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH

Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4")

S

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

halh e

Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
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Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE

—

el NS

Temporary Markers For Long Term Day/Night Use (180 days or less)

Vega Molded Products "Temporary Road Marker" (3" x 4")
Filtrona Extrusion, Halftrack model 25, 26 and RPM 35

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL

Nk WD =

S A e

0.

Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200

Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

Trelleborg Industries, R140 Series

3M Series 620 "CR", and Series A750

3M Series A145, Removable Black Line Mask

(Black Tape: for use only on Hot mix asphalt surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)

10. Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Hot mix asphalt surfaces)
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11.

1.

Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

Preformed Thermoplastic (Heated in place)
Flint Trading Inc., "Hot Tape"

. Flint Trading Inc., "Premark Plus"

Ennis Paint Inc., "Flametape"

Ceramic Surfacing Laminate, 6'' x 6"
Highway Ceramics, Inc.

CLASS 1 DELINEATORS

M

NN R W=

M

One Piece Driveable Flexible Type, 66-inch

Filtrona Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

Special Use Type, 66-inch

Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS

ARl

Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat)
and MFEX 180—36

Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3
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GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series

Lane Separation System

Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System

Tuff Curb

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1.

AR

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

OBJECT MARKERS

halh e

A Al ol e

Type "K', 18-inch

Filtrona Extrusion, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM

Safe-Hit, Model SH718SMA

Type '""Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Filtrona Extrusion, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701 KM

Safe-Hit, Models SH824SMA_WA and SH824GP3_WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

halh

Impactable Type

ARTUK, "FB"

Filtrona Extrusion, Models PCBM-12 and PCBM-T12
Duraflex Corp., "Flexx 2020" and "Electriflexx"
Hi-Way Safety, Inc., Model GMKRM100
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Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.
2.
3.
4.

Filtrona Extrusion, "Mini" (3" x 10")

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Filtrona Extrusion, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22")

1.

Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)

Nk W =

1.

Wood Post Type, 27-inch

Filtrona Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Steel Post Type
Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING

1.
2.

Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series
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Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 1T
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) Il
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 1T

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Nippon Carbide Industries, CN8117

. Avery Dennison, W 1100 series

3M Series CW 44

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead
Element)

Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)
Avery Dennison, T-5500A and T-6500 Series

2. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II

p—

3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series
Nippon Carbide Industries, Crystal Grade, 94000 Series
Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
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3M Series 3930 and Series 39248

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic
Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic
Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

SPECIALTY SIGNS

1.

Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

1.
2.
3.

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

Sequentia, "Polyplate" (FRP)

Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)
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Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4
foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"

. Mitsubishi Chemical America, Alpolic 350

Bone Safety Signs, Bone Light ACM
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Crash Cushions

Gating/ Non

Fitch Barrels

QUADGUARD System

QUADGUARD Elite System

QUADGUARD LMC System

QUADGUARD 10 Degree System

i

QUADGUARD CZ on a Plate

QUADGUARD 69-90

Systems Inc.

Energy Absorption

Energy Absorption
Systems Inc.
Energy Absorption

Quixote Corporation
T ———
e

Quixote Corporation

Energy Absorption

Product Manufacturer Object Protection 4
Gating
ABSORB 350 Barrier Systems Inc. TL-3 N/A
ADIEM Trinity Industries Inc TL-3 Non Gating
— q [ M y s . .
ACZ - 350 Anch()flcss Crash Cushion CZ {uikoie Carporition = e
System
BRAKE MASTER-350 Energy Absorption 13 Non Gating
Systems Inc.
CAT-350 Trinity Industries Inc I TL-3 Gating
COMPRESSOR TrafFix Devices Inc. TL-3 Non Gating
CRASHGARD CC-48 Sand Barrels Plastie Safety TL-2, TL-3 Gating
Systems, Inc.
Enesf'm‘/t AbS(I)I'D‘tIOIl TL-2, TL-3 Gating
ENERGITE I1I System 2YSHLs e,
Fitch Universal Modules - Sandfilled Barrels Reads S}\{/sstielils, Ing TL-2, TL-3 Gating
Energy Absorption T1-2, TL-3 Gating

ll

3-bay, 6-bay

l!

11-bay

II

I1-bay

6-bay

ll

3-bay, 6-bay

li

6-bhay

Non Gating

Non Gating

Non Gating

Non Gating

Non Gating

Non Gating

Systems Inc.




QUADGUARD 69-90
Elite

Energy Absorption
Systems Inc.

11-bay

II

OUADGUARD 69-90
LMC

QUEST Crash Cushion

Energy Absorption
Systems Inc.

Energy Absorption
Systems Inc

lf(

li

(60")

REACT 350 - (96")

REACT 350 -

|

REACT 350 - (120")

REACT - 350

SCI-100GM Crash Cushion
UNIVERSAL TAU-II

|

UNIVERSAL TAU-1I

TRACC-Crash Cushion-ModularBase

Trinity Attenuating Crash Cushion —
2005 TRACC™

2005 Short TRACC

2005 Wide TRACC

TrafFix Barrels

Energy Absorption
Systems Inc.
Energy Absorption
Systems Inc

Energy Absorption
Systems Inc

Energy Absorption
Systems Inc.

|

|

11-bay

TL-3

TL-3

Non Gating

Non Gating

Non Gating

Non Gating

TL-3

TL-3

4-cyl, 6-¢cyl, 9-cylinder

SCI Products, Inc.

Barrier Systems Inc.

Barrier Systems Inc.

Trinity Industries
Inc.

Trinity Industries
Inc.

Trinity Industries
Inc.

Trinity Industries
Ine.

TrafFix Devices Inc.

TL-2, TL-3

TL-2, 30-inch, 60-inch

TL-3, 30-inch, 60-inch,
66-inch, 96-inch

TL-3

TL-3

TL-2

l\

TL-3

\l

Non Gating

Non Gating

Non Gating

Non Gating |

Non Gating

Non Gating

N/A

Non Gating

Non Gating

Non Gating

TL-2, TL-3

!

I

Product

CAT-350
ET-2000"™

HH

ET 2000 Plus

FLEAT - MT

" Flared nergy Absorbing Terminal - FLEAT
350

QuadTrend 350 System

B I —

Gating

I S

Manufacturer

Trinity Industries Inc

Trinity Industries Inc

!Tnmty lndustrlcs [ncl

Roads Systems, Inc

Roads Systems, Inc
I RS[ )

l:nex ay Absm ptlon

Object Protection

Guardrail / End Treatments l

Gating /
Non Gating

Gating

Gating

Gating
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Sequential Kinking Terminal - SKT 350

-

SRT 350

Roads Systems. Inc

(RSI)

Trinity Industries Inc

s s e e )

Safence Cable Guardrail

Ironwood Guiderail Guardrail

Steel Backed Timber Guardrail

|

Merrit Parkway Guardrail

X-Tension Guardrail End Terminal

Product

Barrier Gate

Brifen Wire Rope Safety Fence System

#

Brifen Wire Rope Safety Fence System

Bullnose

CASS Cable Terminal System

Concrete Reactive Tension System (CRTS)

ﬂ

e e e

Gregory Industries

Structures of
Ironwood
Non Proprietary
Non Proprietary

Barrier Systems Inc.

Barriers

Manufacturer

TL-3

Object Protection

Energy Absorption
Systems Inc.

Brifen U.S.A. Inc.

Brifen U.S.A. Inc.

Non Proprietary

Trinity Industries
Inc.

Barrier Systems Inc.

Gibraltar Cable Barrier

Gibraltar Cable Barrier

GPLINK portable barrier railing

Technical Discription

Quickchange® Moveable Barrier (QMB'™)

ok

SafeGuard® Gate System

Gibraltar Cable
Barrier Systems

|

!

Gibraltar Cable
Barrier Systems

Gunnar Prefab AB

Ba

rrier Systems Inc.

Barrier Systems Inc.

e

TL-3

3-rope, TL-3, 10.5-ft post
spacing, 8-ft post spacing

4-rope, TL-4, 10.5-ft post

SafeGuard® Link System

Barrier Systems Inc.

TL-3 Gating
Tapered / Flared Gating
4-cable, Il,-3,.8.2-ft post A
spacing
N/A N/A
Barrier Only, N/A N/A
Barrier Only, N/A N/A

[

spacing
TL-3 Non-Gating
R ——
3-cable, TL-3, 10-ft post N/A
spacing, 16-ft post spacing ’
TL-3 N/A
]
3-cable, TL-3, 15-ft post
spacing, terminal not N/A
approved
4-cable, T1-4, 14-ft post
spacing. terminal not N/A
approved
T1.-3 N/A
. —— .
TI.-3 N/A
TE-3 N/A
T1-3 N/A

Non Gating

Gating/ Non
Gating

N/A

N/A

N/A
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4-cable, TL-3, 8-ft, 2-inch

I

I Portable Concrete Barrier Type 60K

W

Non Proprietary

Bridge Rails

Safence Il Median Barrier Gregory Industries e N/A
e post spacing

s n e o ; e For Safence II or Safence

Safence Il Median Barrier System Terminal Gregory Industries ; S N/A
L Cable Guardrail
Steel Reactive Tension System (SRTS) Barrier Systems Inc. TL=3 N/A
: : : CME Associates, -
Stone Cast Highway Barrier o - I'L-3 N/A
Three Cable Barrier Non Proprietary Low Tension N/A
e e .
Non Proprietary,
Low-Profile Concrete Road Barrier and End- Licensed by Texas e -
Treatment Transportation ) ‘
Institute

TL-3 N/A

Type 80/80SW Concrete

Truck Mo

Product

Alpha 70K (TMA)

Alpha 100K (TMA)

MPS-350 Truck Mounted Attenuator (TMA)

RENCO Rengard 815 TMA

[ R R S R

unted Attenuators

Product Manufacturer Object Protection (,atmg_/ Mo
Gating
Alaska Multi-State Non Proprietary TL-4 N/A
California ST-10 Bridge Railing Non Proprietary TL-4 N/A
Enhanced Visibilit .
e oty Non Proprietary TL-4 N/A
(Policy) :
= o ____—__._-——————-——————_____ﬁrm prat -
NETC 4-Bar Sidewalk Mounted Non Proprietary TL-4 N/A
Non Proprietary TL-4 N/A

I S S —

Manufacturer

Energy Absorption

Object Protection

sttems Inc.
Energy Absorption

stlems Inc.

Trinity Industries
Inc.

Renco Inc., Texas

w

RS RTINS
Gating /
Non Gating

N/A

N/A

N/A

N/A
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Safe-Stop Mounted Attenuator (TMA)

Energy Absorption

sttems Inc.

N/A

|

Safe-Stop 180 Truck Mounted Attenuator
(TMA)

Energy
Absorption
sttems Inc.

Safe-Stop Trailer-Mounted Attenuator

Scorpion Trailer-Mounted Attenuator

TrafFix Scorpion (TMA)

Vorteq Trailer TMA

Product

Amity plastic guardrail Post

Ericsson Concrete Signpost Foundation
Hinged Breakaway Post™ (HBA)

Modified King Block

King King Block

Mondo Block

Mondo Blocks Models TB 215H,

O-Post

P-Block

Pole-Safe Coupler

Type B call box

Type F call box

TB21U

Energy
Absorption

sttems Inc.

TrafFix Devices Inc.
I

TrafFix Devices Inc.

Energy
Absorption
Systems Inc.

Miscellaneous

Manufacturer

Amity Plastics&nbsp

Ericsson
Manufacturing

Trinity Industries Inc

Trinity Industries Inc

Trinity Industries Inc

Mondo Polymer

Techno]ogies

Mondo Polymer
Technologies

Trinity Industries Inc

Monroeville

Industrial Moldings

Transpo Industries,

TL-3

TL-3

TL-3

e e ————r]
RS ——————————S S

TL-2, TL-3

- r |

Object Protection Gag:%i/l‘:on
Guardrail Post N/A
For S(‘;‘uare Tabular N/A

Signposts
Terminal Post N/A
Guardrail Block N/A
e

Thrie Beam Block N/A
Guardrail Block N/A
Thrie Beam Block N/A
Guardrail Post N/A
Guardrail Block N/A
Breakaway : N/A

N/A
I N/A “

N/A

N/A

N/A

N/A

N/A

N/A
N/A




V-Loc Sign & Mailbox Anchoring System

White Mountain Guardrail Posts & Block

Last Updated: 11/29/2010
Randy Hiatt, PE

Safety Devices Branch, Chief
916-654-2465
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Imperial Group N/A

N/A

N/A




SECTION 9. DESCRIPTION OF WORK

Completion of Maria Vista Estates (Tract 1802 & 1856) including reconstruction
of roadway failures, construction of sidewalks, driveways and ADA ramps, sewer
encasement reconstruction, inspect and repair existing PG&E vaults and conduit,
and other such items or detail work not mentioned herein that are required by the
Plans, the Standard Specifications and/or these Special Provisions shall be
performed, constructed, furnished and/or installed.
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10-1.01

10-1.02

SECTION 10. CONSTRUCTION DETAILS

Order_of Work: Order of work shall conform to the provisions in
Section 5-1.05, “Order of Work” of the Standard Specifications and
these Special Provisions.

The Contractors attention is directed to the lead time requirements
for the geogrid. The Contractor shall ensure the equipment and
facilities are ordered in advance with sufficient lead time to facilitate
project construction.

After having received written notice to proceed and USA alert
Ticket number, Contractor shall install the required construction
area signs as the first item of work in accordance with these
Special Provisions. No other work will be allowed until the
placement of the construction area signs has been completed.

The Contractor shall be responsible for notifying the California
Highway Patrol, County Sheriff, Cal Fire, and the Nipomo
Community Services District, at least three (3) days prior to
commencing work along Vista del Rio.

Prior to start of work along Vista del Rio, the Contractor shall obtain
permission to enter property to reconstruct hot mix asphalt
driveway to conform to existing driveway.

The Contractor shall be responsible to coordinate inspections with
Nipomo Community Services District and PG&E, as directed by the
Engineer.

Water Pollution Control: Preparation and implementation of a
Water Pollution Control Program shall conform to the provisions in
Section 7-1.01G, “Water Pollution,” of the Standard Specifications
and these Special Provisions.

Plans to control erosion and stabilize areas subject to ground
disturbance during construction shall be developed. A Water
Pollution Control Program shall be prepared and implemented prior
to commencement of project activities. The Plan shall include or be
comprised of a statement of BMPs, winterization plan, etc. used to
prevent pollution of surface water.

Contractor shall prepare and submit for the Engineer’s approval a

Water Pollution Control Program (WPCP) within 10 calendar days
of receipt of the fully executed contract per the provisions of
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Section 4-1.03, “Submittals,” of the Special Provisions. The Water
Pollution Control Program shall also include measures to allow a
prompt and effective response to any accidental spills.

The Contractor shall perform water pollution control work in
conformance with the requirements in the Caltrans “Stormwater
Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual (March 2007). This manual
is referred to as the “Preparation Manual’. Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other references for performing water
pollution control work are available from the Caltrans Construction
Storm Water and Water Pollution Control website at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Before the start of job site activities, the Contractor shall provide
training for project managers, supervisory personnel, and
employees involved with water pollution control work. The training
shall include:

A. Rules and regulations

B. Implementation and maintenance for:
1. Temporary Soil Stabilization
2. Temporary Sediment Control
3. Tracking Control
4. Wind Erosion Control

The Contractor shall designate in writing a Water Pollution Control
Manager (WPCM). The Contractor shall submit a statement of
qualifications describing the training, work history, and expertise of
the proposed WPCM. The qualifications shall include either:

A. A minimum of 24 hours of Caltrans approved storm water
management training described at Caltrans Construction Storm
Water and Water Pollution Control web site.

B. Certification as a Certified Professional in Erosion and Sediment
Control (CPESC).

The WPCM shall be:
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Responsible for water pollution control work.
The primary contact for water pollution control work.
Have authority to mobilize crews to make immediate repairs to
water pollution control practices.

Shall inform all workers the importance of preventing spills and
train the Contractor’s entire staff on the appropriate measures to
take should a spill occur.

O Oow>»

The Contractor may designate one manager to prepare the WPCP
and a different manager to implement the plan. The WPCP
preparer shall meet the training requirements for the WPCM.

WATER POLLUTION CONTROL PROGRAM

The Contractor shall submit a Water Pollution Control Program
(WPCP) to the Engineer for approval. The WPCP shall conform to
the requirements in the Preparation Manual and these special
provisions.

Install and maintain appropriate erosion/sediment control measures
throughout the duration of work activities.

The WPCP shall indentify storage, parking, and laydown areas and
submit a map delineating these areas to the Engineer for review
and approval.

The WPCP shall include water pollution control practices:

A. For storm water and non-storm water from areas outside of the
job site related to construction activities for this contract such
as:

1. Staging areas.
2. Storage yards.
3. Access roads.

B. Appropriate for each season as described in "Implementation
Requirements" of these special provisions.

C. Place suitable barriers along and above the dry creek bed to
prevent loose soil from spilling into the drainage.

D. All standard BMPs shall be implemented to prevent the
movement of sediment downstream. No debris, soil, silt, sand,
bark, slash, sawdust, cement, concrete, washings, petroleum
products, or other organic or earthen material shall be allowed
to enter into or be placed where it may be washed by rainfall or
runoff into the waterways.

The WPCP shall include a schedule that:

A. Describes when work activities that could cause water pollution
will be performed.
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B. Identifies soil stabilization and sediment control practices for
disturbed soil area.

C. Includes dates when these practices will be 25, 50, and 100
percent complete.

D. Shows 100 percent completion of these practices before the
rainy season.

The WPCP shall include the following temporary water pollution
control practices:

Temporary Sediment Control
1. Silt Fence
2. Fiber Roll
3. Erosion Control Blanket

Place silt fence or other suitable barriers along and above the dry
creek bed to prevent loose soil from spilling into the drainage. If
necessary, adjust erosion/sediment control measures to reflect
work-area changes.

If there is a change in construction schedule or activities, the
Contractor shall prepare an amendment to the WPCP to identify
additional or revised water pollution control practices. The
Contractor shall submit the amendment to the Engineer for review
within 5 days. The Engineer will review the amendment within the
same time allotted for the review of the initial submittal of the
WPCP.

The Contractor shall not perform work that may cause water
pollution until the WPCP has been approved by the Engineer. The
Engineer's review and approval shall not waive any contract
requirements and shall not relieve the Contractor from complying
with Federal, State and local laws, regulations, and requirements.

If there is a change in construction schedule or activities, the
Contractor shall prepare an amendment to the WPCP to identify
additional or revised water pollution control practices. The
Contractor shall submit the amendment to the Engineer for review
within a time agreed to by the Engineer not to exceed the number
of days specified for the initial submittal of the WPCP. The
Engineer will review the amendment within the same time allotted
for the review of the initial submittal of the WPCP.

The Contractor shall keep a copy of the approved WPCP at the job

site. The WPCP shall be made available when requested by a
representative of the Regional Water Quality Control Board, State
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Water Resources Control Board, United States Environmental
Protection Agency, or the local storm water management agency.
Requests from the public shall be directed to the Engineer.

IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for WPCP implementation shall
continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 8-1.05, "Temporary
Suspension of Work," of the Standard Specifications.

If the Contractor or the Engineer identifies a deficiency in the
implementation of the approved WPCP, the deficiency shall be
corrected immediately, unless an agreed date for correction is
approved in writing by the Engineer. The deficiency shall be
corrected before the onset of precipitation. If the Contractor fails to
correct the deficiency by the agreed date or before the onset of
precipitation, the County may correct the deficiency and deduct the
cost of correcting deficiencies from payments.

Year Round
The Contractor shall monitor the weather forecast using the
National Weather Service Forecast Office

(http://www.srh.noaa.gov/) on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if
approved by the Engineer. Appropriate water pollution control
practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a
disturbed area for up to 21 days and the disturbed soil area will still
be considered active. When earthwork operations in the disturbed
area have been completed, the Contractor shall implement
appropriate water pollution control practices within 15 days or
before predicted precipitation, whichever occurs first.

Rainy Season

Temporary sediment control practices conforming to these Special
Provisions shall be in place during the rainy season between
October 15 to April 15.

INSPECTION AND MAINTENANCE

The WPCM shall inspect and maintain the water pollution control
practices identified in the WPCP as follows:

Before a forecasted storm

After precipitation that causes site runoff

At 24 hour intervals during extended precipitation

On a predetermined schedule, a minimum of once every 2

oCoOow>»
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weeks outside of the defined rainy season

The WPCM shall oversee the maintenance of the water pollution
control practices.

The WPCM shall use the Storm Water Quality Construction Site
Inspection Checklist provided in the Preparation Manual or an
alternative inspection checklist provided by the Engineer. A copy of
the completed site inspection checklist shall be submitted to the
Engineer within 24 hours of finishing the inspection.

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or
drainage systems causing or potentially causing pollution or if the
project receives a written notice or order from a regulatory agency,
the Contractor shall immediately inform the Engineer. The
Contractor shall submit a written report to the Engineer within 7
days of the discharge, notice, or order. The report shall include the
following information:

A. The date, time, location, and nature of the operation, type of
discharge and quantity, and the cause of the notice or order.

B. The water pollution control practices used before the
discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water

pollution control practices placed after the discharge or after
receiving the notice or order.

D. A maintenance schedule for affected water pollution control
practices.
PAYMENT

During each estimate period the Contractor fails to conform to the
provisions in this section, "Water Pollution Control," or fails to
implement the water pollution control practices shown on the plans
or specified elsewhere in these Special Provisions as items of work,
the County will withhold 25 percent of the progress payment.

Withholds for failure to perform water pollution control work will be
in addition to all other withholds provided for in the contract. The
County will return performance-failure withholds in the progress
payment following the correction for noncompliance.

The contract lump sum price paid for “WATER POLLUTION
CONTROL” shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the
work involved in control water pollution, including preparing,
obtaining approval of, and amending the WPCP; reporting storm
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10-1.03

water and non-storm water discharges; the installation, inspection,
maintenance, repair, removal of BMPs, and construction site
management, and as specified in the Standard Specifications,
these Special Provisions, and as directed by the Engineer.

Payments for WATER POLLUTION CONTROL PROGRAM” will be
made as follows:

A. After the WPCP has been approved by the Engineer, up to 75

percent of the contract item price for “WATER POLLUTION
CONTROL PROGRAM” will be included in the monthly progress
estimate.

. After acceptance of the contract in conformance with the provisions

in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, payment for the remaining percentage of the
contract item price for “WATER POLLUTION CONTROL
PROGRAM” will be made in conformance with the provisions in
Section 9-1.07A, "Payment Prior to Proposed Final Estimate" of the
Standard Specifications.

Implementation of water pollution control practices in areas outside
the County right of way not specifically provided for in the WPCP or
in these Special Provisions will not be paid for.

Construction Site Management: Prior to site disturbance, BMPs
shall be implemented prior to, during, and following construction
activities.

GENERAL

This work includes controlling potential sources of water pollution
before they come in contact with storm water systems or
watercourses. Work in this section will be subject to periodic
biological practices.

Control material pollution and manage waste and non-storm water
at the job site by implementing effective handling, storage, use, and
disposal practices.

For information on documents under these Special Provisions, refer
to the following Preparation Manual, Dewatering Guide, and BMP
Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are
available from Caltrans Construction Storm Water and Water
Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm
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Definitions

BMP Manual: The Department’s Construction Site Best
Management Practices (BMP) Manual.

Dewatering Guide: The Department’s Field Guide to Construction
Site Dewatering.

Minor spills:  Small quantities of oil, gasoline, paint, or other
material that are small enough to be controlled by a first responder
upon discovery of the spill.

Preparation Manual: The Department’s Storm Water Pollution
Prevention Plan (SWPPP) and Water Pollution Control Program
(WPCP) Preparation Manual.

Semi-significant spills: Spills that can be controlled by a first
responder with help from other personnel.

Significant or hazardous spills: Spills that cannot be controlled by
construction personnel.

Submit the following:

1. Material Safety Data Sheet (MSDS) at least 10 working days
before material is used or stored.

2. Monthly inventory records for material used or stored

3. Stormwater training:

a. Include training dates and subject for employees and
subcontractors with WPCP. Include dates and subject
for ongoing training, including tailgate meetings.

b. Employee training records:

i. Within 5 days of WPCP approval for existing
employees
ii. Within 5 days of training for new employees
iii. At least 5 days before subcontractors begin work
for subcontractor’'s employees
4. Manifest forms for hazardous waste disposal within 5 days of
transport and disposal
5. Copy of written approval to discharge into a sanitary sewer
system at least 5 days before beginning discharge activities.

Quality Control and Assurance

Train all employees and subcontractors in these subjects:

Material pollution prevention and control

Waste management

Non-storm water management

Identifying and handling hazardous substances

Potential dangers to humans and the environment from spills
and leaks or exposure to toxic or hazardous substances

abrwd =

Training must take place before starting work on this job. New
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employees must receive the complete training before starting work
on this job. Conduct weekly meeting to discuss and reinforce spill
prevention and control; material delivery, storage, use, and
disposal; waste management; and non-storm water management
procedures.

CONSTRUCTION

Spill Prevention and Control

A Spill Response Plan shall be included in the Water Pollution
Control Program and shall be prepared and implemented to
facilitate prompt and effective response to any accidental spills. All
workers shall be informed of the importance of preventing spills and
of the appropriate measures to take should a spill occur. All project-
related spills of hazardous materials shall be cleaned up
immediately. CDFG shall be notified immediately of any spills.

Carry spill kits in all construction vehicles to minimize potential for
spills or leaks of hazardous materials into the creek or surrounding
project areas.

Implement spill and leak prevention procedures for chemicals and
hazardous substances stored on the job site.

As soon as it is safe, contain and clean up spills of petroleum
products, sanitary and septic waste substances listed under CFR
Title 40, Parts 110, 117, and 302.

Minor Spills: Clean up minor spills using these procedures:
1. Contain spread of the spill

2. Recover spilled material using absorption

3. Clean contaminated area

4. Dispose of contaminated material promptly and properly

Semi-significant Spills: Clean up semi-significant spills immediately
using these procedures:

. Contain spread of the spill

. Recover spilled material using absorption where the spill occurs
on paved or an impermeable surface

Contain the spill with an earthen dike and dig up contaminated
soil for disposal where the spill occurs on soil

4. When the spill occurs during precipitation, cover the spill with
plastic or other material to prevent contaminated runoff

Dispose of contaminated material promptly and properly
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Significant or Hazardous Spills: Immediately notify qualified
personnel of significant or hazardous spills. Take these steps:
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1. Construction personnel must not attempt to cleanup the spill
until qualified staff has arrived

. Notify the Engineer and follow up with a written report

Obtain the services of a spills contractor or hazardous material
team immediately

Notify the local emergency response team by dialing 911 and
county officials at the emergency phone numbers kept on the
job site

W N
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5. Notify the Governor's Office of Emergency Services Warning
Center at (805) 852-7550
6. Notify the National Response Center at (800) 424-8802

regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302

7. Notify other agencies as appropriate, including:

7.1. Fire Department

7.2. Public Works Department

7.3. Coast Guard

7.4. Highway Patrol

7.5. City Police or County Sheriff Department

7.6. Department of Toxic Substances

7.7. California Division of Oil and Gas

7.8. Cal OSHA

7.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC
(Water Pollution Control) manager. WPC manager must notify the
Engineer immediately. WPC manger must oversee and enforce
proper spill prevention and control measures.

Prevent spills from entering storm water runoff before and during
cleanup. Spills must not be buried or washed with water.

Keeps material or waste storage areas clean, well organized, and
equipped with enough cleanup supplies for the material being
stored.

Vehicle and Material Management

Any equipment or vehicles driven and/or operated within or adjacent
to the stream shall be checked and maintained daily to prevent
leaks of materials that could be deleterious to aquatic and terrestrial
life.

As much as possible, restrict equipment to the existing roadway
and/or ruderal areas to avoid disturbance to existing vegetation.
Vehicles shall operate on existing roads, in the defined access
routes, and the defined work area identified for this project.

Construction vehicle access to the stream banks shall be limited to
predetermined ingress and egress corridors on existing roads. All
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other areas adjacent to the work site shall be considered an ESA
and shall remain off-limits to construction equipment. Vehicle
corridors and the ESA shall be identified and fenced/flagged as
described above.

Vehicles shall not be operated in areas of surface water or in areas
where riparian or aquatic species of plants are present, except as
otherwise addressed in the streambed alteration agreement or
without prior approval from CDFG.

Any staging or equipment/vehicle parking areas shall be free of
combustible vegetation and work crews shall have shovels and a
fire extinguisher on site during all construction activities.

Material must be delivered, used, and stored for this job in a way
that minimizes or eliminates discharge of material into the air, storm
drain systems, or watercourses.

Implement the practices described in this section while taking
delivery of, using, or storing these materials:
1. Hazardous chemicals including:
1.1. Acids
Lime
Glues
Adhesives
Paints
Solvents
. Curing compounds
Soil stabilizers and binders
Fertilizers
Detergents
Plaster
Petroleum products including:
6.1. Fuel
6.2. Oil
6.3. Grease
7. Asphalt components and concrete components
8. Pesticides and herbicides

[ N W W e =
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Employees trained in emergency spill cleanup procedures must be
present during unloading of hazardous materials or chemicals. If
practical, use less hazardous products.

Material Storage

Use these storage procedures:

1. Store liquids, petroleum products, and substances listed in CFR
Title 40, Parts 110, 117, and 302 in containers or drums
approved by the United States Environmental Protection
Agency, and place them in secondary containment facilities.
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Secondary containment facilities must be impervious to the
materials stored there for a minimum contact time of 72 hours.
Throughout the rainy season, cover secondary containment
facilities during non-working days and when precipitation is
predicted. Secondary containment facilities must be adequately
ventilated.

Keep secondary containment facility free of accumulated
rainwater or spills. After precipitation, or in the event of spills or
leaks, collect accumulated liquid and place into drums within 24
hours. Handle these liquids as hazardous waste under
"Hazardous Waste" unless testing determines them to be
nonhazardous.

Do not store incompatible materials, such as chlorine and
ammonia, in the same secondary containment facility.

Store materials in the original containers with the original product
labels maintained in legible condition. Replace damaged or
illegible labels immediately.

Secondary containment facility must have the capacity to contain
precipitation from a 24-hour-long, 25-year storm; and 10 percent
of the aggregate volume of all containers, or entire volume of
the largest container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Throughout the rainy
season, protect bagged or boxed material from wind and rain
during non-working days and while precipitation is predicted.
Provide sufficient separation between stored containers to allow
for spill cleanup or emergency response access. Storage areas
must be kept clean, well organized, and equipped with cleanup
supplies appropriate for the materials being stored.

Repair or replace perimeter controls, containment structures,
covers, and liners as necessary. Inspect storage areas before
and after precipitation, and at least weekly during other times.

Stockpile Management

Spoil storage sites shall not be located within the creek, where spoil
will be washed into the creek, or where it will cover aquatic or
riparian vegetation.

As much as possible, restrict equipment to the existing roadway
and/or ruderal areas to avoid disturbance to existing vegetation.
Vehicles shall operate on existing roads, in the defined access
routes, and the defined work area identified for this project.

Implement practices described in this section for managing
stockpiles:

1.

During the rainy season

10-12



2. During the non-rainy season when the National Weather Service
predicts precipitation with a probability of at least 30 percent

Use these stockpile management procedures:

1. Reduce or eliminate potential air and water pollution from
stockpiled material including soil, paving material, or pressure
treated wood.

2. Locate stockpiles:

2.1. If within the floodplain, at least 100 feet from concentrated
flows of storm water, drainage courses, or inlets unless
approved
2.2. If outside the floodplain, at least 50 feet from concentrated
flows of storm water, drainage courses, or inlets unless
approved

Active and inactive soil stockpiles must be:

1. Covered with soil stabilization measures, plastic sheeting, or
geosynthetic fabric

2. Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble,
aggregate base or aggregate sub-base stockpiles must be:

1. Covered with plastic sheeting, or geosynthetic fabric

2. Surrounded with a linear sediment barrier

Pressure treated wood stockpiles must be:
1. Placed on pallets
2. Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:
1. Placed on impervious surface

2. Covered with impermeable material

3. Protected from run-on and runoff

If you discontinue adding or removing material for up to 21 days the
stockpile is considered still active during that period.

Control wind erosion during the non-rainy season and dry weather
under Section 10-1.11, "Dust Control" of these Special Provisions.

Repair or replace linear sediment barriers and covers as needed to
keep them functioning properly. If sediment accumulates to 1/3 of
the linear sediment barrier height, remove sediment.

Waste Management
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Project generated debris, materials and rubbish shall not be
deposited in the creek and shall be removed from areas where such
materials could be washed into the creek.

Raw cement, concrete or washings thereof, asphalt, drilling fluids or
lubricants, paint or other coating material, oil or other petroleum
products, or any other substances which could be hazardous to fish
or wildlife resulting from or disturbed by project-related activities,
shall be prevented from contaminating the soil and/or entering
"Waters of the State."

Project generated material and debris shall be removed from the
project site. All project generated debris shall be disposed of in a
legal manner.

Solid Waste
Remove all trash from the project area at the end of each day to
avoid attracting wildlife.

WPC manager must monitor solid waste storage and disposal
procedures on the job site.

The construction zone shall be kept free from litter by providing
suitable disposal containers for trash and all construction-generated
material wastes. These containers shall be emptied at regular
intervals and the contents properly disposed.

Do not allow litter or debris to accumulate anywhere on the job site.
Pick up and remove trash and debris from the job site everyday.

If practicable, recycle nonhazardous job site waste and excess
material. If recycling is not practicable, disposal must comply with
Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way" of the Standard Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain
the solid waste generated by work activities. When refuse reaches
the fill line, empty dumpsters. Dumpsters must be watertight. Do
not wash out dumpsters at the job site. Furnish additional
containers and more frequent pickup during the demolition phase of
construction.

Solid waste includes:

1. Brick
2. Mortar
3. Timber
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Metal scraps

Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

. Styrofoam and other packaging materials

0. Vegetative material and plant containers from highway planting
1. Litter and smoking material, including litter generated randomly
by the public

12. Other trash and debris

ST200oNOoOR

Furnish and use trash receptacles in the job site yard, field trailers,
and locations where workers gather for lunch and breaks.

Hazardous Waste

Implement best management practices to avoid the release of
pollutants associated with pavement and grinding operations into
waterbodies. Act appropriately to prevent, contain, and clean up
hazardous material spills.

Use hazardous waste management practices if waste is generated
on the job site from these substances:

Petroleum products

Asphalt products

Concrete curing compound

Pesticides

Acids

Paints

Stains

Solvents

Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous by California Code of
Regulations, Title 22, Division 4.5; or listed in CFR Title 40,
Parts 110, 117, 261, or 302

©CoNOORWN =

WPC manager must oversee and enforce hazardous waste
management practices. Minimize the production of hazardous
materials and hazardous waste at the job site. If damaged, repair
or replace perimeter controls, containment structures, and covers.

If hazardous material levels are unknown, use a laboratory certified
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by the Environmental Laboratory Accreditation Program (ELAP)
under the California Department of Public Health (CDPH) to sample
and test waste to determine safe methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at
the job site. Hazardous waste must be handled, stored, and
disposed of under California Code of Regulations, Title 22, Division
4.5, Section 66262.34; and in CFR Title 49, Parts 261, 262, and
263.

Store hazardous waste in sealed containers constructed and
labeled with the contents and date accumulated under California
Code of Regulations, Title 22, Division 4.5; and in CFR Title 49,
Parts 172, 173, 178, and 179. Keep hazardous waste containers in
temporary containment facilities under "Material Storage" of these
Special Provisions.

Furnish containers with adequate storage volume at convenient
locations for hazardous waste collection. Do not overfill hazardous
waste containers. Do not mix hazardous wastes. Do not allow
potentially hazardous waste to accumulate on the ground. Store
containers of dry waste that are not watertight on pallets. Store
hazardous waste away from storm drains, watercourses, moving
vehicles, and equipment.

Clean water based or oil based paint from brushes or equipment
within a contained area and in a way that does not contaminate
soil, watercourses, or storm drain systems. Handle and dispose of
these as hazardous waste: paints, thinners, solvents, residues, and
sludges that cannot be recycled or reused. When thoroughly dry,
dispose of these as solid waste: dry, latex paint and paint cans,
used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated.
Use a licensed hazardous waste transporter to take hazardous
waste to a Class | Disposal Site. Submit a copy of uniform
hazardous waste manifest forms within 24 hours of transporting
hazardous waste.

WPC manager must inspect these daily:

1. Storage areas for hazardous materials and wastes
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities

Contaminated Soil
Identify contaminated soil from spills or leaks by noticing
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discoloration, odors, or differences in soil properties. Soil with
evidence of contamination must be sampled and tested by a
laboratory certified by ELAP. If levels of contamination are found to
be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with
contaminated soil by using one or a combination of these
measures:

1. Berms

2. Cofferdams

3. Grout curtains

4. Freeze walls

5. Concrete seal course

If water mixes with contaminated soil and becomes contaminated,
sample and test the water using a laboratory certified by ELAP. If
levels of contamination are found to be hazardous, handle and
dispose of the water as hazardous waste.

Concrete Waste

Use practices to prevent the discharge of portland cement
concrete, AC, or HMA waste into storm drain systems or
watercourses.

Collect and dispose of portland cement concrete, AC, or HMA

waste at locations where:

1. Concrete material, including grout, is used

2. Concrete dust and debris result from demolition

3. Sawcutting, coring, grinding, grooving, or hydro-concrete
demolition of portland cement concrete, AC, or HMA creates a
residue or slurry

4. Concrete truck or other concrete-coated equipment is cleaned
at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic
systems within County right of way. WPC manager must inspect
sanitary or septic waste storage and monitor disposal procedures at
least weekly. Sanitary facilities that discharge to the sanitary sewer
system must be properly connected and free from leaks. Place
sanitary facilities at least 50 feet away from storm drains,
watercourse, and flow lines.

Obtain written approval from local health agency, city, county, and
sewer district before discharging from a sanitary or septic system
directly into a sanitary sewer system, and submit a copy to the
Engineer. Comply with local health agency provisions while using
an on-site disposal system.
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Liquid Waste

Use practices to prevent job site liquid waste from entering storm
drain systems or watercourses. Liquid wastes include the
following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water

Other non-storm water liquids not covered by separate permits

abrwnN =

Hold liquid waste in structurally sound, leak proof containers such
as:

1. Roll-off bins

2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to
prevent overflow, spills and leaks.

Store containers:

1. At least 50 feet from moving vehicles and equipment

2. If within the floodplain, at least 100 feet from concentrated flows
of storm water, drainage courses, watercourses, or storm drain
inlets unless approved

3. If outside the floodplain, at least 50 feet from concentrated flows
of storm water, drainage courses, watercourses, or storm drain
inlets unless approved

Remove and dispose of deposited solids from sediment traps under
"Solid Waste" unless the Engineer authorizes another method.

Liquid waste may require testing to determine hazardous material
content before disposal.

Drilling fluids and residue must be disposed of outside the highway
right of way.

If an approved location is available within the job site, fluids and
residue exempt under California Code of Regulations, Title 23,
Section 2511(g) may be dried by evaporation in a leak proof
container. Dispose of remaining solid waste under "Solid Waste" of
these Special Provisions.

Non-Storm Water Management

Water Control and Conservation
Manage water used for work activities to prevent erosion or
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discharge of pollutants into storm drain systems or watercourses.
Obtain approval before washing anything on the job site with water
that could discharge into a storm drain system or watercourse.
Report discharges immediately.

If water is used at the job site, implement water conservation
practices. Inspect irrigation areas. Adjust watering schedules to
prevent erosion, excess watering, or runoff. Shut off water source
to broken lines, sprinklers, or valves, and repair breaks within 24
hours. If possible, reuse water from waterline flushing for
landscape irrigation. Sweep and vacuum paved areas: do not
wash with water.

Direct job site water runoff, including water from water line repair, to
areas where it can infiltrate into the ground and not enter storm
drain systems or watercourses. Do not allow spilled water to
escape water truck filling areas. If possible, direct water from off-
site sources around the job site. Minimize the contact of off-site
water with job site water.

lllegal Connection and Discharge Detection and Reporting
Inspect the job site and the site perimeter before starting work for
evidence of illegal connections, discharges, or dumping. After
starting work, inspect the job site and perimeter on a daily
schedule. When illegal connections, discharges, or dumping are
discovered, notify the Engineer immediately. Take no further action
unless ordered by the Engineer. Assume unlabeled or
unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges,
or dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicles and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site
except what is necessary to control vehicle tracking or hazardous
waste. Notify the Engineer before cleaning vehicles and equipment
at the job site with soap, solvents, or steam. Contain and recycle or
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dispose of resulting waste under "Liquid Waste" or "Hazardous

Waste" of these Special Provisions, whichever is applicable. Do

not use diesel to clean vehicles or equipment, and minimize the use

of solvents.

Clean or wash vehicles and equipment in a structure equipped with

disposal facilities. If using a structure is not possible, vehicles and

equipment must be cleaned or washed in an outside area:

Paved with AC, HMA, or portland cement concrete

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from

concentrated flows of storm water, drainage courses,

watercourses, or storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from
concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

W=

When washing vehicles or equipment with water, use as little water
as possible. Hoses must be equipped with a positive shutoff valve

Discharge liquid from wash racks to a recycle system or to another
approved system. Remove liquids and sediment as necessary.

WPC manger must inspect vehicle and equipment cleaning

facilities:

1. Daily when vehicle and equipment cleaning occurs daily

2. Weekly when vehicle and equipment cleaning does not occur
daily

Vehicle and Equipment Fueling and Maintenance

Fuel and maintain equipment in an appropriate staging area at least
75 feet from the stream channels and banks, or fuel within an area
protected by secondary containment. Stationary equipment such
as motors, pumps, generators, compressors, and welders located
within or adjacent to the stream shall be positioned over drip-pans.

On a daily basis, check and maintain all equipment and vehicles
that would be operated within the identified work area to ensure
proper operation and avoid potential leaks or spills.

Equipment and vehicles shall be kept out of areas identified as
wetlands and waters of the United States.

Servicing and fueling of vehicles shall be accomplished with the

use of the following best management practices:
a. Servicing and fueling shall take place as far as practical from
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the creek. When fueling, tanks shall not be “topped off.”

b. A secondary containment, such as a drain pan or drain cloth,
shall be used when fueling to catch spills or leaks.

C. Fueling and servicing shall be done only in designated
areas.

d. Employees and subcontractors shall be trained in proper
fueling, servicing, and clean-up procedures.

e. All fluid spills shall be reported immediately.

f. Storage of hazardous materials shall be as far as practical
from the creek.

g. A contingency plan for possible leaks and spills of hazardous

materials into the creek shall be developed and implemented
as appropriate.

If vehicle and equipment fueling and maintenance must be done on

the job site, areas for these activities shall be approved by the

Engineer and must be:

1. On level ground

2. Protected from stormwater run-on

3. If within the floodplain, located at least 100 feet from
concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

4. If outside the floodplain, located at least 50 feet from
concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

Use containment berms or dikes around the fueling and
maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area
and on fueling trucks. Dispose of spill cleanup material and kits
immediately after use. Use drip pans or absorbent pads during
fueling or maintenance.

Fueling or maintenance activities must not be left unattended.
Fueling nozzles must be equipped with an automatic shutoff
control.  Vapor recovery fueling nozzles must be used where
required by the Air Quality Management District. When not in use,
nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.
WPC manager must inspect vehicle and equipment maintenance
and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling
occurs daily
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2. Weekly when vehicle and equipment maintenance and fueling
does not occur daily

WPC manager must inspect vehicles and equipment at the job site
for leaks and spills on a daily schedule. Operators must inspect
vehicles and equipment each day of use.

If leaks cannot be repaired immediately, remove the vehicle or
equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment
used over water. Keep an adequate supply of spill cleanup
material with the vehicle or equipment. If the vehicle or equipment
will be idle for more than one hour, place drip pans or plastic
sheeting under vehicles or equipment on docks, barges, or other
surfaces over water. Furnish watertight curbs or toe boards on
barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or
discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or
watercourses. Use approved covers and platforms to collect
debris. Use attachments on equipment to catch debris on small
demolition activities. Empty debris catching devices daily and
handle debris under "Waste Management" of these Special
Provisions.

WPC manager must inspect demolition sites within 50 feet of storm
water systems or watercourses daily.

Paving, Sealing, Sawcutting, and Grinding Activities

Prevent these materials from entering storm drain systems or water
courses:

Cementitious material

Asphaltic material

Aggregate or screenings

Grinding or sawcutting residue

Pavement chunks

Shoulder backing

Methacrylate
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Cover drainage inlets and use linear sediment barriers to protect
downhill watercourses until paving, sealing, sawcutting, or grinding
activities are completed and excess material has been removed.
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Cover drainage inlets and manholes during the application of seal
coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, limit
paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities
when precipitation is predicted during application or curing period.
Do not excavate material from existing roadways during
precipitation.

Use a vacuum to remove slurry from sawcutting activities
immediately after slurry is produced. Do not allow slurry to run onto
lanes open to public traffic or off the pavement.

Collect residue from portland cement concrete grinding activities
with a vacuum attachment on the grinding machine. Do not leave
residue on pavement or allow residue to flow across pavement.

If approved, material excavated from existing roadways may be
stockpiled under "Stockpile Management" of these special
provisions.

Do not coat asphalt trucks and equipment with substances that
contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic
sheeting with absorbent material to catch drips.

Dewatering

Dewatering consists of discharging accumulated storm water,
ground water, or surface water from excavations or temporary
containment facilities. Removal of water shall conform to the
provisions in Section 19-3.04, “Water Control and Foundation
Treatment,” of the Standard Specifications.

Water from the excavation, if any, will be pumped to upland
nonnative grassland where it will be filtered and contained to
ensure that no silt-laden water enters the creek. Infiltrating
groundwater removed from excavations shall be pumped to a
temporary sediment basin before discharging back into the creek
channel. The temporary sediment basin may be constructed of hay
bales bound together by baling wire and an impermeable base, or
by other means equally as effective and with prior approval from
CDFG. Water from the temporary sediment basin shall be
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10-1.04

discharged in a manner as to not cause erosion of the creek bed.

Before removal of water, the Contractor shall submit a Dewatering
and Discharge Plan to the Engineer in conformance with these
Special Provisions.

1. At least 10 days before starting dewatering, submit a
Dewatering and Discharge Plan under Section 5-1.02, "Plans
and Working Drawings," and Section 7-1.01G "Water Pollution"
of the Standard Specifications. Dewatering and Discharge Plan
must include:

1.1. Title sheet and table of contents

1.2 Description of dewatering and discharge activities detailing
locations, quantity of water, equipment, and discharge point

1.3. Estimated schedule for dewatering and discharge (start
and end dates, intermittent or  continuous)

1.4. Discharge alternatives such as dust control or percolation
1.5. Visual monitoring procedures with inspection log

2. Conduct dewatering activities under the Field Guide for
Construction Dewatering.

3. Ensure that dewatering discharge does not cause erosion,
scour, or sedimentary deposits that impact natural bedding
materials.

4. Discharge water within project limits. If water cannot be
discharged within project limits due to site constraints, dispose
of it in the same way specified for material in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way" of the
Standard Specifications.

5. Do not discharge storm water or non-storm water that has an
odor, discoloration other than sediment, an oily sheen, or foam
on the surface. Notify the Engineer immediately upon
discovering any of those conditions.

6. WPC manager must inspect dewatering activities:

6.1. Daily when dewatering work occurs daily
6.2. Weekly when dewatering work does not occur daily

Payment for construction site management shall be considered as
included in the contract lump sum price paid for “WATER
POLLUTION CONTROL” and no additional compensation will be
allowed therefor.

Trench Safety: Attention is directed to Section 7-1.01E, “Trench
Safety” of the Standard Specifications and these Special
Provisions.

Excavation safety shall conform to Section 5-1.02A, “Excavation
Safety Plans” of the Standard Specifications. All excavations shall
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10-1.05

be performed, protected and supported as required for safety and
in the manner set forth in the operation rules, orders, and
regulations prescribed by the Division of Occupational Safety and
Health of the State of California and any other applicable safety
regulations.

Barriers shall be placed at each end of all excavations and at such
places along excavations to warn all pedestrian and vehicular traffic
of such excavations.

Additionally, all work performed under this contract shall conform to
the requirements of either the State of California Construction
Safety Orders or the Federal Safety Codes, whichever is more
stringent.

Contractor shall submit a detailed plan in advance of any trench
excavation work as part of this contract showing the design of
shoring, bracing, sloping, or other provisions for worker protection
from the potential hazard of caving ground resulting from
excavation over five (5) feet in depth. The detailed plan must be
prepared by a registered civil engineer or structural engineer if the
design varies from the shoring system standards required by the
Construction Safety Orders.

The lump sum price paid for “SHEETING, SHORING, AND
BRACING” shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals for providing sheeting,
shoring, and/or bracing of open cut excavations, including
conformance with applicable safety orders and preparing and
submitting shoring designs as specified in the Standard
Specifications and these Standard Provisions.

Preservation of Property: Attention is directed to Sections 7-1.11
“Preservation of Property,” 7-1.12 “Responsibility for Damage,” and
Section 8-1.10 “Utility and Non-Highway Facilities” of the Standard
Specifications. Existing highway and adjacent property, utility and
non-highway facilities, trees and plants that are not designated to
be removed, shall be fully protected from damage at the
Contractor’s expense.

Full compensation for preservation of property, responsibility for
damage, utility and non-highway facilities, provisions of public
convenience, and public safety, and for conforming to the
provisions of the Standard Specifications, the project Plans and
these Special Provisions, and the requirements of the Engineer
shall be considered as included in the prices paid for the various
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items of work involved and no additional compensation will be
allowed therefor.

Maintaining Traffic:  Attention is directed to the provisions of
Section 7-1.08, “Public Convenience,” Section 7-1.09, “Public
Safety,” and Section 12, “Construction Area Traffic Control
Devices,” of the Standard Specifications and these Special
Provisions.

Public two-way traffic shall be permitted to pass through the
construction zone at all times. During the times when men or
equipment are actually working, a minimum of two 10-foot wide
lanes with flagging shall be provided for public traffic. At all other
times, a minimum of two 10-foot wide lanes which are reasonably
smooth and satisfactory for public two-way traffic shall be provided
and maintained by the Contractor irrespective of the state of
construction. Adequate sight distance for vehicles exiting
driveways shall be maintained. In addition, the Contractor shall
backfill and compact the excavated shoulder to match the edge of
remaining pavement on a 4:1 slope to provide a temporary
shoulder. Attention is directed to Section 10-1.13, “Traffic Control
System For Lane Closures,” of these Special Provisions regarding
traffic handling and temporary traffic delineation.

The Contractor shall conduct operations in such a manner to
ensure access of abutting residences along the project site are not
obstructed. Care shall be taken by the Contractor so that materials
or equipment placed or parked within the County road right of way
will not block access to any residence or business.

The Contractor, pursuant to Section 22651-M of the California
Vehicle Code, shall be responsible for notifying and making
arrangements with owners of vehicles required to be removed from
the work area.

The full width of the traveled way shall be open for use by public
traffic on Saturdays, Sundays, designated legal holidays, and when
construction operations are not actively in progress on working
days.

Unless approved in advance by the Engineer, the Contractor shall
not perform construction operations before 7:00 AM or after 5:00
PM on any day.

To accommodate excavation work, steel plate bridging may be
necessary. Excavated areas within the roadway shall be covered
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with steel plate bridging or shall be backfilled and temporarily patch
at the end of each work day and prior to opening for traffic.

Temporary Pavement Patching

The temporary patching shall be kept in a smooth, firm, dust-free
condition for the safe use of the public until the final surface
patching is completed. Patch material shall be cold mix asphalt at
least 3-inches thick.

Steel Plate Bridging
When backfilling operations of an excavation in the traveled way,
whether transverse or longitudinal, cannot be properly completed
within a work day, steel plate bridging with a non-skid surface and
shoring (see Trench Safety) shall be required to preserve
unobstructed traffic flow. In such cases, the following conditions
shall apply:

a. Steel plates used for bridging must extend a minimum of 12"
beyond the edges of the trench.

b. Steel plate bridging shall be installed to operate with minimum
noise.

c. The trench shall be adequately shored to support the bridging
and traffic loads.

d. Temporary paving with cold asphalt concrete shall be used to
feather the edges of the plates.

e. Bridging shall be secured against displacement by using
adjustable cleats shims, or other devices.

f. Approach plate(s) and ending plate (if longitudinal placement)
shall be attached to the roadway by a minimum of 2 dowels pre-
drilled into the corners of the plate and drilled 2" into the
pavement. Subsequent plates are butted to each other. Fine
graded asphalt concrete shall be compacted to form ramps,
maximum slope 8.5% with a minimum 12” taper to cover all
edges of the steel plates. When steel plates are removed, the
dowel holes in the pavement shall be backfilled with either
graded fines of asphalt concrete mix, concrete slurry or
equivalent slurry that is satisfactory to the Caltrans’
representative.

g. The contractor shall maintain the steel plates, shoring, asphalt
concrete ramps, and ensure that they meet minimum
specifications.

h. Unless specifically noted in the Special Provisions, or approved
by the Engineer, use of steel plate bridging shall not exceed 4
consecutive working days in any given week.

The following table shows the required minimal thickness of steel
plate bridging required for a given trench width (A-36 grade steel,
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designed for HS20-44 truck loading per Caltrans Bridge Design
Specifications Manual).

Trench Width Minimum Steel Plate
Thickness (inches)
10” Vo
17-11" ¥a
2-7 7/8
3 -5 1
5 -3 1-Ya

Note: For spans greater than 5 — 3”7, a structural design by a
registered civil engineer shall be prepared and submitted to the
Engineer for review and approval.

All steel plates within the right of way whether used in or out of the
traveled way shall be without deformation. Inspectors can
determine the trueness of steel plates by using a straight edge and
should reject any plate that is permanently deformed.

All steel plates used in the traveled portion of the highway shall
have a surface that was manufactured with a nominal Coefficient of
Friction (COF) of 0.35 as determined by California Test Method
342.

A Rough Road sign (W8-8) with black lettering on an orange
background may be used in advance of steel plate bridging. This
sign is used along with any other required construction signing.

Full compensation for providing pedestrian access facilities, and for
conforming to the requirements of this section, shall be considered
as included in the prices paid for the various items of work involved
and no additional compensation will be allowed therefor.

Obstructions: Attention is directed to Section 8-1.10, “Utility and
Non-Highway Facilities,” and Section 15, “Existing Highway
Facilities,” of the Standard Specifications and these Special
Provisions.

The following utility companies are known to have existing facilities
and/or services within the project limits:

Company Name Contact Phone Number
PG&E Claire Mastin 805-546-3887
NCSD Peter Sevcik 805-929-1133
The Gas Company Clark Talbert 805-681-7933
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Charter Communications Bruce Jensen 805-783-4950
Verizon Bryan Davis 805-925-0057

to ensure that all existing utilities are protected in place. The
Contractor shall notify the Engineer immediately if any conflicts with
existing utilities are identified during the course of the work of the
project.

Material Deposited at Job Site: The Contractor shall provide load
slips to the Engineer at the point of delivery for all materials
deposited at the job site for payment purposes.

Encountering Cultural Resources: In the event archaeological
resources are unearthed or discovered during any construction
activities, the following standards apply:

In the event archaeological resources are found to include human
remains, or in any other case where human remains are discovered
during construction, the County Coroner is to be notified in addition
to the Planning Department, so that proper disposition may be
accomplished in accordance with state and federal law.

Construction Area Signs: Construction area signs for temporary
control shall be furnished, installed, maintained, and removed when
no longer required in conformance with the provisions in Section
12, “Construction Area Traffic Control Devices,” of the Standard
Specifications and these Special Provisions. The locations for
construction area signs are shown on sheet T-3A of the Plans, and
actual locations shall be as directed by the Engineer.

Attention is directed to the provisions in “Prequalified and Tested
Signing and Delineation Materials” of these Special Provisions.
Type |l retroreflective sheeting shall not be used on construction
area sign panels. Type lll, IV, VII, VIII, or IX retroreflective sheeting
shall be used for stationary mounted construction area sign panels.

Orange background on construction area signs shall be fluorescent
orange.

Repair to construction area sign panels will not be allowed, except
when approved by the Engineer. At the nighttime under vehicular
headlight illumination, sign panels that exhibit irregular luminance,
shadowing or dark blotches shall be immediately replaced at the
Contractor’s expense.

The Contractor shall notify the appropriate regional notification
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center for operators of subsurface installations at least 2 business
days, but not more than 14 days, prior to commencing excavation
for construction area sign posts. The regional notification centers
include, but not limited to, the following:

Excavations required to install construction area signs shall be
performed by hand methods without the use of power equipment,
except the power equipment may be used if it is determined there
are no utility facilities in the area of the proposed post holes. The
post hole diameter, if backfilled with Portland cement concrete,
shall be at least 4 inches greater than the longer dimension of the
post cross section.

Construction area signs placed within 15 feet from the edge of the
travel way shall be mounted on stationary mounted sign supports
as specified in “Construction Area Traffic Control Devices” of these
Special Provisions.

The Contractor shall maintain accurate information on construction
area signs. Signs that are no longer required shall be immediately
covered or removed. Signs that convey inaccurate information
shall be immediately replaced or the information shall be corrected.
Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original
position and location any sign that is displaced or overturned, from
any cause, during the progress of work.

‘CONSTRUCTION AREA SIGNS” will be paid for on a lump sum
basis in the manner specified in Section 12-4.01 of the Standard
Specifications.

Construction Area Traffic Control Devices: Flagging, signs, and
temporary traffic control devices furnished, installed, maintained,
and removed when no longer required shall conform to the
provisions in Section 12, “Construction Area Traffic Control
Devices,” of the Standard Specifications and these Special
Provisions.

Category 1 temporary traffic control devices are defined as small
and lightweight (less than 100 pounds) devices. These devices
shall be certified as crashworthy by crash testing, crash testing of
similar devices, or years of demonstrable safe performance.
Category 1 temporary traffic control devices include traffic cones,
plastic drums, portable delineators, and channelizers. If requested
by the Engineer, the Contractor shall provide written
self-certification for crashworthiness of Category 1 temporary traffic
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control devices at least 5 business days before beginning any work
using the devices or within 2 business days after the request if the
devices are already in use. Self-certification shall be provided by
the manufacturer or Contractor and shall include the following:

A. Date,

B. Federal Aid number (if applicable),

C. Contract number, district, county, route and post mile of project
limits,

D. Company name of certifying vendor, street address, city, state

and zip code,

Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on

the project.

nm

The Contractor may obtain a standard form for self-certification
from the Engineer. Category 2 temporary traffic control devices are
defined as small and lightweight (less than 100 pounds) devices
that are not expected to produce significant vehicular velocity
change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and
portable sign supports. Category 2 temporary traffic control
devices shall be on the Federal Highway Administration's (FHWA)
list of Acceptable Crashworthy Category 2 Hardware for Work
Zones. This list is maintained by FHWA and can be located at:

http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/li
sting.cfm?code=workzone

The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received
FHWA acceptance shall not be used. Category 2 temporary traffic
control devices in use that have received FHWA acceptance shall
be labeled with the FHWA acceptance letter number and the name
of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control
devices without a label shall not be used. If requested by the
Engineer, the Contractor shall provide a written list of Category 2
temporary traffic control devices to be used on the project at least
5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already
in use.
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Category 3 temporary traffic control devices consist of temporary
traffic-handling equipment and devices that weigh 100 pounds or
more and are expected to produce significant vehicular velocity
change to impacting vehicles. Temporary traffic-handling
equipment and devices include crash cushions, truck-mounted
attenuators, temporary railing, temporary barrier, and end
treatments for temporary railing and barrier.

Type Il barricades may be used as sign supports if the barricades
have been successfully crash tested, meeting the NCHRP Report
350 criteria, as one unit with a construction area sign attached.
Category 3 temporary traffic control devices shall be shown on the
plans or on the Department's Highway Safety Features list. This list
is maintained by the Division of Engineering Services and can be
found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on
the plans or not listed on the Department's Highway Safety
Features list shall not be used.

Full compensation for providing self-certification for
crashworthiness of Category 1 temporary traffic control devices and
for providing a list of Category 2 temporary traffic control devices
used on the project shall be considered as included in the prices
paid for the various items of work requiring the use of the
Category 1 or Category 2 temporary traffic control devices and no
additional compensation will be allowed therefor.

Traffic Control System for Lane Closures: A traffic control system
shall consist of closing traffic lanes in conformance with the details
shown on the plans, the provisions in Section 12, "Construction
Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area
Signs" of these Special Provisions, and these Special Provisions.

The provisions in this section will not relieve the Contractor from the
responsibility to provide additional devices or take measures as
may be necessary to comply with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications.

If components in the traffic control system are displaced or cease to
operate or function as specified, from any cause, during the
progress of the work, the Contractor shall immediately repair the
components to the original condition or replace the components
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and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of
each work period, components of the traffic control system, except
portable delineators placed along open trenches or excavation
adjacent to the traveled way shall be removed from the traveled
way and shoulder. If the Contractor so elects, the components may
be stored at selected central locations designated by the Engineer
within the limits of the highway right of way.

One-way traffic shall be controlled through the project in
conformance with the plan entitled "Traffic Control System for Lane
Closure on Two Lane Conventional Highways" and these Special
Provisions.

The contract lump sum price paid for “TRAFFIC CONTROL
SYSTEM” shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools,
equipment, and incidentals, and for doing all the work involved in
placing, removing, storing, maintaining, moving to new locations,
replacing, and disposing of the components of the traffic control
system, as specified in the Standard Specifications and these
Special Provisions, and as directed by the Engineer, and no
additional compensation will be allowed therefor. Flagging costs will
be paid for as provided in Section 12-2.02, "Flagging Costs," of the
Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the
Standard Specifications shall not apply to the item of traffic control
system. Adjustments in compensation for traffic control system will
be made only for increased or decreased traffic control system
required by changes ordered by the Engineer and will be made on
the basis of the cost of the increased or decreased traffic control
necessary. The adjustment will be made on a force account basis
as provided in Section 9-1.03, "Force Account Payment," of the
Standard Specifications for increased work and estimated on the
same basis in the case of decreased work.

Traffic control system required by work which is classed as extra
work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

Temporary Railing (Type K): Temporary Railing (Type K) shall
conform to the provisions in Section 12-3.08, “Temporary Railing
(Type K)” of the Standard Specifications.
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The Contractor shall provide crash cushions at the ends of the
temporary railing and shall conform to the Array ‘U11" of the
Standard Plan A81A, “Crash Cushion, Sand Filled (Unidirectional)”.
The Contractor may use Cal Trans pre-approved crash cushions.

The contract price paid per linear foot for “TEMPORARY RAILING
(TYPE K)”, shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the
work involved in providing, placing and removing temporary railing
and crash cushions, regardless of the number of times the railing is
moved, complete in place, as shown on the plans, as specified in
the Standard Specifications and these Special Provisions and as
directed by the Engineer.

Existing Highway Facilities: The work performed in connection with
various existing highway facilities shall conform to the provisions in
Section 15, “Existing Highway Facilities,” of the Standard
Specifications and these Special Provisions.

Remove Fence: A portion of the existing chain link fence shall be
removed as shown on the Plans. Fence removal shall be removed
and disposed of in accordance with the provisions in Section 15,
“Existing Highway Facilities,” and Section 7-1.13, “Disposal of
Material Outside the Highway Right of Way,” of the Standard
Specifications.

The contract price paid per linear foot for “REMOVE FENCE”, shall
include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals and for doing all the work involved in
removing fence, complete in place, including disposing fence, and
material, as shown on the plans, as specified in the Standard
Specifications and these Special Provisions and as directed by the
Engineer.

Salvage Metal Beam Guard Railing: Existing metal beam guard
railing, where shown on the plans to be removed, shall be removed
and salvaged of in accordance with the provisions in Section 15,
“Existing Highway Facilities,” and Section 7-1.13, “Disposal of
Material Outside the Highway Right of Way,” of the Standard
Specifications.

Salvaged metal beam guard railing shall be delivered to the
Department Warehouse at the County of San Luis Obispo Corp.
Yard, 1395 Kansas Avenue, SLO, CA 93401. A minimum of 2
working days notice shall be given prior to delivery by calling the
Warehouse supervisor Tom Spring at (805) 788-2178.
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The contract price paid per linear foot for “SALVAGE METAL
BEAM GUARD RAILING”, shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and
for doing all the work involved in removing metal beam guard
railing, complete in place, including removing and salvaging railing,
removing and disposing existing cable anchor assemblies, terminal
anchor assemblies, steel foundation tubes, and associated
materials, as shown on the plans, as specified in the Standard
Specifications and these Special Provisions and as directed by the
Engineer.

Remove Asphalt Concrete Dike: Existing asphalt concrete dike,
where shown on the plans to be removed and disposed of in
accordance with the provisions in Section 15, “Existing Highway
Facilities,” and Section 7-1.13, “Disposal of Material Outside the
Highway Right of Way,” of the Standard Specifications.

Prior to removing the dike, the outside edge of the asphalt concrete
to remain in place shall be cut on a neat line to a minimum depth of
0.20-foot.

The dike shall be removed in such a manner that the surfacing
which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right-of-way in
conformance with the provisions in Section 7-1.13 of the Standard
Specifications.

The contract price paid per linear foot for “REMOVE ASPHALT
CONCRETE DIKE”, shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing
all the work involved in removing and disposing asphalt concrete
dike, complete in place, as shown on the plans, as specified in the
Standard Specifications and these Special Provisions and as
directed by the Engineer.

Remove 3” Storm Drain Pipe: The existing 3” storm drain pipe,
located at the north side of Vista del Rio at station 3+00 and 6+50,
shall be removed and disposed of in accordance with the provisions
in Section 15, “Existing Highway Facilities,” and Section 7-1.13,
“Disposal of Material Outside the Highway Right of Way,” of the
Standard Specifications.

Drain pipe removal shall be done in a fashion which permits a
minimum of one lane of traffic at all times in accordance with these
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Special Provisions. Road closures are not permitted.

The contract price paid per linear foot for “REMOVE 3" STORM
DRAIN PIPE”, shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all
the work involved in removing and disposing storm drain pipe,
complete in place, as shown on the plans, as specified in the
Standard Specifications and these Special Provisions and as
directed by the Engineer.

Remove Existing Asphalt Concrete Surface: The existing asphalt
concrete roadway surfacing required to be removed for the
installation of the street improvements and for the installation of the
storm drain pipe and inlets shall be saw cut along the line(s) as
shown on the plans, broken up and removed. The saw cut shall be
a neat vertical cut, no less than 0.2-feet in depth. Care is to be
taken to protect the surfacing that is to remain in place.

The contractor shall be responsible for removal and replacement of
any pavement areas damaged beyond the saw-cut line(s) that have
been judged by the Engineer to have been damaged by the
Contractor’s operations. All cost for removal and replacement of
such damaged pavement shall be the responsibility of the
Contractor, and is not considered as included in the cost paid for,
‘REMOVE ASPHALT CONCRETE SURFACING”, and no
additional compensation shall be allowed therefor.

Some of the asphalt concrete surfacing which is required to be
removed shall remain in place as long as necessary for the
convenience of handling traffic during construction. The completion
of the asphalt concrete surfacing removal shall be scheduled when
it becomes necessary to do so, as directed by the Engineer.

All of the asphalt concrete material removed shall be considered as
excess material and disposed of in accordance with the provisions
in Section 7-1.13, “Disposal of Material Outside the Highway Right
of Way,” of the Standard Specifications.

Portable delineators shall be placed at the edge of the sawcut line
after pavement has been removed, as directed by the Engineer.

The contract price paid per square foot for “REMOVE ASPHALT
CONCRETE SURFACING”, shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and
for doing all the work involving saw cutting, removal and disposal,
as shown on the plans, as specified in the Standard Specifications
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and these Special Provisions and as directed by the Engineer.

Reset Frame and Grate: This work includes the 8” curb portion of
the existing storm drain inlet located at the Northwest corner of
Vista del Rio and Hutton Road.

After removal of the top portion of the storm drain inlet, a temporary
steel plate shall be used to cover the inlet to allow vehicles to drive
over it.

Adjust frames and grates of existing drainage inlets or other
facilities to grade under Section 15-2.05, “Reconstruction,” of the
Standard Specifications and details shown on the plans.

Adjust frames and grates of existing facilities to grade as shown on
the plans after completion of paving activities.

The contract unit price paid for “MODIFY INLET”, shall include full
compensation for furnishing all labor, materials, tools, equipment,
and incidentals and for doing all the work involved in removing and
reconstructing top portion of the existing storm drain inlet, as shown
on the modified County Standard Drawing D-2, complete in place,
including saw cutting, placing and removal of temporary steel
plates, and disposal of all waste material, and all appurtenant work
and materials, as shown on the plans, as specified in the Standard
Specifications and these Special Provisions and as directed by the
Engineer.

Replace P-Marker: Existing p-marker at the leading end of the
metal beam guard rail, located at the south corner of Vista del Rio
and Hutton Road, shall be replaced. The p-marker diagonal stripe
shall point away from the traveled way.

Markers shall conform to the provisions in Section 82, “Markers and
Delineators,” of the Standard Specifications and these Special
Provisions.

Markers on flexible posts shall conform to the provisions in
Prequalified and Tested Signing and Delineation Materials” of these
Special Provisions. Flexible posts shall be made from a flexible
white plastic which shall resist stiffening with age and shall be free
of burns, discoloration, contamination, and other objectionable
marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be
the retroreflective sheeting designated for channelizers, markers,
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and delineators conforming to the requirements in ASTM
Designation: D 4956-95 and in conformance with the provisions in
“Prequalified and Tested Signing and Delineation Materials” of
these Special Provisions.

The contract unit price paid for “REPLACE P-MARKER”, shall
include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals and for doing all the work involved in
replacing the existing p-marker, complete in place, including
removing, salvaging, installing p-marker, and disposing material, as
shown on the Plans, as specified in the Standard Specifications
and these Special Provisions, and as directed by the Engineer.

Reset Existing Roadside Sign: Existing roadside signs, at those
locations shown on the plans to be removed, shall be removed and
salvaged for reuse and reset.

Sign panels shown on the plans shall be salvaged or disposed of
as directed by the Engineer.

Existing roadside signs shall not be removed until temporary
construction signs have been installed or until the existing signs are
no longer required for the direction of public traffic, unless
otherwise directed by the Engineer.

Salvaged roadside signs shall be delivered to the Department
Warehouse at the County of San Luis Obispo Corp. Yard, 1395
Kansas Avenue, SLO, CA 93401. A minimum of 2 working days
notice shall be given prior to delivery by calling the Warehouse
supervisor Tom Spring at (805) 788-2178.

The contract unit price paid for “RESET ROADSIDE SIGN (METAL
POST)", shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the
work involved in resetting roadside sign, complete in place,
including removing, salvaging, installing salvaged sign and posts,
and disposing material, as shown on the plans, as specified in the
Standard Specifications and these Special Provisions and as
directed by the Engineer.

Relocate Mailbox: Existing mailboxes that require repositioning as
a result of the construction work under this contract shall be
temporary reset in portable 5-gallon buckets using their existing
mount or with the new materials required for their final positioning.
The buckets shall be weighted down by filling around the mount
inside of the bucket with material approved by the Engineer. The
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height of the temporary mount shall be as approved by the
Engineer.

During construction, the mailboxes shall be moved as necessary to
clear the way for the contractor’s operations, but at all times, shall
be accessible for mail delivery. When ready, the mailboxes shall
be set in their final position as approved by the Engineer.

Groups of mailboxes on single or multiple posts shall be removed
and reset on single portable mounts with no more than two (2)
mailboxes per post mount. Newspaper boxes shall be considered
as an individual mailbox and also conform to the provisions herein.

The contract unit price paid for, “RELOCATE MAILBOX” shall
include full compensation for furnishing all labor, materials, tools,
equipment and incidentals, and for doing all the work involved in
removing mailboxes, installing mailboxes on the portable mounts,
moving and setting up the portable mounts as required, and placing
reset mailboxes in the final position, including all necessary
concrete, excavation, backfill, hardware and painting as shown on
the plans, or as specified in the Standard Specifications and these
Special Provisions and as directed by the Engineer.

Adjust Water Valve to Grade: This work includes adjusting existing
water valve to finish grade.

Adjust water valve to finish grade in accordance with Section 15-
2.05, “Reconstruction,” of the Standard Specifications and details
shown on the plans.

The contract unit price for “ADJUST WATER VALVE TO GRADE”
includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in
lowering and raising frames and grate to grade, complete in place,
including concrete and HMA (Type A), as shown on the plans, as
specified in the Standard Specifications and these Special
Provisions, and as directed by the Engineer, and no additional
compensation will be allowed therefor.

Adjust Utility Cover to Grade: This work includes lowering existing
telephone vault before cold planing than raising telephone vault to
grade after paving.

Adjust telephone vault to grade in accordance with Section 15-2.05,
“‘Reconstruction,” of the Standard Specifications and details shown
on the plans.
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Adjust frames and grates of existing facilities to grade as shown on
the plans after completion of paving activities.

The contract unit price for “ADJUST UTILITY COVER TO GRADE”
includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in
lowering and raising frames and grate to grade, complete in place,
including concrete and HMA (Type A), as shown on the plans, as
specified in the Standard Specifications and these Special
Provisions, and as directed by the Engineer, and no additional
compensation will be allowed therefor.

Remove Concrete Curb: Concrete removal consists of saw cutting,
breaking up and removal and disposal of existing concrete.

Sawcut end of existing concrete curb to provide a 3’ chamfer, as
shown on the plans, shall be included in the cost of remove
concrete. The concrete material removed shall be considered as
excess material and disposed of in accordance with the provisions
in Section 7-1.13, “Disposal of Material Outside the Highway Right
of Way,” of the Standard Specifications. Care shall be taken to
preserve concrete that is to remain in place.

The contract price paid per linear foot for “/REMOVE CONCRETE
CURB” shall include full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the
work involved in removal and disposal of concrete curb as shown
on the plans, as specified in the Standard Specifications and these
Special Provisions and as directed by the Engineer.

Remove Bollard: The Contractor shall remove and dispose of the
bollards as shown on the Plans.

The contract unit price paid for “‘REMOVE BOLLARD?” shall include
the removal and disposal of the bollards as shown on the Plans, as
specified in the Standard Specifications and these Special
Provisions and as directed by the Engineer, and no additional
compensation will be allowed therefor.

Clearing and Grubbing: Clearing and grubbing shall conform to the
provisions in Section 16, “Clearing and Grubbing,” of the Standard
Specifications and these Special Provisions.

Vegetation shall be cleared and grubbed only within in excavation
and construction areas.
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Payment for clearing and grubbing of curb ramp, sidewalk and
driveway areas shall be considered as included in the contract lump
sum price paid for “CLEARING AND GRUBBING” as shown on the
Plans, specified in the Standard Specifications and these Special
Provisions, and as directed by the Engineer.

Earthwork: Earthwork shall conform to the provisions in Section 19,
“‘Earthwork,” of the Standard Specifications and these Special
Provisions.

Earthwork shall conform to the provisions in the Geotechnical
Engineering report titled “Soils Engineering Report Vista del Rio
Road Repair, Vista del Rio Road at Hutton Road, Nipomo,
California”, dated February 10", 2011, by Earth Systems Pacific.

Import borrow material is not expected for this project, but if excess
material can be found onsite if needed, as directed by the Engineer.

Vertical cuts within 10 feet of the existing traveled way shall not be
left open to traffic. Material shall be placed to the level of the
elevation of the top of existing pavement and tapered at a slope of
4:1 (horizontal: vertical) or flatter to the bottom of the excavation.
Treated base shall not be used for the taper. During excavation
operations, native material may be used for this purpose, however,
once the placing of the structural section commences, structural
material shall be used.

Full compensation for placing the material on a 4:1 (horizontal :
vertical) slope, regardless of the number of times it is required, and
subsequent removing or reshaping of the material to the lines and
grades shown on the plans shall be considered as included in the
prices paid for the various items of work and no additional
compensation will be allowed therefor.

The contract item price paid per cubic yard for, “ROADWAY
EXCAVATION” shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all
the work involved in roadway excavation removing and
recompacting existing base and subgrade material, as shown on
the plans, or as specified in the Standard Specifications and these
Special Provisions and as directed by the Engineer.

Erosion Control (Type D): Type D erosion control shall conform to
the provisions in Section 20, “Erosion Control and Highway
Planting,” of the Standard Specifications and these Special
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Provisions.

In addition to areas of disturbance during construction, the
Contractor shall apply erosion control to areas between the curb
and concrete sidewalks.

The work shall consist of hydro-seeding erosion control material
consisting of a mixture of stabilizing emulsion, fiber, seed,
commercial fertilizer and water to embankment slopes and
excavation slopes.

Seed shall consist of the following:
Bromus hordeaceus (Blando Brome)
Trifolium hirtum, Hykon (Hykon Rose Clover)
Vulpia myuros var. hirsute (Zorro Annual Fescue)

The erosion control materials shall be mixed and applied in the
following approximate proportions:

Material Per Acre (slope measurement)

Fiber 1,500 pounds

Seed 36 pounds

Commercial Fertilizer 400 pounds

Water As need for application

Stabilizing emulsion As recommended by the
manufacturer

Additionally, all work performed under this contract shall conform to
the requirements of either the State of California Construction
Safety Orders, or the Federal Safety Codes, whichever is more
stringent.

The contract item price paid per square yard for “EROSION
CONTROL (TYPE D) shall include full compensation for furnishing
all labor, seed, fertilizer, water, other materials, tools, equipment
and incidentals, and for doing all the work involved in “EROSION
CONTROL (TYPE D)” complete in place as shown on the Plans, as
specified in the Standard Specifications and these Special
Provisions and as directed by the Engineer.

Class 2 Aggregate Base: Aggregate base shall be Class 2 and
shall conform to the provisions in Section 26, “Aggregate Bases,” of
the Standard Specifications.

Pavement sections are based upon the minimum Resistance (R-
value = 78) of the Class 2 aggregate base per Section 26-1.02A. If
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the results of the Resistance test do no meet the minimum
requirements specified for “Contract Compliance,” the aggregate
base shall be removed and shall not be accepted for this contract.
The finish surface elevations of the pavement shall not be altered to
compensate for any substandard base material.

The Contractor shall construct temporary Class 2 Aggregate Base
road priory to installation of temporary railing (K-rail). The
Contractor shall after reconstruction of Vista del Rio remove the
temporary Class 2 Aggregate Base road.

The contract price paid per cubic yard for “CLASS 2 AGGREGATE
BASE,” shall include full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the
work involved in to install and construct “CLASS 2 AGGREGATE
BASE”, The work involved includes the material used in the
temporary road along Vista del Rio.

Minor Hot Mix Asphalt: This work includes producing hot mix
asphalt (HMA) at a central mixing plant and placing it as specified.

For minor HMA:

1. Do not submit a job mix formula.

2. Choose the 3/8-inch or 1/2-inch HMA Type A aggregate
gradation under Section 39-1.02E, "Aggregate," of the Standard
Specifications.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-
inch aggregate gradation and 6.0 percent for 1/2-inch aggregate
gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10
under Section 92, "Asphalts," of the Standard Specifications.

If you request and the Engineer authorizes, you may reduce the
minimum asphalt binder content.

Tack coat must comply with Section 39, "Hot Mix Asphalt," of the
Standard Specifications.

Spread and compact minor HMA by methods that produce an HMA
surfacing:

1. Textured uniformly
2. Compacted firmly
3. Without depressions, humps, and irregularities

Using a self-propelled spreader, spread minor HMA ready for
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compacting without further shaping.

Compact minor HMA with a vibratory roller providing a minimum of
7,000 pounds centrifugal force. With the vibrator on, compact at
least 3 complete coverage over each layer, overlapping to prevent
displacement. The speed of the vibratory roller in miles per hour
must not exceed the vibrations per minute divided by 1,000. If the
HMA layer thickness is less than 0.08 foot, turn the vibrator off.
Complete the first coverage before the mixture's temperature drops
below 250 °F.

Minor HMA finished surface must be:

Textured uniformly

Compacted firmly

Without depressions, humps, and irregularities

Compliant with the 12-foot straightedge specifications in Section
39-1.12, "Smoothness," of the Standard Specifications

PO =

The contract item price per ton for, “MINOR HOT MIX ASPHALT”
shall include full compensation for furnishing all labor, materials,
tools, equipment and incidentals, and for doing all the work involved
in minor hot mix asphalt, complete in place, including tack coat, as
shown on the plans, or as specified in the Standard Specifications
and these Special Provisions and as directed by the Engineer.

Place Hot Mix Asphalt (Miscellaneous Area): This work includes
producing hot mix asphalt (HMA) and placing it on miscellaneous
areas. Comply with Section 39, “Hot Mix Asphalt,” of the Standard
Specifications.

Place Hot Mix Asphalt (Miscellaneous Area) is limited to driveway
conforms, and 4’ wide Hot Mix Asphalt pathway, as shown on the
plans or specified in these Special Provisions.

‘PLACE HOT MIX ASPHALT (MISCELLANEOUS AREAS)” will be
measured and paid for by the square yard (measured as the in-
place compacted area) in the manner specified in Section 39, “Hot
Mix Asphalt,” of the Standard Specifications, in addition to the price
paid for material involved under the contract price per ton for
“‘MINOR HOT MIX ASPHALT”

Full compensation for tack coat for miscellaneous areas is
considered as included in the contract price paid per ton for the hot
mix asphalt used in miscellaneous areas and no separate payment
will be made therefor.
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Place Hot Mix Asphalt Dike: Hot Mix Asphalt shall be Type “A” and
conform to the provisions in Section 39, “Hot Mix Asphalt,” of the
Standard Specifications and these Special Provisions.

Aggregate grading requirements shall be 3/8” maximum. Lime
shall not be added to the hot mix asphalt mix or mineral aggregate
unless permitted by the Engineer. The viscosity grade of the
paving asphalt shall be PG 70-10.

Asphalt concrete dike shall be paid for at the contract price per
linear foot (measured horizontally) for “PLACE ASPHALT
CONCRETE DIKE (TYPE A),” in addition to the price paid for
material involved under the contract unit price per ton for “MINOR
HOT MIX ASPHALT.”

Install Roadside Sign: This work consists of installing two W31 and
two N2 signs, per County Standard Drawing M-2. The signs shall
be installed on existing barricades located at the end of Santa
Maria Vista and Vista del Sol. See project plan sheets 16 and 26
for details.

The Contractor shall furnish roadside sign panels in conformance
with the provisions in “Furnish Sign” of these Special Provisions.

Roadside signs shall be furnished and installed at the locations
shown on the plans or where designated by the Engineer and in
conformance with the provisions in Section 56-2, “Roadside Signs,”
of the Standard S pecifications and these Special Provisions.

Wood posts shall be pressure treated after fabrication in
conformance with the provisions in Section 58, “Preservative
Treatment of Lumber, Timber and Piling,” of the Standard
Specifications and AWPA Use Category System: UCA4A,
Commodity Specification A or B, Type N (CA), Type P (CA), and
Type R (CA) marker panels mounted on a post with a roadside sign
shall be considered to be sign panels and will not be paid for as
markers.

The contract unit price paid for “ROADSIDE SIGN” shall include full
compensation for furnishing all labor, materials, tools, equipment,
appurtenances, and incidentals for installing roadside sides as
shown on the plans, including attaching sign to existing barricades,
or providing and attaching to new wood posts, as specified in the
Standard Specifications and these Special Provisions, and as
directed by the Engineer.
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Construct 4” Plastic Pipe (Edge & Back Drain): This work includes
installing 4” perforated drain pipe, as shown on the back drain and
edge drain details in the soils engineering report titled “Vista del Rio
Road Repair”, by Earth Systems Pacific.

The back and edge drain pipes shall be connected to existing inlets
at the intersection of Hutton Road and Vista del Rio, as shown on
the plan sheet exhibit 9A.

The contract price paid per linear foot for “4” PLASTIC PIPE (EDGE
& BACK DRAIN)” shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all
the work involved in constructing edge & back drains, complete in
place, including connection to existing storm drain inlets, filter
fabric, impermeable membrane, clean free draining gravel, trench
excavation, backfill, pipe, and all incidentals, as shown on the
Plans, as specified in the Soils Engineering Report, the Standard
Specifications and these Special Provisions, and as directed by the
Engineer.

Geogrid Fabric: This work shall consist of placing Tensar TX-160,
or approved equivalent, geosynthetic reinforcement between layers
of compacted fill associated with Vista del Rio. The geogrid shall
be installed in accordance with the “Overexcavation and Geogrid
Detail”, as shown in the soils engineering report “Vista del Rio Road
Repair”, by Earth Systems Pacific.

A certificate of compliance shall be furnished to the Engineer in
conformance with Section 6-1.07, “Certificate of Compliance,” of
the Standard Specifications a minimum of one week prior to
placement of geosynthetic reinforcement. The Certificate of
Compliance shall be prepared and sign by a representative of the
manufacturer who is a California-registered Civil Engineer.

All test results used in the calculations of the LTDS shall be
submitted to the Engineer no less than 15 working days prior to
placement of the geosynthetic reinforcement. The calculation shall
itemize each reduction factors. When splices are permitted by the
Engineer, splice efficiency shall be accounted for in the
calculations. All test results that contribute to the calculations of the
LTDS shall be prepared and signed by a California-registered Civil
Engineer.

DELIVERY, HANDLING, AND STORAGE
Geosynthetic reinforcement shall be furnished in an appropriate
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protective cover which shall protect it from ultraviolet radiation and
from abrasion during shipping and handling. The Contractor shall
check products upon delivery to assure that the Geosynthetic
reinforcement received is dry and undamaged. Each roll shall be
labeled with the manufacturer’'s name, production identification, roll
dimensions, lot number, and date manufactured. Geosynthetic
reinforcement shall be handled and stored in accordance with the
manufacturer’'s recommendations.  Geosynthetic rolls shall be
protected from construction equipment, chemicals, sparks and
flames, temperatures in excess of 70°C (160°F), and any other
environmental conditions that may degrade physical properties. To
prevent geosynthetic material from being saturated, if stored
outdoors, the rolls shall be elevated from the ground surface or
placed on a sacrificial sheet of plastic in an area where water will
not accumulate. Geogrids, except for extruded grids, shall be
protected with an opaque waterproof cover.

The contract price paid per square foot for “GEOGRID FABRIC” will
not include overlap, shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidental and for doing all
the work involved in placing geogrid fabric complete in place, as
shown on the plans, as specified in the Standard Specifications and
these Special Provisions, and as directed by the Engineer.

Minor Concrete (Pipe Encasement): This work involves inspecting
the condition of existing sewer main concrete encasement work,
and installing additional concrete encasement, as necessary, per
NCSD direction. NCSD shall inspect the condition of the existing
concrete encasement work, and determine if and/or where the
encasement is acceptable or requires additional encasement.

The contract price paid per cubic yard for “MINOR CONCRETE
(PIPE  ENCASEMENT)” shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals,
and for doing all the work involved in placing minor concrete pipe
encasement, complete in place, including coordinating inspections
with NCSD, all trenching and excavation associated with sewer
inspection and placing minor concrete pipe encasement, as shown
on the Plans, the Standard Specifications, these Special
Provisions, and as directed by the Engineer.

Minor _Concrete: Concrete curbs, gutters, sidewalks, and
wheelchair ramps (curb ramps). shall conform to the provisions in
Section 73, “Concrete Curbs and Sidewalks,” of the Standard
Specifications and these Special Provisions.
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Subgrade preparation for all minor concrete items in this contract
shall be performed in accordance with provisions in Section 73-1.02
of the Standard Specifications, these Special Provisions, the details
on the applicable standard plans/drawings and the project plans.

Full compensation for preparing the subgrade for all minor concrete
items herein, including furnishing, placing and compacting
structural backfill, sand and/or class 2 base material upon the
basement materials, removal of existing Portland cement concrete
necessary to construct curb ramp(s), concrete form work for the
sidewalk area contiguous with the curb ramps at the curb returns,
shall be considered as included in the “minor concrete” items
involved, as shown on the Plans, as specified in the Standard
Specifications and these Special Provisions, and as directed by the
Engineer.

“‘MINOR CONCRETE (CURB AND GUTTER)” shall be measured
and paid by the linear foot in the same manner as specified in
Section 73, “Concrete Curbs and Sidewalks,” of the Standard
Specifications.

‘MINOR CONCRETE (DRIVEWAY)” shall be measured and paid
by the cubic yard in the same manner as specified in Section 73,
“Concrete Curbs and Sidewalks,” of the Standard Specifications.

The Contractor shall apply a stamped concrete treatment to the
islands as identified on the Plans. The stamped concrete treatment
shall be in a brick pattern with expansion joints every 5 feet
minimum.

“‘MINOR CONCRETE (STAMPED CONCRETE)” shall be
measured and paid by the cubic yard in the same manner as
specified in Section 73, “Concrete Curbs and Sidewalks,” of the
Standard Specifications.

‘MINOR CONCRETE (SIDEWALK)” shall be measured and paid
by the cubic yard in the same manner as specified in Section 73,
“Concrete Curbs and Sidewalks,” of the Standard Specifications.

“‘MINOR CONCRETE (SIDEWALK AND CURB RAMP)” shall be
measured and paid for by the cubic yard in the same manner as
specified in Section 73, “Concrete Curbs and Sidewalks,” of the
Standard Specifications.

Construct Sidewalk Underdrain: The Contractor shall construct the
sidewalk underdrain in conformance with Standard Drawing D-4,
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“Sidewalk Underdrain” of San Luis Obispo County Department of
Public Works and these Special Provisions.

The contract price paid per linear foot for “CONSTRUCT
UNDERSIDEWALK DRAIN” shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and
for doing all the work involved in constructing sidewalk underdrain,
complete in place, as shown on the plans, as specified in the
County Standard Drawings, the Plans, and these Special
Provisions, and as directed by the Engineer.

Curb Ramp Detectable Warning Surface: Truncated Dome Mats
shall be placed in accordance with the Standard Plans and these
Special Provisions. Truncated Dome Mats shall be placed as a
surface mounted mat with the following dimensions:

Size: 36 inches x 48 inches (min.)

Depth: 0.1875 (3/16”), (+/-) 5% max.

Face Thickness: 0.1875 (3/167), (+/-) 5% max.
Warpage of Edge: 0.5% max.

Truncated Dome Mats shall be yellow and conform to Federal Color
No. 33538. Color shall be homogeneous throughout the tile.
Before placement the surface that the Truncated Dome Mat will be
attached to shall be cleaned of loose material and dirt. Prior to
placing the Truncated Dome Mat care should be taken to make
sure that the lip of the ramp meets the Standard Plans (RSP A88A)
and is flush with the adjacent gutter, grinding may be necessary as
determined by the Engineer.

The Contractor is responsible for the repair of the surface that
truncated domes are being applied to. Placement of truncated
domes on the Portland Concrete surface shall be achieved with a
two stage epoxy. The mat edges shall be flush with the concrete
surface and firmly cemented in place. The manufacturer shall
provide a written 5-year warranty for prefabricated detectable
warning surfaces, guaranteeing replacement when there is defect
in the dome shape, color fastness, sound-on-cane acoustic quality,
resilience, or attachment. The warranty period shall begin upon
acceptance of the contract.

‘CURB RAMP DETECTABLE WARNING SURFACE” shall be
measured and paid for by the square foot, and shall include full
compensation for furnishing all labor, materials, tools, equipment
and incidentals, and for doing all the work involved in furnishing and
installing curb ramp detectable warning surface, complete in place,
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including, but not limited to, cleaning and repairing surfaces that
detectable warning surface is applied to, as shown on the plans, as
specified in the Standard Specifications and these Special
Provisions, and as directed by the Engineer.

Chain Link Fence: Chain link fence shall be Type CL-6 and shall
conform to the provisions in Section 80, “Fences,” of the Standard
Specifications and these Special Provisions. Fencing shall be
placed at the locations shown on the plans and not offset as shown
in the Standard Plans.

The contract price paid per linear foot for “CHAIN LINK FENCE”
shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals and for doing all the work involved
in constructing chain link fences, complete in place, as shown on
the plans, as specified in the Standard Specifications, the Plans,
and these Special Provisions, and no additional compensation will
be allowed therefor.

Set New Survey Monument and Well: The setting of new survey
monument and well shall consist of replacement of existing survey
monuments that are located in or on the surface of the roadway not
within a monument well and installing new survey monument wells
to grade at those locations and shall be in accordance with Section
15-2.05, “Reconstruction,” of the Standard Specifications and these
Special Provisions.

The provisions in this section will not relieve the Contractor from the
responsibility to provide such additional devices or take such
measures as may be necessary to comply with the provisions of
Section 7-1.09, “Public Safety,” of the Standard Specifications.

The installation of new survey monument and well shall be
performed after the completion of the asphalt overlay operation. All
existing survey monument within the limits of work shall be
preserved and referenced according the provisions of Section 5-
1.06, “Preservation of Property” of these Special Provisions. The
Contractor shall coordinate with the County’s surveyor to ensure
that the monuments are surveyed prior to construction.

A new monument shall be installed to replace the existing
monument and the new monument well shall be centered over the
new survey monument. The Contractor shall coordinate with the
County’s surveyor to establish the locations of the replacement
monuments prior to construction of the new monument wells. The
new survey monument well shall be installed to the level of new
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roadway surface and a new 7-inch wide by a minimum 6-inch thick
concrete collar placed around the monument well without disturbing
the monument. New monuments and monument wells shall comply
with and be installed according to County Standard Drawing M-1,
“Standard Street Monument for Paved Roads”. Concrete shall be
“Minor Concrete” in accordance with Section 90, “Portland Cement
Concrete,” of the Standard Specifications. The installation of the
monument wells may require furnishing, placing, and compacting
granular material as approved by the Engineer.

The Contractor shall furnish, place, and maintain a portable
delineator at each adjusted monument well. The Contractor shall
remove the delineator when the Engineer has determined that the
delineator is no longer needed.

Material and debris generated from the removal of asphalt,
concrete, and excavated material from the placement and final
adjustment of the monument wells shall become the property of the
Contractor and disposed of as provided in Section 7-1.13, “Disposal
of Material Outside the Highway Right of Way,” of the Standard
Specifications and immediately after each work day.

The contract unit price paid for “SET NEW SURVEY MONUMENT
AND WELL” shall include full compensation for removing and
disposing of asphalt, concrete, and debris; providing and installing
new survey monument and new monument well; and placing
concrete collar, complete in place, in accordance with the Plans,
Special Provisions and Standard Specifications, and as directed by
the Engineer.

Paint Pavement Stripe and Markings: Painted traffic stripes (traffic
lines) and pavement markings shall be applied in conformance with
the provisions in Section 84, “Traffic Stripes and Pavement
Markings,” of the Standard Specifications and these Special
Provisions.

For each batch of paint for traffic stripes and pavement markings,
the Contractor shall submit to the Engineer:

1. Certificate of Compliance under Section 6-1.07, “Certificates of
Compliance,” of the Standard Specifications

2. Department’s Materials Engineering and Testing Services
notification letter stating that the material is approved for use

3. Material Safety Data Sheet

Traffic stripe and pavement marking paint shall conform to the
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requirements in State Specification No. PTWB-01.

The colour of the painted traffic stripes and pavement markings
shall conform to the requirements in ASTM Designation: D 662801.

Within 14 days of applying a painted traffic stripe or painted
pavement marking, the retroreflectivity of the traffic stripe or
pavement marking shall be a minimum of 250 millicandelas per
square meter per lux for white, and 150 millicandelas per square
meter per lux for yellow. The Contractor shall test the
retroreflectivity under ASTM E1710.

At the option of the Contractor, permanent traffic striping and
pavement marking tape conforming to the provisions in
“Prequalified and Tested Signing and Delineation Materials” of
these Special Provisions may be placed instead of painted traffic
stripes and pavement markings. Permanent tape, if used, shall be
placed in conformance with the manufacturer’s specifications.

If permanent tape is placed instead of painted traffic stripes and
pavement markings, the tape will be measured and paid for by the
linear foot as “PAINT TRAFFIC STRIPE” and by the square foot as
‘PAINT PAVEMENT MARKING” of the number of coats designated
in the Engineer’s Estimate.

PG&E Inspection & Repair: The Contractor shall inspect and repair
PG&E conduit, pull boxes, pull rope, etc. as shown on the Plans
and as directed by the PG&E inspector, and the Engineer.

Payment for inspecting and repairing PG&E conduit, pull boxes,
and install pull rope shall be considered as included in the contract
lump sum price paid for “PG&E REPAIR” and no additional
compensation will be allowed therefor.
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SECTION 11. AMENDMENTS TO STANDARD SPECIFICATIONS

SECTION 5 CONTROL OF WORK
(Issued 06-10-10)

Add:

5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility
for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the
remedies provided under Pub Cont Code § 4110. The Department may refer the
violation to the Contractors State License Board as provided under Pub Cont Code §
4111.

Except for a building-construction non-federal-aid contract, perform work equaling at
least 30 percent of the value of the original total bid with your employees and with
equipment owned or rented by you, with or without operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each
subcontract.

Each subcontractor must have an active and valid State contractor's license with a
classification appropriate for the work to be performed (Bus & Prof Code, § 7000 et
seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available
at the Department of Industrial Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to
prosecute the work satisfactorily.

5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor's Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1. Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily
encountered and generally recognized as inherent in the work provided for in the
contract



Include details explaining the information you relied on and the material differences
you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim

for the period between your discovery of the differing site condition and your notification
to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you
waive the differing site condition claim.

5-1.116B Engineer's Investigation and Decision

Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work

2. Decides whether the condition differs materially and is cause for an adjustment of
time, payment, or both

You may protest the Engineer's decision.

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is
not intended to limit competition. You may use a product that is equal to or better than
the specified brand or trade name if approved.

Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract
acceptance except for work parts for which you were relieved of maintenance and
protection. Guarantee each of these relieved work parts for 1 year after the relief date.

The guarantee excludes damage or displacement caused by an event outside your
control including:

1. Normal wear and tear
2. Improper operation



Insufficient maintenance
Abuse

Unauthorized change
Act of God

L

During the guarantee period, repair or replace each work portion having a
substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage
before contract acceptance.

The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with
the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the
Engineer finds work having a substantial defect, the Engineer lists work parts and
furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for
correcting the work. Include a schedule that includes:

1. Start and completion dates

2. List of labor, equipment, materials, and any special services you plan to use

3. Work related to the corrective work, including traffic control and temporary and
permanent pavement markings

The Engineer notifies you when the plan is authorized. Start corrective work and
related work within 15 days of notice.

If the Engineer determines corrective work is urgently required to prevent injury or
property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of
parts requiring corrective work

2. Mobilize within 24 hours and start work

3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and
bill you.




SECTION 9 MEASUREMENT AND PAYMENT
(Issued 03-11-10)

In Section 9-1.03A replace the 2nd paragraph with:

To the total of the direct costs computed as provided in Sections 9-1.03A(1),
"Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," there will be
added a markup of 35 percent to the cost of labor, 15 percent to the cost of materials,
and 15 percent to the cost of equipment rental.

In Section 9-1.03A replace the 4th paragraph with:

If a subcontractor performs work at force account, accept an additional 10 percent
markup to the total cost of that work paid at force account, including markups specified
in Section 9-1.03, "Force Account Payment,” as reimbursement for additional
administrative costs.

Replace Section 9-1.03B with:

The Contractor, and all subcontractors obtained before or after contract execution,
shall itemize the labor, material, and equipment rental costs, and shall not be deemed
specialists unless the selected Contractor or available subcontractors on site are not
capable of performing the specialty work and it is not the special service industry's
established practice to provide cost itemization. In addition, the Engineer may approve
work required to be performed at an off-site manufacturing plant or machine shop to be
paid as a non-itemized specialist billing. To obtain approval as a specialist, the
Contractor shall submit on behalf of the subcontractor a request to the Engineer prior to
the start of the proposed specialist work.

If approval is granted, the Engineer will accept the non-itemized invoices for
specialty work performed, provided the invoices are at current market rates. Markup
percentages of Section 9-1.03A, "Work Performed by Contractor," will not apply. A
markup of 10 percent will be added to the total cost of the extra work. The 10 percent
markup shall reimburse the Contractor for additional administrative costs, and no other
payment will be made by reason of performance of the extra work by a specialist.

If approval is not granted prior to the start of the proposed specialty work, the
Contractor or subcontractor shall itemize labor, material, and equipment rental costs
and apply percentage markups as required by Section 9-1.03A, "Work Performed by
Contractor."

In Section 9-1.03C delete the 6th paragraph.



SECTION 12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
(Issued 11-07-08)

In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with:
Attention is directed to Part 6 of the California MUTCD.

Replace Section 12-2.01 with:
12-2.01 FLAGGERS

Flaggers while on duty and assigned to traffic control or to give warning to the public
that the highway is under construction and of any dangerous conditions to be
encountered as a result thereof, shall perform their duties and shall be provided with the
necessary equipment in conformance with Part 6 of the California MUTCD. The
equipment shall be furnished and kept clean and in good repair by the Contractor at the
Contractor's expense.

All flaggers shall wear safety apparel meeting the requirements of ANSI/ISEA 107-
2004 for Class 2 or 3 garment and complying with 71 Fed Reg 67792.

In Section 12-3.01 replace the 1st paragraph with:

In addition to the requirements in Part 6 of the California MUTCD, all devices used
by the Contractor in the performance of the work shall conform to the provisions in this
Section 12-3.

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with:

Construction area signs are shown in or referred to in Part 6 of the California
MUTCD.

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with:

All construction area signs shall conform to the dimensions, color and legend
requirements of the plans, Part 6 of the California MUTCD and these specifications.

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with:
Used signs with the specified sheeting material will be considered satisfactory if they
conform to the requirements for visibility and legibility and the colors conform to the
requirements in Part 6 of the California MUTCD.



SECTION 14 (BLANK)
(Issued 06-05-09)

Replace Section 14 with:
SECTION 14 ENVIRONMENTAL STEWARDSHIP
14-1 GENERAL
14-1.01 GENERAL

Environmental stewardship includes both environmental compliance and
environmental resource management.
If an ESA is shown on the plans:

1. The boundaries shown are approximate; the Department marks the exact
boundaries on the ground

2. Do not enter the ESA unless authorized

3. If the ESA is breached, immediately:
3.1. Secure the area and stop all operations within 60 feet of the ESA

boundary

3.2. Notify the Engineer

4. If the ESA is damaged, the Department determines what efforts are necessary to
remedy the damage and who performs the remedy; you are responsible for
remedies and charges.

14-2 CULTURAL RESOURCES
14-2.01 GENERAL
Reserved

14-2.02 ARCHAEOLOGICAL RESOURCES

If archaeological resources are discovered at the job site, do not disturb the
resources and immediately:

1. Stop all work within a 60-foot radius of the discovery
2. Protect the discovery area
3. Notify the Engineer

The Department investigates. Do not take archaeological resources from the job
site. Do not resume work within the discovery area until authorized.

If, in the opinion of the Engineer, completion of the work is delayed or interfered with
by reason of an archaeological find, or investigation or recovery of archeological
materials, you will be compensated for resulting losses, and an extension of time will be
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

If ordered, furnish resources to assist in the investigation or recovery of
archaeological resources. This work will be paid for as extra work as specified in
Section 4-1.03D, "Extra Work."



14-2.03 ARCHAEOLOGICAL MONITORING AREA

Section 14-2.03 applies if an AMA is described in the Contract.

The Department assigns an archaeological monitor to monitor job site activities
within the AMA. Do not work within the AMA unless the archeological monitor is
present.

The Engineer and the Department archaeological monitor conduct an AMA location
field review with you at least 5 business days before start of work. The Department
marks the exact boundaries of the AMA on the ground.

If temporary fence (Type ESA) for an AMA is described in the Contract, install
temporary fence (Type ESA) to define the boundaries of the AMA during the AMA
location field review.

At least 5 business days before starting work within an AMA, submit a schedule of
days and hours to be worked for the Engineer's approval. If you require changes in the
schedule, submit an update for the Engineer's approval at least 5 business days before
any changed work day.

If archaeological resources are discovered within an AMA, comply with Section 14-
2.02, "Archaeological Resources."

14-2.04 HISTORIC STRUCTURES
Reserved

14-3 COMMUNITY IMPACTS AND ENVIRONMENTAL JUSTICE
Reserved

14-4 NATIVE AMERICAN CONCERNS
Reserved

14-5 AESTHETICS
Reserved

14-6 BIOLOGICAL RESOURCES
14-6.01 GENERAL
Reserved

14-6.02 BIRD PROTECTION

Protect migratory and nongame birds, their occupied nests, and their eggs.

The Department anticipates nesting or attempted nesting from February 15 to
September 1.

The federal Migratory Bird Treaty Act, 16 USC § 703-711, and 50 CFR Pt 10 and
Fish & Game Code §§ 3503, 3513, and 3800 protect migratory and nongame birds,
their occupied nests, and their eggs.

The federal Endangered Species Act of 1973, 16 USC §§ 1531 and 1543, and the
California Endangered Species Act, Fish & Game Code §§ 2050-2115.5, prohibit the
take of listed species and protect occupied and unoccupied nests of threatened and
endangered bird species.



The Bald and Golden Eagle Protection Act, 16 USC § 668, prohibits the destruction
of bald and golden eagles and their occupied and unoccupied nests.

If migratory or nongame bird nests are discovered that may be adversely affected by
construction activities or an injured or killed bird is found, immediately:

1. Stop all work within a 100-foot radius of the discovery.
2. Notify the Engineer.

The Department investigates. Do not resume work within the specified radius of the
discovery until authorized.

When ordered, use exclusion devices, take nesting prevention measures, remove
and dispose of partially constructed and unoccupied nests of migratory or nongame
birds on a regular basis to prevent their occupation, or perform any combination of
these. This work will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

Prevent nest materials from falling into waterways.

Bird protection that causes a delay to the controlling activity is a condition
unfavorable to the suitable prosecution of work as specified in Section 8-1.05,
"Temporary Suspension of Work."

14-7 PALEONTOLOGICAL RESOURCES

If paleontological resources are discovered at the job site, do not disturb the material
and immediately:

1. Stop all work within a 60-foot radius of the discovery
2. Protect the area
3. Notify the Engineer

The Department investigates and modifies the dimensions of the protected area if
necessary. Do not take paleontological resources from the job site. Do not resume
work within the specified radius of the discovery until authorized.

14-8 NOISE AND VIBRATION
14-8.01 GENERAL
Reserved

14-8.02 NOISE CONTROL

Do not exceed 86 dBa at 50 feet from the job site activities from 9 p.m. to 6 a.m.

Equip an internal combustion engine with the manufacturer-recommended muffler.
Do not operate an internal combustion engine on the job site without the appropriate
muffler.

14-9 AIR QUALITY
14-9.01 AIR POLLUTION CONTROL

Comply with air pollution control rules, regulations, ordinances, and statutes that
apply to work performed under the Contract, including air pollution control rules,
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regulations, ordinances, and statutes provided in Govt Code § 11017 (Pub Cont Code §
10231).
Do not burn material to be disposed of.

14-9.02 DUST CONTROL

Prevent and alleviate dust by applying water, dust palliative, or both under Section
14-9.01.

Apply water under Section 17, "Watering."

Apply dust palliative under Section 18,"Dust Palliative."

If ordered, apply water, dust palliative, or both to control dust caused by public
traffic. This work will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

14-10 SOLID WASTE DISPOSAL AND RECYCLING
14-10.01 SOLID WASTE DISPOSAL AND RECYCLING

Submit an annual Solid Waste Disposal and Recycling Report between January 1
and 15 for each year work is performed under the Contract at any time during the
previous calendar year. Show the types and amounts of project-generated solid waste
taken to or diverted from landfills or reused on the project from January 1 through
December 31 of the previous calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business
days after Contract acceptance. Show the types and amounts of project-generated solid
waste taken to or diverted from landfills or reused on the project from January 1 to
Contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.

14-11 HAZARDOUS WASTE AND CONTAMINATION
14-11.01 GENERAL
Reserved

14-11.02 ASBESTOS AND HAZARDOUS SUBSTANCES

Upon discovery, immediately stop working in and notify the Engineer of areas where
asbestos or a hazardous substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor
Code § 6501.7 or a hazardous substance as defined in Health & Safety Code §§
25316 and 25317

Presence is not described in the Contract

Substance has not been made harmless

A



14-12 OTHER INTERAGENCY RELATIONS

Reserved
14-13 PAYMENT

Payment for work specified in Section 14 is included in the payment for the bid items
involved unless:

1. Bid item for the work is shown in the verified Bid Iltem List

2. Work is specified as paid for as extra work

ast 2,500 vibrations per minute and must be equipped with amplitude and frequency
controls. The roller's gross static weight must be at least 7.5 tons.

SECTION 15 EXISTING HIGHWAY FACILITIES
(Issued 05-01-09)

In Section 15-1.02 replace the 1st paragraph with:

Existing facilities which are to remain in place shall be protected in conformance with
the provisions in Sections 5-1.18, "Property and Facility Preservation," and 7-1.12,
"Indemnification and Insurance."

SECTION 19 EARTHWORK
(Issued 09-16-11)

Replace Section 19-1.02 with:
19-1.02 (BLANK)

Replace Section 19-1.03 with:
19-1.03 GRADE TOLERANCE

Immediately prior to placing subsequent layers of material thereon, the grading
plane shall conform to one of the following:

A. When hot mix asphalt is to be placed on the grading plane, the grading plane at
any point shall not vary more than 0.05 foot above or below the grade
established by the Engineer.

B. When subbase or base material to be placed on the grading plane is to be paid
for by the ton, the grading plane at any point shall not vary more than 0.10 foot
above or below the grade established by the Engineer.
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C. When the material to be placed on the grading plane is to be paid for by the cubic
yard, the grading plane at any point shall be not more than 0.05 foot above the
grade established by the Engineer.

In Section 19-3.025C replace the 1st paragraph with:

Cementitious material used in soil cement bedding shall conform to the provisions in
Section 90-2.01, "Cementitious Materials." Supplementary cementitious material will
not be required.

In Section 19-3.025C replace the 4th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by
weight or by volume. Soil cement bedding shall contain not less than 282 pounds of
cementitious material per cubic yard. The water content shall be sufficient to produce a
fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

In Section 19-3.06 replace the 9th paragraph with:

Unless otherwise shown on the plans or specified in these specifications or the
special provisions, material for structure backfill to be compacted to a relative
compaction of not less than 90 percent, except material to be placed behind retaining
walls, shall consist of material free of rocks, broken concrete, other solid material
exceeding 3 inches in greatest dimension, or organic or other unsatisfactory material.

In Section 19-3.062 replace the 1st paragraph with:

Slurry cement backfill shall consist of a fluid, workable mixture of aggregate,
cementitious material, and water.

In Section 19-3.062 replace the 5th paragraph with:

Cementitious material shall conform to the provisions in Section 90-2.01,
"Cementitious Materials." Supplementary cementitious material will not be required.

In Section 19-3.062 replace the 8th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by
weight or by volume. Slurry cement backfill shall contain not less than 188 pounds of
cementitious material per cubic yard. The water content shall be sufficient to produce a
fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.
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SECTION 20 EROSION CONTROL AND HIGHWAY PLANTING
(Issued 04-20-12)

Replace Section 20-2.03 with:
20-2.03 SOIL AMENDMENT

Soil amendment must comply with the Food & Agri Code.

In Section 20-2.10 delete the 8th, 9th, and 10th paragraphs.

In Section 20-3.04A delete the last paragraph.

In Section 20-4.026 replace the 3rd paragraph with:
Oil or pelleted forms of pesticides for weed control shall not be used.

Replace Section 20-4.055 with:
20-4.055 PRUNING

Prune plants under ANSI A300 (Part 1) published by the Tree Care Industry
Association.

SECTION 26 AGGREGATE BASES
(Issued 02-16-07)

In Section 26-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious
substances. Aggregate must consist of any combination of:

Broken stone

Crushed gravel

Natural rough surfaced gravel
Sand

Up to 100 percent of any combination of processed:

oW~

5.1. Asphalt concrete

5.2. Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base
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In Section 26-1.02B replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious
substances. Aggregate must consist of any combination of:

Broken stone

Crushed gravel

Natural rough surfaced gravel

Sand

Up to 100 percent of any combination of processed:

hoLNp

5.1. Asphalt concrete

5.2. Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

SECTION 39 ASPHALT CONCRETE
(Issued 04-20-12)

Replace Section 39 with:
SECTION 39 HOT MIX ASPHALT

39-1 GENERAL

39-1.01 DESCRIPTION

Section 39 includes specifications for producing and placing hot mix asphalt (HMA)
by mixing aggregate and asphalt binder at a mixing plant and spreading and
compacting the HMA mixture.

The special provisions specify one or more types of HMA, including:

1. Type A

2. Type B

3. Open graded friction course (OGFC). OGFC includes hot mix asphalt (open
graded)[HMA-O], rubberized hot mix asphalt (open graded) [RHMA-O] and
rubberized hot mix asphalt (open graded high binder) [RHMA-O-HB]

4. Rubberized hot mix asphalt (gap graded) [RHMA-G]

The special provisions specify the HMA construction process, including:

1. Standard
2. Method
3. Quality Control / Quality Assurance (QC / QA)
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39-1.02 MATERIALS
39-1.02A Geosynthetic Pavement Interlayer

Geosynthetic pavement interlayer must comply with the specifications for pavement
fabric, paving mat, paving grid, paving geocomposite grid, or geocomposite strip
membrane in Section 88-1.07, "Pavement Interlayer."

39-1.02B Tack Coat

Tack coat must comply with the specifications for asphaltic emulsion in Section 94,
"Asphaltic Emulsion," or asphalt binder in Section 92, "Asphalts." Choose the type and
grade.

Notify the Engineer if you dilute asphaltic emulsion with water. The weight ratio of
added water to asphaltic emulsion must not exceed 1 to 1.

Measure added water either by weight or volume in compliance with the
specifications for weighing, measuring, and metering devices under Section 9-1.01,
"Measurement of Quantities," or you may use water meters from water districts, cities,
or counties. If you measure water by volume, apply a conversion factor to determine
the correct weight.

With each dilution, submit in writing:

The weight ratio of water to bituminous material in the original asphaltic emulsion
The weight of asphaltic emulsion before diluting

The weight of added water

The final dilution weight ratio of water to asphaltic emulsion

el

39-1.02C Asphalt Binder

Asphalt binder in HMA must comply with Section 92, "Asphalts," or Section 39-
1.02D, "Asphalt Rubber Binder." The special provisions specify the grade.

Asphalt binder for geosynthetic pavement interlayer must comply with Section 92,
"Asphalts." Choose from Grades PG 64-10, PG 64-16, or PG 70-10.

39-1.02D Asphalt Rubber Binder
General

Use asphalt rubber binder in RHMA-G, RHMA-O, and RHMA-O-HB. Asphalt rubber
binder must be a combination of:

1. Asphalt binder
2. Asphalt modifier
3. Crumb rubber modifier (CRM)

The combined asphalt binder and asphalt modifier must be 80.0 £ 2.0 percent by
weight of the asphalt rubber binder.

Asphalt Modifier

Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon,
and comply with:
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Asphalt Modifier for Asphalt Rubber Binder

Quality Characteristic ASTM Specification
Viscosity, m*/s (x 10°) at 100 °C D 445 X +3°
Flash Point, CL.O.C., °C D92 207 minimum
Molecular Analysis

Asphaltenes, percent by mass D 2007 0.1 maximum
Aromatics, percent by mass D 2007 55 minimum

Note:
* The symbol "X" is the proposed asphalt modifier viscosity. "X" must be between 19 and 36. A change in "X"
requires a new asphalt rubber binder design.

Asphalt modifier must be from 2.0 percent to 6.0 percent by weight of the asphalt
binder in the asphalt rubber binder.

Crumb Rubber Modifier

CRM consists of a ground or granulated combination of scrap tire CRM and high
natural CRM. CRM must be 75.0 = 2.0 percent scrap tire CRM and 25.0 * 2.0 percent
high natural CRM by total weight of CRM. Scrap tire CRM must be from any
combination of automobile tires, truck tires, or tire buffings.

Sample and test scrap tire CRM and high natural CRM separately. CRM must
comply with:

Crumb Rubber Modifier for Asphalt Rubber Binder

Quality Characteristic Test Method Specification
Scrap tire CRM gradation LP-10 100
(% passing No. 8 sieve)
High natural CRM gradation LP-10 100
(% passing No. 10 sieve)
Wire in CRM (% max.) LP-10 0.01
Fabric in CRM (% max.) LP-10 0.05
CRM particle length (inch max.)?* - 3/16
CRM specific gravity * CT 208 1.1-1.2
Natural rubber content in high natural CRM (%) * ASTM D 297 40.0-48.0

Note:
* Test at mix design and for Certificate of Compliance.

Only use CRM ground and granulated at ambient temperature. If steel and fiber are
cryogenically separated, it must occur before grinding and granulating. Only use
cryogenically produced CRM particles that can be ground or granulated and not pass
through the grinder or granulator.

CRM must be dry, free-flowing particles that do not stick together. CRM must not
cause foaming when combined with the asphalt binder and asphalt modifier. You may
add calcium carbonate or talc up to 3 percent by weight of CRM.

Asphalt Rubber Binder Design and Profile

Submit in writing an asphalt rubber binder design and profile that complies with the
asphalt rubber binder specifications. In the design, designate the asphalt, asphalt
modifier, and CRM and their proportions. The profile is not a performance specification
and only serves to indicate expected trends in asphalt rubber binder properties during
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binder production. The profile must include the same component sources for the
asphalt rubber binder used.

Design the asphalt rubber binder from testing you perform for each quality
characteristic and for the reaction temperatures expected during production. The 24-
hour (1,440-minute) interaction period determines the design profile. At a minimum, mix
asphalt rubber binder components, take samples, and perform and record the following
tests:

Asphalt Rubber Binder Reaction Design Profile

Test Minutes of Reaction * Limits
45 60 90 | 120 | 240 | 360 | 1440
Cone penetration @ 77 °F, 0.10-mm (ASTM D 217) X° X X 25-170
Resilience @ 77 °F, percent rebound (ASTM D 5329) X X X 18 min.
Field softening point, °F (ASTM D 36) X X X 125 - 165
Viscosity, centipoises (LP-11) X X X X X X X 1,500 - 4,000

Notes:
* Six hours (360 minutes) after CRM addition, reduce the oven temperature to 275 °F for a period of 16 hours. After the
16-hour (1320 minutes) cool-down after CRM addition, reheat the binder to the reaction temperature expected during
production for sampling and testing at 24 hours (1440 minutes).

®"X" denotes required testing

Asphalt Rubber Binder

After interacting for a minimum of 45 minutes, asphalt rubber binder must comply
with:

Asphalt Rubber Binder
Quality Characteristic Test for Quality Test Method Specification
Control or Acceptance Minimum Maximum
Cone penetration @ 77 °F, 0.10-mm Acceptance ASTM D 217 25 70
Resilience @ 77 °F, percent rebound Acceptance ASTM D 5329 18 --
Field softening point, °F Acceptance ASTM D 36 125 165
Viscosity @ 375 °F, centipoises Quality Control LP-11 1,500 4,000

39-1.02E Aggregate
Aggregate must be clean and free from deleterious substances. Aggregate:

1. Retained on the No. 4 sieve is coarse
2. Passing the No. 4 sieve is fine
3. Added and passing the No. 30 sieve is supplemental fine, including:

3.1. Hydrated lime
3.2. Portland cement
3.3. Fines from dust collectors

The special provisions specify the aggregate gradation for each HMA type.

The specified aggregate gradation is before the addition of asphalt binder and
includes supplemental fines. The Engineer tests for aggregate grading under California
Test 202, modified by California Test 105 if there is a difference in specific gravity of 0.2
or more between the coarse and fine parts of different aggregate blends.
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Choose a sieve size target value (TV) within each target value limit presented in the
aggregate gradation tables.

Aggregate Gradation
(Percentage Passing)
HMA Types A and B

3/4—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 90 - 100 TV 5
1/2" 70-90 TV +6

No. 4 45-55 TV +7
No. 8 32-40 TV 5
No. 30 12-21 TV +4
No. 200 2-7 TV £2

1/2—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 95-99 TV +6
3/8" 75-95 TV +6
No. 4 55 - 66 TV +7
No. 8 38-49 TV +5
No. 30 15-27 TV +4
No. 200 2-8 TV £2

3/8—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

172" 100 —
3/8" 95 - 100 TV +6
No. 4 58-72 TV £7
No. 8 34 -48 TV +6
No. 30 18-32 TV 5
No. 200 2-9 TV £2

No. 4 HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/8" 100 —
No. 4 95 - 100 TV +7
No. 8 72-77 TV +7

No. 30 37-43 TV +7
No. 200 2-12 TV +4
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3/4—inch RHMA-G

Rubberized Hot Mix Asphalt - Gap Graded (RHMA-G)

Sieve Sizes Target Value Limits Allowable Tolerance
1" 100 —

3/4" 95 -100 TV £5
1/2" 83 -87 TV £6
3/8" 65-70 TV £6
No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

1/2—inch RHMA-G

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
172" 90 - 100 TV +6
3/8" 83-87 TV +6
No. 4 28 -42 TV +7
No. 8 14 -22 TV 5
No. 200 0-6 TV £2

Open Graded Friction Course (OGFC)

1—inch OGFC
Sieve Sizes Target Value Limits Allowable Tolerance

11/2" 100 —
1" 99 - 100 TV 5
3/4" 85-96 TV £5
1/2" 55-71 TV £6
No. 4 10 - 25 TV £7
No. 8 6-16 TV £5
No. 200 1-6 TV £2

1/2—inch OGFC

Sieve Sizes Target Value Limits Allowable Tolerance
3/4" 100 —

1/2" 95 -100 TV +6
3/8" 78 - 89 TV +6
No. 4 28 - 37 TV +7
No. 8 7-18 TV 5
No. 30 0-10 TV +4
No. 200 0-3 TV £2

3/8—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

172" 100 —
3/8" 90 - 100 TV +6
No. 4 29 -36 TV +7
No. 8 7-18 TV +6
No. 30 0-10 TV 5
No. 200 0-3 TV £2

Before the addition of asphalt binder and lime treatment, aggregate must comply

with:
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Aggregate Quality

Quality Characteristic Test Method HMA Type
A B RHMA-G OGFC
Percent of crushed particles CT 205
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75

Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8 sieve.)

One fractured face 70 20 70 90
Los Angeles Rattler (% max.) CT 211

Loss at 100 Rev. 12 -- 12 12

Loss at 500 Rev. 45 50 40 40
Sand equivalent (min.) * CT 217 47 42 47 --
Fine aggregate angularity (% min.)" CT 234

45 45 45

Flat and elongated particles (% max. CT 235
by weight @ 5:1) 10 10 10 10
Notes:

*Reported value must be the average of 3 tests from a single sample.
®The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

39-1.02F Reclaimed Asphalt Pavement

You may produce HMA using reclaimed asphalt pavement (RAP). HMA produced
using RAP must comply with the specifications for HMA except aggregate quality
specifications do not apply to RAP. You may substitute RAP aggregate for a part of the
virgin aggregate in HMA in a quantity not exceeding 15.0 percent of the aggregate
blend. Do not use RAP in OGFC and RHMA-G.

Assign the substitution rate of RAP aggregate for virgin aggregate with the job mix
formula (JMF) submittal. The JMF must include the percent of RAP used. If you
change your assigned RAP aggregate substitution rate by more than 5 percent (within
the 15.0 percent limit), submit a new JMF.

Process RAP from asphalt concrete. You may process and stockpile RAP
throughout the project's life. Prevent material contamination and segregation. Store
RAP in stockpiles on smooth surfaces free of debris and organic material. Processed
RAP stockpiles must consist only of homogeneous RAP.

39-1.03 HOT MIX ASPHALT MIX DESIGN REQUIREMENTS
39-1.03A General

A mix design consists of performing California Test 367 and laboratory procedures
on combinations of aggregate gradations and asphalt binder contents to determine the
optimum binder content (OBC) and HMA mixture qualities. If RAP is used, use
Laboratory Procedure LP-9. The result of the mix design becomes the proposed JMF.

Use Form CEM-3512 to document aggregate quality and mix design data. Use
Form CEM-3511 to present the JMF.

Laboratories testing aggregate qualities and preparing the mix design and JMF must
be qualified under the Department's Independent Assurance Program. Take samples
under California Test 125.
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The Engineer reviews the aggregate qualities, mix design, and JMF and verifies and
accepts the JMF.

You may change the JMF during production. Do not use the changed JMF until the
Engineer accepts it. Except when adjusting the JMF in compliance with Section 39-
1.03E, "Job Mix Formula Verification," perform a new mix design and submit in writing a
new JMF submittal for changing any of the following:

Target asphalt binder percentage

Asphalt binder supplier

Asphalt rubber binder supplier

Component materials used in asphalt rubber binder or percentage of any
component materials

Combined aggregate gradation

Aggregate sources

Substitution rate for RAP aggregate of more than 5 percent

Any material in the JMF

N~

©ONe O

For OGFC, submit in writing a complete JMF submittal except asphalt binder
content. The Engineer determines the asphalt binder content under California Test 368
within 20 days of your complete JMF submittal and provides you a Form CEM-3513.

39-1.03B Hot Mix Asphalt Mix Design
Perform a mix design that produces HMA in compliance with:
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Hot Mix Asphalt Mix Design Requirements

Quality Characteristic Test Method HMA Type
A B RHMA-G
Air voids content (%) CT 367* 4.0 4.0 Special
Provisions

Voids in mineral aggregate (% min.) LP-2

No. 4 grading 17.0 17.0 --

3/8" grading 15.0 15.0 --

1/2" grading 14.0 14.0 18.0-23.0°

3/4" grading 13.0 13.0 18.0 — 23.0°
Voids filled with asphalt (%) LP-3

No. 4 grading 76.0 - 80.0 76.0 - 80.0 Note d

3/8" grading 73.0-76.0 73.0-76.0

1/2" grading 65.0-75.0 65.0-75.0

3/4" grading 65.0-75.0 65.0 - 75.0
Dust proportion LP-4

No. 4 and 3/8" gradings 0.9-2.0 09-20 Note d

1/2" and 3/4" gradings 0.6-13 0.6-13
Stabilometer value (min.) ¢ CT 366

No. 4 and 3/8" gradings 30 30 --

1/2" and 3/4" gradings 37 35 23

Notes:

*Calculate the air voids content of each specimen using California Test 309 and Lab Procedure LP-1. Modify
California Test 367, Paragraph C5, to use the exact air voids content specified in the selection of OBC.
®Voids in mineral aggregate for RHMA-G must be within this range.
“Modify California Test 304, Part 2.B.2.c: "After compaction in the compactor, cool to 140 °+ 5 °F by allowing
the briquettes to cool at room temperature for 0.5-hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

4 Report this value in the JMF submittal.

For stability and air voids content, prepare 3 briquettes at the OBC and test for
compliance. Report the average of 3 tests. Prepare new briquettes and test if the
range of stability for the 3 briquettes is more than 8 points. The average air void content
may vary from the specified air void content by +0.5 percent.

You may use the briquettes used for stability testing to determine bulk specific
gravity under CT 308. If you use the same briquettes and tests using bulk specific
gravity fail, you may prepare 3 new briquettes and determine a new bulk specific
gravity.

39-1.03C Job Mix Formula Submittal
Each JMF submittal must consist of:

—

Proposed JMF on Form CEM-3511

2. Mix design documentation on Form CEM-3512 dated within 12 months of
submittal

3. JMF verification on Form CEM-3513, if applicable

4. JMF renewal on Form CEM-3514, if applicable

5. Materials Safety Data Sheets (MSDS) for:

5.1. Asphalt binder
5.2. Base asphalt binder used in asphalt rubber binder
5.3. CRM and asphalt modifier used in asphalt rubber binder
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5.4. Blended asphalt rubber binder mixture
5.5. Supplemental fine aggregate except fines from dust collectors
5.6. Antistrip additives

If the Engineer requests in writing, sample the following materials in the presence of
the Engineer and place in labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or

hot bins. Samples must include at least 120 pounds for each coarse aggregate,

80 pounds for each fine aggregate, and 10 pounds for each type of supplemental

fines. The Department combines these aggregate samples to comply with the

JMF target values submitted on Form CEM-3511.

RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

Asphalt binder from the binder supplier. Samples must be in two 1-quart

cylindrical shaped cans with open top and friction lids.

4. Asphalt rubber binder with the components blended in the proportions to be
used. Samples must be in four 1-quart cylindrical shaped cans with open top
and friction lids.

SEN

Notify the Engineer in writing at least 2 business days before sampling materials.
For aggregate and RAP, split the samples into at least 4 parts. Submit 3 parts to the
Engineer and use 1 part for your testing.

39-1.03D Job Mix Formula Review

The Engineer reviews each mix design and proposed JMF within 5 business days
from the complete JMF submittal. The review consists of reviewing the mix design
procedures and comparing the proposed JMF with the specifications.

The Engineer may verify aggregate qualities during this review period.

39-1.03E Job Mix Formula Verification

If you cannot submit a Department-verified JMF on Form CEM-3513 dated within 12
months before HMA production, the Engineer verifies the JMF.

Based on your testing and production experience, you may submit on Form CEM-
3511 an adjusted JMF before the Engineer's verification testing. JMF adjustments may
include a change in the:

1. Asphalt binder content target value up to £0.6 percent from the optimum binder
content value submitted on Form CEM-3512 except do not adjust the target
value for asphalt rubber binder for RHMA-G below 7.0 percent

2. Aggregate gradation target values within the target value limits specified in the
aggregate gradation tables

For HMA Type A, Type B, and RHMA-G, the Engineer verifies the JMF from
samples taken from HMA produced by the plant to be used. Notify the Engineer in
writing at least 2 business days before sampling materials.

In the Engineer's presence and from the same production run, take samples of:
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Aggregate
Asphalt binder
RAP

HMA

~op-

Sample aggregate from cold feed belts or hot bins. Sample RAP from the RAP
system. Sample HMA under California Test 125 except if you request in writing and the
Engineer approves, you may sample from any of the following locations:

The plant

A truck

A windrow

The paver hopper

The mat behind the paver

oW~

You may sample from a different project including a non-Department project if you
make arrangements for the Engineer to be present during sampling.

For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their
containers. Submit 3 split parts to the Engineer and use 1 part for your testing.

The Engineer verifies each proposed JMF within 20 days of receiving all verification
samples and the JMF submittal has been accepted. If you request in writing, the
Engineer verifies RHMA-G quality requirements within 3 business days of sampling.
Verification is testing for compliance with the specifications for:

Aggregate quality

Aggregate gradation (JMF TV = tolerance)

Asphalt binder content (JMF TV = tolerance)

HMA quality specified in the table Hot Mix Asphalt Mix Design Requirements
except:

~oop-

4.1. Air voids content (design value + 2.0 percent)

4.2. Voids filled with asphalt (report only if an adjustment for asphalt binder
content target value is less than or equal to = 0.3 percent from OBC)

4.3. Dust proportion (report only if an adjustment for asphalt binder content
target value is less than or equal to + 0.3 percent from OBC)

The Engineer prepares 3 briquettes from a single split sample. To verify the JMF for
stability and air voids content, the Engineer tests the 3 briquettes and reports the
average of 3 tests. The Engineer prepares new briquettes if the range of stability for the
3 briquettes is more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk
specific gravity under CT 308. If the Engineer uses the same briquettes and the tests
using bulk specific gravity fail, the Engineer prepares 3 new briquettes and determines a
new bulk specific gravity.

If the Engineer verifies the JMF, the Engineer provides you a Form CEM-3513.

If the Engineer's tests on plant-produced samples do not verify the JMF, the
Engineer notifies you in writing and you must submit a new JMF submittal or submit an
adjusted JMF based on your testing. JMF adjustments may include a change in the:
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1. Asphalt binder content target value up to £0.6 percent from the optimum binder
content value submitted on Form CEM-3512 except do not adjust the target
value for asphalt rubber binder for RHMA-G below 7.0 percent

2. Aggregate gradation target values within the target value limits specified in the
aggregate gradation tables

You may adjust the JMF only once due to a failed verification test. An adjusted JMF
requires a new Form CEM-3511 and verification of a plant-produced sample.

A verified JMF is valid for 12 months.

For each HMA type and aggregate size specified, the Engineer verifies at the State's
expense up to 2 proposed JMF including a JMF adjusted after verification failure. The
Engineer deducts $3,000 from payments for each verification exceeding this limit. This
deduction does not apply to verifications initiated by the Engineer or JMF renewal.

39-1.03F Job Mix Formula Renewal
You may request a JMF renewal by submitting the following:

1. Proposed JMF on Form CEM-3511

2. A previously verified JMF documented on Form CEM-3513 dated within 12
months

3. Mix design documentation on Form CEM-3512 used for the previously verified
JMF

If the Engineer requests in writing, sample the following materials in the presence of
the Engineer and place in labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or

hot bins. Samples must include at least 120 pounds for each coarse aggregate,

80 pounds for each fine aggregate, and 10 pounds for each type of supplemental

fines. The Department combines these aggregate samples to comply with the

JMF target values submitted on Form CEM-3511.

RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

Asphalt binder from the binder supplier. Samples must be in two 1-quart

cylindrical shaped cans with open top and friction lids.

4. Asphalt rubber binder with the components blended in the proportions to be
used. Samples must be in four 1-quart cylindrical shaped cans with open top
and friction lids.

A

Notify the Engineer in writing at least 2 business days before sampling materials.
For aggregate and RAP, split samples into at least 4 parts. Submit 3 parts to the
Engineer and use 1 part for your testing.

The Engineer may verify aggregate qualities during this review period.

Notify the Engineer in writing at least 2 business days before sampling materials.
For aggregate, RAP, and HMA, split the samples into at least 4 parts. Submit 3 parts to
the Engineer and use 1 part for your testing.

The Engineer verifies the JMF renewal submittal under Section 39-1.03E, "Job Mix
Formula Verification," except:
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1. The Engineer retains samples until you provide test results for your part on Form
CEM-3514.

2. The Engineer tests samples of materials obtained from the HMA production unit
after you submit test results that comply with the specifications for the quality
characteristics under Section 39-1.03E, "Job Mix Formula Verification."

3. The Engineer verifies each proposed JMF renewal within 20 days of receiving

verification samples.

You may not adjust the JMF due to a failed verification.

For each HMA type and aggregate gradation specified, the Engineer verifies at

the State's expense 1 proposed JMF renewal within a 12-month period.

ok

The most recent aggregate quality test results within the past 12 months may be
used for verification of JMF renewal or the Engineer may perform aggregate quality
tests for verification of JMF renewal.

If the Engineer verifies the JMF renewal, the Engineer provides you a Form CEM-
3513.

39-1.03G Job Mix Formula Modification

For an accepted JMF, you may change binder source one time during production.
Submit your modified JMF request a minimum of 3 business days before production.
Each modified JMF submittal must consist of:

Proposed modified JMF on Form CEM-3511.

Mix design records on Form CEM-3512 for the accepted JMF to be modified.
JMF verification on Form CEM-3513 for the accepted JMF to be modified.
Quality characteristics test results for the modified JMF as specified in section
39-1.03B. Perform tests at the mix design OBC as shown on Form CEM-3512.

5. If required, California Test 371 test results for the modified JMF.

~onp-

With an accepted modified JMF submittal, the Engineer verifies each modified JMF
within 5 business days of receiving all verification samples. If California Test 371 is
required, the Engineer tests for California Test 371 within 10 days of receiving
verification samples.

The Engineer verifies the modified JMF after the modified JMF HMA is placed on the
project and verification samples are taken within the first 750 tons following sampling
requirements in Section 39-1.03E, "Job Mix Formula Verification." The Engineer tests
verification samples for compliance with:

1. Stability as shown in the table titled "Hot Mix Asphalt Mix Design Requirements”

2. Air void content at design value £2.0 percent

3. Voids in mineral aggregate as shown in the table titled "Hot Mix Asphalt Mix
Design Requirements”

4. Voids filled with asphalt if an adjustment for asphalt binder content TV is more
than +0.3 percent from the original OBC shown on Form CEM-3512.

5. Dust proportion if an adjustment for asphalt binder content TV is more than +0.3
percent from OBC shown on Form CEM-3512.
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If the modified JMF is verified, the Engineer revises your Form CEM-3513 to include
the new binder source. Your revised Form CEM-3513 will have the same expiration
date as the original Form CEM-3513 for the accepted JMF that is modified.

If a modified JMF is not verified, stop production and any HMA placed using the
modified JMF is rejected.

The Engineer deducts $2,000 from payments for each modified JMF verification.
The Engineer deducts an additional $2,000 from payments for each modified JMF
verification that requires California Test 371.

39-1.03H Job Mix Formula Acceptance
You may start HMA production if:

1. The Engineer's review of the JMF shows compliance with the specifications.
2. The Department has verified the JMF within 12 months before HMA production.
3. The Engineer accepts the verified JMF.

39-1.04 CONTRACTOR QUALITY CONTROL
39-1.04A General

Establish, maintain, and change a quality control system to ensure materials and
work comply with the specifications. Submit quality control test results to the Engineer
within 3 business days of a request except when QC / QA is specified.

You must identify the HMA sampling location in your Quality Control Plan. During
production, take samples under California Test 125. You may sample HMA from:

The plant

The truck

A windrow

The paver hopper

The mat behind the paver

oW~

39-1.04B Prepaving Conference

Meet with the Engineer at a prepaving conference at a mutually agreed time and
place. Discuss methods of performing the production and paving work.

39-1.04C Asphalt Rubber Binder

Take asphalt rubber binder samples from the feed line connecting the asphalt rubber
binder tank to the HMA plant. Sample and test asphalt rubber binder under Laboratory
Procedure LP-11.

Test asphalt rubber binder for compliance with the viscosity specifications in Section
39-1.02, "Materials." During asphalt rubber binder production and HMA production
using asphalt rubber binder, measure viscosity every hour with not less than 1 reading
for each asphalt rubber binder batch. Log measurements with corresponding time and
asphalt rubber binder temperature. Submit the log daily in writing.

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of
Compliance." With the Certificate of Compliance, submit test results in writing for CRM
and asphalt modifier with each truckload delivered to the HMA plant. A Certificate of
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Compliance for asphalt modifier must not represent more than 5,000 pounds. Use an
AASHTO-certified laboratory for testing.

Sample and test gradation and wire and fabric content of CRM once per 10,000
pounds of scrap tire CRM and once per 3,400 pounds of high natural CRM. Sample
and test scrap tire CRM and high natural CRM separately.

Submit certified weight slips in writing for the CRM and asphalt modifier furnished.

39-1.04D Aggregate

Determine the aggregate moisture content and RAP moisture content in continuous
mixing plants at least twice a day during production and adjust the plant controller.
Determine the RAP moisture content in batch mixing plants at least twice a day during
production and adjust the plant controller.

39-1.04E Reclaimed Asphalt Pavement

Perform RAP quality control testing each day.

Sample RAP once daily and determine the RAP aggregate gradation under
Laboratory Procedure LP-9 and submit the results to the Engineer in writing with the
combined aggregate gradation.

39-1.04F Density Cores

To determine density for Standard and QC / QA projects, take 4-inch or 6-inch
diameter density cores at least once every 5 business days. Take 1 density core for
every 250 tons of HMA from random locations the Engineer designates. Take density
cores in the Engineer's presence and backfill and compact holes with material
authorized by the Engineer. Before submitting a density core to the Engineer, mark it
with the density core's location and place it in a protective container.

If a density core is damaged, replace it with a density core taken within 1 foot
longitudinally from the original density core. Relocate any density core located within 1
foot of a rumble strip to 1 foot transversely away from the rumble strip.

39-1.04G Briquettes

Prepare 3 briquettes for each stability and air voids content determination. Report
the average of 3 tests. Prepare new briquettes and test if the range of stability for the 3
briquettes is more than 12 points.

You may use the briquettes used for stability testing to determine bulk specific
gravity under CT 308. If you use these briquettes and tests using bulk specific gravity
fail, you may prepare 3 new briquettes and determine a new bulk specific gravity.

39-1.05 ENGINEER'S ACCEPTANCE
The Engineer's acceptance of HMA is specified in the sections for each HMA

construction process.
The Engineer samples materials for testing under California Test 125 and the
applicable test method except samples may be taken from:
1. The plant from:
1.1. Atruck
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1.2. An automatic sampling device
2. The mat behind the paver

Sampling must be independent of Contractor quality control, statistically-based, and
random.
If you request, the Engineer splits samples and provides you with a part.

The Engineer accepts HMA based on:

Accepted JMF

Accepted QCP for Standard and QC / QA
Compliance with the HMA Acceptance tables
Acceptance of a lot for QC / QA

Visual inspection

Ao~

The Engineer prepares 3 briquettes for each stability and air voids content
determination. The Engineer reports the average of 3 tests. The Engineer prepares
new briquettes and test if the range of stability for the 3 briquettes is more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk
specific gravity under CT 308. If the Engineer uses the same briquettes and the tests
using bulk specific gravity fail, the Engineer prepares 3 new briquettes and determines a
new bulk specific gravity.

39-1.06 DISPUTE RESOLUTION

You and the Engineer must work together to avoid potential conflicts and to resolve
disputes regarding test result discrepancies. Notify the Engineer in writing within 5
business days of receiving a test result if you dispute the test result.

If you or the Engineer dispute each other's test results, submit written quality control
test results and copies of paperwork including worksheets used to determine the
disputed test results to the Engineer. An Independent Third Party (ITP) performs
referee testing. Before the ITP participates in a dispute resolution, the ITP must be
accredited under the Department's Independent Assurance Program. The ITP must be
independent of the project. By mutual agreement, the ITP is chosen from:

1. A Department laboratory

2. A Department laboratory in a district or region not in the district or region the
project is located

3. The Transportation Laboratory

4. A laboratory not currently employed by you or your HMA producer

If split quality control or acceptance samples are not available, the ITP uses any
available material representing the disputed HMA for evaluation.

39-1.07 PRODUCTION START-UP EVALUATION
The Engineer evaluates HMA production and placement at production start-up.
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Within the first 750 tons produced on the first day of HMA production, in the
Engineer's presence and from the same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Take RAP samples from the
RAP system. Sample HMA under California Test 125 except if you request in writing
and the Engineer approves, you may sample HMA from:

The plant

The truck

A windrow

The paver hopper

The mat behind the paver

Ao~

For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their
containers. Submit 3 split parts to the Engineer and keep 1 part.

For Standard and QC / QA projects, you and the Engineer must test the split
samples and report test results in writing within 3 business days of sampling. If you
proceed before receipt of the test results, the Engineer may consider the HMA placed to
be represented by these test results.

For Standard and QC / QA projects, take 4-inch or 6-inch diameter density cores
within the first 750 tons on the first day of HMA production. For each density core, the
Engineer reports the bulk specific gravity determined under California Test 308, Method
A in addition to the percent of maximum theoretical density. You may test for in-place
density at the density core locations and include them in your production tests for
percent of maximum theoretical density.

39-1.08 PRODUCTION

39-1.08A General

Produce HMA in a batch mixing plant or a continuous mixing plant. Proportion
aggregate by hot or cold feed control.

HMA plants must be Department-qualified. Before production, the HMA plant must
have a current qualification under the Department's Materials Plant Quality Program.

During production, you may adjust:

1. Hot or cold feed proportion controls for virgin aggregate and RAP
2. The set point for asphalt binder content

39-1.08B Mixing

Mix HMA ingredients into a homogeneous mixture of coated aggregates.

Asphalt binder must be between 275 °F and 375 °F when mixed with aggregate.

Asphalt rubber binder must be between 375 °F and 425 °F when mixed with
aggregate.
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When mixed with asphalt binder, aggregate must not be more than 325 °F except
aggregate for OGFC with unmodified asphalt binder must be not more than 275 °F.
Aggregate temperature specifications do not apply when you use RAP.

HMA with or without RAP must not be more than 325 °F.

39-1.08C Asphalt Rubber Binder

Deliver scrap tire CRM and high natural CRM in separate bags.

Either proportion and mix asphalt binder, asphalt modifier, and CRM simultaneously
or premix the asphalt binder and asphalt modifier before adding CRM. If you premix
asphalt binder and asphalt modifier, asphalt binder must be from 375 to 425 degrees F
when you add the asphalt modifier. Mix them for at least 20 minutes. When you add
CRM, the asphalt binder and asphalt modifier must be between 375 °F and 425 °F.

Do not use asphalt rubber binder during the first 45 minutes of the reaction period.
During this period, the asphalt rubber binder mixture must be between 375 °F and the
lower of 425 °F or 25 °F below the asphalt binder's flash point indicated in the MSDS.

If any asphalt rubber binder is not used within 4 hours after the reaction period,
discontinue heating. If the asphalt rubber binder drops below 375 °F, reheat before use.
If you add more scrap tire CRM to the reheated asphalt rubber binder, the binder must
undergo a 45-minute reaction period. The added scrap tire CRM must not exceed 10
percent of the total asphalt rubber binder weight. Reheated and reacted asphalt rubber
binder must comply with the viscosity specifications for asphalt rubber binder in Section
39-1.02, "Materials." Do not reheat asphalt rubber binder more than twice.

39-1.09 SUBGRADE, TACK COAT, AND GEOSYNTHETIC PAVEMENT
INTERLAYER

39-1.09A General

Prepare subgrade or apply tack coat to surfaces receiving HMA. If specified, place
geosynthetic pavement interlayer over a coat of asphalt binder.

39-1.09B Subgrade

Subgrade to receive HMA must comply with the compaction and elevation tolerance
specifications in the sections for the material involved. Subgrade must be free of loose
and extraneous material. If HMA is paved on existing base or pavement, remove loose
paving particles, dirt, and other extraneous material by any means including flushing
and sweeping.

39-1.09C Tack Coat
Apply tack coat:

1. To existing pavement including planed surfaces
2. Between HMA layers
3. To vertical surfaces of:

3.1. Curbs

3.2. Gutters
3.3. Construction joints
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Before placing HMA, apply tack coat in 1 application at the minimum residual rate
specified for the condition of the underlying surface:

Tack Coat Application Rates for HMA Type A, Type B, and RHMA-G

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
HMA over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA (between layers) 0.02 0.03 0.02
PCC and existing HMA (AC) 0.03 0.04 0.03
surfaces
Planed PCC and HMA (AC) 0.05 0.06 0.04
surfaces
Tack Coat Application Rates for OGFC
Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
OGEC over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA 0.03 0.04 0.03
PCC and existing HMA (AC) 0.05 0.06 0.04
surfaces
Planed PCC and HMA (AC) 0.06 0.07 0.05
surfaces

If you dilute asphaltic emulsion, mix until homogeneous before application.
Apply to vertical surfaces with a residual tack coat rate that will thoroughly coat the
vertical face without running off.

If you request in writing and the Engineer authorizes, you may:

1. Change tack coat rates
2. Omit tack coat between layers of new HMA during the same work shift if:

2.1. No dust, dirt, or extraneous material is present
2.2. The surface is at least 140 °F

Immediately in advance of placing HMA, apply additional tack coat to damaged
areas or where loose or extraneous material is removed.

Close areas receiving tack coat to traffic. Do not track tack coat onto pavement
surfaces beyond the job site.

Asphalt binder tack coat must be between 285 °F and 350 °F when applied.

39-1.09D Geosynthetic Pavement Interlayer

Place geosynthetic pavement interlayer in compliance with the manufacturer's
recommendations.
Before placing the geosynthetic pavement interlayer and asphalt binder:
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1. Repair cracks 1/4 inch and wider, spalls, and holes in the pavement. The State
pays for this repair work under Section 4-1.03D, "Extra Work."
2. Clean the pavement of loose and extraneous material.

Immediately before placing the interlayer, apply 0.25 gallon £ 0.03 gallon of asphalt
binder per square yard of interlayer or until the fabric is saturated. Apply asphalt binder
the width of the geosynthetic pavement interlayer plus 3 inches on each side. At
interlayer overlaps, apply asphalt binder on the lower interlayer the same overlap
distance as the upper interlayer.

Asphalt binder must be from 285 °F to 350 °F and below the minimum melting point
of the geosynthetic pavement interlayer when applied.

Align and place the interlayer with no overlapping wrinkles, except a wrinkle that
overlaps may remain if it is less than 1/2 inch thick. If the overlapping wrinkle is more
than 1/2 inch thick, cut the wrinkle out and overlap the interlayer no more than 2 inches.

The minimum HMA thickness over the interlayer must be 0.12 foot thick including
conform tapers. Do not place the interlayer on a wet or frozen surface.

Overlap the interlayer borders between 2 inches and 4 inches. In the direction of
paving, overlap the following roll with the preceding roll at any break.

You may use rolling equipment to correct distortions or wrinkles in the interlayer.

If asphalt binder tracked onto the interlayer or brought to the surface by construction
equipment causes interlayer displacement, cover it with a small quantity of HMA.

Before placing HMA on the interlayer, do not expose the interlayer to:

1. Traffic except for crossings under traffic control and only after you place a small
HMA quantity

2. Sharp turns from construction equipment

3. Damaging elements

Pave HMA on the interlayer during the same work shift.

39-1.10 SPREADING AND COMPACTING EQUIPMENT
Paving equipment for spreading must be:

1. Self-propelled

2. Mechanical

3. Equipped with a screed or strike-off assembly that can distribute HMA the full
width of a traffic lane

4. Equipped with a full-width compacting device

5. Equipped with automatic screed controls and sensing devices that control the
thickness, longitudinal grade, and transverse screed slope

Install and maintain grade and slope references.

The screed must produce a uniform HMA surface texture without tearing, shoving, or
gouging.

The paver must not leave marks such as ridges and indentations unless you can
eliminate them by rolling.
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Rollers must be equipped with a system that prevents HMA from sticking to the
wheels. You may use a parting agent that does not damage the HMA or impede the
bonding of layers.

In areas inaccessible to spreading and compacting equipment:

1. Spread the HMA by any means to obtain the specified lines, grades and cross
sections.

2. Use a pneumatic tamper, plate compactor, or equivalent to achieve thorough
compaction.

39-1.11 TRANSPORTING, SPREADING, AND COMPACTING

Do not pave HMA on a wet pavement or frozen surface.
You may deposit HMA in a windrow and load it in the paver if:

1. Paver is equipped with a hopper that automatically feeds the screed

2. Loading equipment can pick up the windrowed material and deposit it in the
paver hopper without damaging base material

3. Activities for deposit, pick-up, loading, and paving are continuous

4. HMA temperature in the windrow does not fall below 260 °F

You may pave HMA in 1 or more layers on areas less than 5 feet wide and outside
the traveled way including shoulders. You may use mechanical equipment other than a
paver for these areas. The equipment must produce a uniform smoothness and texture.

HMA handled, spread, or windrowed must not stain the finished surface of any
improvement including pavement.

Do not use petroleum products such as kerosene or diesel fuel to release HMA from
trucks, spreaders, or compactors.

HMA must be free of:

1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps

Longitudinal joints in the top layer must match specified lane edges. Alternate
longitudinal joint offsets in lower layers at least 0.5 foot from each side of the specified
lane edges. You may request in writing other longitudinal joint placement patterns.

Until the adjoining through lane's top layer has been paved, do not pave the top
layer of:

Shoulders

Tapers

Transitions

Road connections
Driveways

Curve widenings
Chain control lanes
Turnouts

Turn pockets

CoNORWN
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If the number of lanes change, pave each through lane's top layer before paving a
tapering lane's top layer. Simultaneous to paving a through lane's top layer, you may
pave an adjoining area's top layer including shoulders. Do not operate spreading
equipment on any area's top layer until completing final compaction.

If HMA (leveling) is specified, fill and level irregularities and ruts with HMA before
spreading HMA over base, existing surfaces, or bridge decks. You may use mechanical
equipment other than a paver for these areas. The equipment must produce a uniform
smoothness and texture. HMA used to change an existing surface's cross slope or
profile is not HMA (leveling).

If placing HMA against the edge of existing pavement, sawcut or grind the pavement
straight and vertical along the joint and remove extraneous material without damaging
the surface remaining in place. If placing HMA against the edge of a longitudinal or
transverse construction joint and the joint is damaged or not placed to a neat line,
sawcut or grind the pavement straight and vertical along the joint and remove
extraneous material without damaging the surface remaining in place. Repair or
remove and replace damaged pavement at your expense.

Rolling must leave the completed surface compacted and smooth without tearing,
cracking, or shoving. Complete finish rolling activities before the pavement surface
temperature is:

1. Below 150 °F for HMA with unmodified binder
2. Below 140 °F for HMA with modified binder
3. Below 200 °F for RHMA-G

If a vibratory roller is used as a finish roller, turn the vibrator off.

Do not use a pneumatic tired roller to compact RHMA-G.

For Standard and QC/QA, if a 3/4-inch aggregate grading is specified, you may use
a 1/2-inch aggregate grading if the specified total paved thickness is at least 0.15 foot
and less than 0.20 foot thick.

Spread and compact HMA under Section 39-3.03, "Spreading and Compacting
Equipment,"” and Section 39-3.04, "Transporting, Spreading, and Compacting," for any
of the following:

1. Specified paved thickness is less than 0.15 foot.

2. Specified paved thickness is less than 0.20 foot and a 3/4-inch aggregate
grading is specified and used.

3. You spread and compact at:

3.1. Asphalt concrete surfacing replacement areas

3.2. Leveling courses

3.3. Areas the Engineer determines conventional compaction and compaction
measurement methods are impeded

Do not open new HMA pavement to public traffic until its mid-depth temperature is
below 160 °F.
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If you request in writing and the Engineer authorizes, you may cool HMA Type A and
Type B with water when rolling activities are complete. Apply water under Section 17,
"Watering."

Spread sand at a rate between 1 pound and 2 pounds per square yard on new
RHMA-G, RHMA-O, and RHMA-O-HB pavement when finish rolling is complete. Sand
must be free of clay or organic matter. Sand must comply with Section 90-3.03, "Fine
Aggregate Grading." Keep traffic off the pavement until spreading sand is complete.

39-1.12 SMOOTHNESS
39-1.12A General

Determine HMA smoothness with a profilograph and a straightedge.

Smoothness specifications do not apply to OGFC placed on existing pavement not
constructed under the same project.

If portland cement concrete is placed on HMA:

1. Cold plane the HMA finished surface to within specified tolerances if it is higher
than the grade specified by the Engineer.

2. Remove and replace HMA if the finished surface is lower than 0.05 foot below
the grade specified by the Engineer.

39-1.12B Straightedge

The HMA pavement top layer must not vary from the lower edge of a 12-foot long
straightedge:

1. More than 0.01 foot when the straight edge is laid parallel with the centerline

2. More than 0.02 foot when the straightedge is laid perpendicular to the centerline
and extends from edge to edge of a traffic lane

3. More than 0.02 foot when the straightedge is laid within 24 feet of a pavement
conform

39-1.12C Profilograph

Under California Test 526, determine the zero (null) blanking band Profile Index (Plp)
and must-grinds on the top layer of HMA Type A, Type B, and RHMA-G pavement.
Take 2 profiles within each traffic lane, 3 feet from and parallel with the edge of each
lane.

A must-grind is a deviation of 0.3 inch or more in a length of 25 feet. You must
correct must-grinds.

For OGFC, only determine must-grinds when placed over HMA constructed under
the same project. The top layer of the underlying HMA must comply with the
smoothness specifications before placing OGFC.

Profile pavement in the Engineer's presence. Choose the time of profiling.

On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or
more, the Plp must be at most 2.5 inches per 0.1-mile section.

On horizontal curves with a centerline radius of curvature between 1,000 feet and
2,000 feet including pavement within the superelevation transitions, the Ply must be at
most 5 inches per 0.1-mile section.
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Before the Engineer accepts HMA pavement for smoothness, submit written final
profilograms.

Submit 1 electronic copy of profile information in Microsoft Excel and 1 electronic
copy of longitudinal pavement profiles in ".erd" format or other ProVAL compatible
format to the Engineer and to:

Smoothness@dot.ca.gov

The following HMA pavement areas do not require a Pl,, You must measure these
areas with a 12-foot straightedge and determine must-grinds with a profilograph:

1. New HMA with a total thickness less than 0.25 foot
2. HMA sections of city or county streets and roads, turn lanes and collector lanes
that are less than 1,500 feet in length

The following HMA pavement areas do not require a Pl,, You must measure these
areas with a 12-foot straightedge:

1. Horizontal curves with a centerline radius of curvature less than 1,000 feet
including pavement within the superelevation transitions of those curves
2. Within 12 feet of a transverse joint separating the pavement from:

2.1. Existing pavement not constructed under the same project
2.2. A bridge deck or approach slab

3. Exit ramp termini, truck weigh stations, and weigh-in-motion areas
4. If steep grades and superelevation rates greater than 6 percent are present on:

4.1. Ramps
4.2. Connectors

Turn lanes

Areas within 15 feet of manholes or drainage transitions

Acceleration and deceleration lanes for at-grade intersections

Shoulders and miscellaneous areas

HMA pavement within 3 feet from and parallel to the construction joints formed
between curbs, gutters, or existing pavement

©CONBO

39-1.12D Smoothness Correction

If the top layer of HMA Type A, Type B, or RHMA-G pavement does not comply with
the smoothness specifications, grind the pavement to within tolerances, remove and
replace it, or place a layer of HMA. The Engineer must authorize your choice of
correction before the work begins.

Remove and replace the areas of OGFC not in compliance with the must-grind and
straightedge specifications, except you may grind OGFC for correcting smoothness:

1. At a transverse joint separating the pavement from pavement not constructed
under the same project
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2. Within 12 feet of a transverse joint separating the pavement from a bridge deck
or approach slab

Corrected HMA pavement areas must be uniform rectangles with edges:

1. Parallel to the nearest HMA pavement edge or lane line
2. Perpendicular to the pavement centerline

Measure the corrected HMA pavement surface with a profilograph and a 12-foot
straightedge and correct the pavement to within specified tolerances. If a must-grind
area or straightedged pavement cannot be corrected to within specified tolerances,
remove and replace the pavement.

On ground areas not overlaid with OGFC, apply fog seal coat under Section 37-1,
"Seal Coats."

39-1.13 MISCELLANEOUS AREAS AND DIKES
Miscellaneous areas are outside the traveled way and include:

Median areas not including inside shoulders
Island areas

Sidewalks

Gutters

Gutter flares

Ditches

Overside drains

Aprons at the ends of drainage structures

NGO RWND

Spread miscellaneous areas in 1 layer and compact to the specified lines and
grades.
For miscellaneous areas and dikes:

1. Do not submit a JMF.

2. Choose the 3/8-inch or 1/2-inch HMA Type A and Type B aggregate gradations.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate and
6.0 percent for 1/2-inch aggregate. If you request in writing and the Engineer
authorizes, you may reduce the minimum asphalt binder content.

4. Choose asphalt binder Grade PG 70-10 or the same grade specified for HMA.

39-2 STANDARD
39-2.01 DESCRIPTION

If HMA is specified as Standard, construct it under Section 39-1, "General," this
Section 39-2, "Standard," and Section 39-5, "Measurement and Payment."

39-2.02 CONTRACTOR QUALITY CONTROL
39-2.02A Quality Control Plan

Establish, implement, and maintain a Quality Control Plan (QCP) for HMA. The
QCP must describe the organization and procedures you will use to:

11-37



1. Control the quality characteristics
2. Determine when corrective actions are needed (action limits)
3. Implement corrective actions

When you submit the proposed JMF, submit the written QCP. You and the Engineer
must discuss the QCP during the prepaving conference.
The QCP must address the elements affecting HMA quality including:

Aggregate
Asphalt binder
Additives
Production
Paving

oW~

The Engineer reviews each QCP within 5 business days from the submittal. Hold
HMA production until the Engineer accepts the QCP in writing. The Engineer's QCP
acceptance does not mean your compliance with the QCP will result in acceptable
HMA. Section 39-1.05, "Engineer's Acceptance," specifies HMA acceptance.

39-2.02B Quality Control Testing

Perform sampling and testing at the specified frequency for the following quality
characteristics:
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Minimum Quality Control — Standard

Quality Test Minimum HMA Type
Characteristic Method Sampling
and A B RHMA-G OGFC
Testing
Frequency
Aggregate gradation® | CT 202 1 per 750 JMF + JMF + JMF % JMF %
tons and Tolerance” Tolerance " Tolerance” Tolerance "
Sand equivalent CT 217 any 47 42 47 --
(min.) ¢ remaining
Asphalt binder CT 379 or | partatthe | JMF+ 045 JMF + 0.45 JMF % 0.50 JMF % 0.50
content (%) 382 end of the
project
HMA moisture CT 226 or 1 per 1.0 1.0 1.0 1.0
content (%, max.) CT 370 2,500 tons
but not
less than 1
per paving
day
Field compaction, Quality 2 per 91-97 91-97 91-97 --
(%, max. theoretical control business
density) ** plan day (min.)
Stabilometer value CT 366 One per
(min.) & 4,000 tons
No. 4 and 3/8" or 2 per 5 30 30 -- --
gradings business
172" and 3/4" days, 37 35 23 --
gradings which-
Air voids content CT 367 ever is 4+2 4+2 Specification --
(%) “* more +2
Aggregate moisture | CT 226 or
content at CT 370
continuous mixing 2 per da
plants and RAP per day
moisture content at during h - h -
. . production
continuous mixing
plants and batch
mixing plants"
Percent of crushed CT 205
particles coarse
aggregate (%, min.)
One  fractured As 90 25 -- 90
face necessary
Two fractured and 75 -- 90 75
. faces designat-
Ellinlf) aggregate (%, ed in the
(Passing No. 4 1QCP‘ Al
sieve and cast onee
retained on No. per project
8 sieve.)
One fractured 70 20 70 90
face
Los Angeles Rattler CT 211
(%, max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
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Flat and elongated CT 235 Report only Report only Report only Report only
particles (%, max.
by weight @ 5:1)
Fine aggregate _ CT 234
angularity (%, min.)" 45 45 45 -
Voids filled with LP-3
asphalt (%)’
No. 4 grading 76.0 —80.0 76.0 — 80.0 Report only
3/8" grading 73.0 - 76.0 73.0-76.0 -
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0 - 75.0 65.0-75.0
Voids in mineral LP-2
aggregate (% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 - -
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8"
gradings 09-20 09-2.0 Report only --
172" and 3/4"
gradings 0.6-13 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, | straightedge, | straightedge, straightedge
- must-grind, must-grind, must-grind, and must-
and PI, and PI, and PI, grind
Asphalt rubber Section Section
binder viscosity @ 39-1.02D -- -- 1,500 — 4,000 | 1,500 — 4,000
N e 39-1.04C
375 °F, centipoises
Asphalt modifier Section Section Section 39- Section 39-
39-1.02D | 39-1.04C B B 1.02D 1.02D
Crumb rubber Section Section -- -- Section 39- Section 39-
modifier 39-1.02D | 39-1.04C 1.02D 1.02D
Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
" The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
¢ Report the average of 3 tests from a single split sample.

4 Determine field compaction for any of the following conditions:

1. 1/2-inch, 3/8-inch, No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15

foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.

¢ To determine field compaction use:

1. In-place density measurements using the method specified in your QC.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California

Test 375, Part 5C.

" Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
& Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
f‘ For adjusting the plant controller at the HMA plant.

'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.

“Voids in mineral aggregate for RHMA-G must be within this range.
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For any single quality characteristic except smoothness, if 2 consecutive quality
control test results do not comply with the action limits or specifications:

Stop production.

Notify the Engineer in writing.

Take corrective action.

Demonstrate compliance with the specifications before resuming production and
placement on the State highway.

N~

39-2.03 ENGINEER'S ACCEPTANCE
39-2.03A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Standard

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Sieve 3/4" | 172" | 38" Tolerance © Tolerance Tolerance © Tolerance
1/2" X"
3/8" X
No. 4 X
No. 8 X X X
No. 200 X X X
Sand equivalent (min.) d CT 217 47 42 47 -
Asphalt binder content (%) CT3790r | JMF+0.45 JMF +0.45 JMF * 0.50 JMEF = 0.50
382
HMA moisture content (%, CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Field compaction (% max. CT 375 91-97 91-97 91-97 --
theoretical density) '
Stabilometer value (min.) % CT 366
No. 4 and 3/8" gradings 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Air voids content (%) *" CT 367 4+2 442 Specification + --
2
Percent of crushed particles CT 205
Coarse aggregate (%, min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (%, min)
(Passing No. 4 sieve and
retained on No. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (%, CT 211
max.) 12 - 12 12
Loss at 100 rev. 45 50 40 40
Loss at 500 rev.
Fine aggregate angularity (%, CT 234
min.)' 45 45 45 --
Flat and elongated particles CT 235 Report only Report only Report only Report only
(%, max. by weight @ 5:1)
Voids filled with asphalt (%)’ LP-3
No. 4 grading 76.0 —80.0 76.0 —80.0 Report only
3/8" grading 73.0-76.0 73.0-76.0 --
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral aggregate LP-2
(% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- h
1/2" grading 14.0 14.0 18.0-23.0*
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8" gradings 09-2.0 09-20 Report only --
1/2" and 3/4" gradings 0.6-1.3 0.6-13
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, straightedge, straightedge, straightedge
must-grind, | must-grind, and | must-grind, and | and must-grind
and PI() PI() PI()
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Asphalt binder Various Section 92 Section 92 Section 92 Section 92

Asphalt rubber binder Various -- -- Section 92- Section 92-

1.02(C) and 1.02(C) and

Section 39- Section 39-
1.02D 1.02D

Asphalt modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

Crumb rubber modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.
®"X" denotes the sieves the Engineer considers for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
4 The Engineer reports the average of 3 tests from a single split sample.
¢ The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or No.4 aggregate grading is used and the specified total paved thickness is at least 0.15
foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
"To determined field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California Test
375, Part 5C.
€ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F +5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
¥ Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's
production.

For any single quality characteristic except smoothness, if 2 consecutive acceptance
test results do not comply with the specifications:

1. Stop production.

2. Take corrective action.

3. In the Engineer's presence, take samples and split each sample into 4 parts.
Test 1 part for compliance with the specifications and submit 3 parts to the
Engineer. The Engineer tests 1 part for compliance with the specifications and
reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and
placement on the State highway.

The Engineer tests the density core you take from each 250 tons of HMA production.
The Engineer determines the percent of maximum theoretical density for each density
core by determining the density core's density and dividing by the maximum theoretical
density.

The Engineer determines the percent of maximum theoretical density from density
cores taken from the final layer measured the full depth of the total paved HMA
thickness if any of the following applies:
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1. 1/2-inch, 3/8-inch, or No. 4 aggregate grading is used and the specified total
paved thickness is at least 0.15 foot and any layer is less than 0.15 foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at
least 0.20 foot and any layer is less than 0.20 foot.

For percent of maximum theoretical density, the Engineer determines a deduction
for each test result outside the specifications in compliance with:

Reduced Payment Factors for Percent of Maximum Theoretical Density

HMA Type A and B Reduced Payment HMA Type A and B Reduced Payment
and RHMA-G Factor and RHMA-G Factor

Percent of Maximum Percent of Maximum

Theoretical Density Theoretical Density
91.0 0.0000 97.0 0.0000
90.9 0.0125 97.1 0.0125
90.8 0.0250 97.2 0.0250
90.7 0.0375 97.3 0.0375
90.6 0.0500 97.4 0.0500
90.5 0.0625 97.5 0.0625
90.4 0.0750 97.6 0.0750
90.3 0.0875 97.7 0.0875
90.2 0.1000 97.8 0.1000
90.1 0.1125 97.9 0.1125
90.0 0.1250 98.0 0.1250
89.9 0.1375 98.1 0.1375
89.8 0.1500 98.2 0.1500
89.7 0.1625 98.3 0.1625
89.6 0.1750 98.4 0.1750
89.5 0.1875 98.5 0.1875
89.4 0.2000 98.6 0.2000
89.3 0.2125 98.7 0.2125
89.2 0.2250 98.8 0.2250
89.1 0.2375 98.9 0.2375
89.0 0.2500 99.0 0.2500

< 89.0 Remove and Replace >99.0 Remove and Replace

39-2.04 TRANSPORTING, SPREADING, AND COMPACTING

Determine the number of rollers needed to obtain the specified density and surface
finish.

39-3 METHOD
39-3.01 DESCRIPTION

If HMA is specified as Method, construct it under Section 39-1, "General," this
Section 39-3, "Method," and Section 39-5, "Measurement and Payment."

39-3.02 ENGINEER'S ACCEPTANCE
39-3.02A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Method

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent (min.) © CT 217 47 42 47 --
Asphalt binder content (%) | CT 379 or JMF + 0.45 JMF + 0.45 JMF %+ 0.50 JMF %+ 0.50
382
HMA moisture content (%, | CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Stabilometer value CT 366
(min.) ©¢
No. 4 and 3/8" 30 30 -- --
gradings
1/2" and 3/4" gradings 37 35 23 --
Percent of crushed CT 205
particles
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8
sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (% CT 211
max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
Air voids content (%) © ¢ CT 367 4+2 4+2 Specification + --
2
Fine aggregate angularity CT 234
(% min. )" 45 45 45 --
Flat and elongated particles CT 235
(% max. by weight @ 5:1) Report only Report only Report only Report only
Voids filled with asphalt LP-3
(%)* Report only
No. 4 grading 76.0 — 80.0 76.0 —80.0
3/8" grading 73.0-76.0 73.0-76.0 -
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral aggregate LP-2
(% min.) &
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- -
1/2" grading 14.0 14.0 18.0-23.0"
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion ® LP-4
No. 4 and 3/8" 09-2.0 09-2.0 Report only
gradings 0.6-13 0.6-13 -
1/2" and 3/4" gradings
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge straightedge straightedge straightedge
and must-grind | and must-grind | and must-grind | and must-grind
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
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1.02(C) and 1.02(C) and

Section 39- Section 39-
1.02D 1.02D

Asphalt modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

Crumb rubber modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

*The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.

® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."

“The Engineer reports the average of 3 tests from a single split sample.

4Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F %5 °F by
allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

¢ The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.

"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

£Report only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.

" Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's
production.

For any single quality characteristic except smoothness, if 2 consecutive acceptance
test results do not comply with the specifications:

1. Stop production.

2. Take corrective action.

3. In the Engineer's presence, take samples and split each sample into 4 parts.
Test 1 part for compliance with the specifications and submit 3 parts to the
Engineer. The Engineer tests 1 part for compliance with the specifications and
reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and
placement on the State highway.

39-3.03 SPREADING AND COMPACTING EQUIPMENT
Each paver spreading HMA Type A and Type B must be followed by 3 rollers:

1. One vibratory roller specifically designed to compact HMA. The roller must be
capable of at least 2,500 vibrations per minute and must be equipped with
amplitude and frequency controls. The roller's gross static weight must be at
least 7.5 tons.

2. One oscillating type pneumatic-tired roller at least 4 feet wide. Pneumatic tires
must be of equal size, diameter, type, and ply. The tires must be inflated to 60
psi minimum and maintained so that the air pressure does not vary more than 5
pSi.

3. One steel-tired, 2-axle tandem roller. The roller's gross static weight must be at
least 7.5 tons.

Each roller must have a separate operator. Rollers must be self-propelled and
reversible.
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Compact RHMA-G under the specifications for compacting HMA Type A and Type B
except do not use pneumatic-tired rollers.

Compact OGFC with steel-tired, 2-axle tandem rollers. If placing over 300 tons of
OGFC per hour, use at least 3 rollers for each paver. If placing less than 300 tons of
OGFC per hour, use at least 2 rollers for each paver. Each roller must weigh between
126 pounds to 172 pounds per linear inch of drum width. Turn the vibrator off.

39-3.04 TRANSPORTING, SPREADING, AND COMPACTING

Pave HMA in maximum 0.25-foot thick compacted layers.
If the surface to be paved is both in sunlight and shade, pavement surface

temperatures are taken in the shade.

Spread HMA Type A and Type B only if atmospheric and surface temperatures are:

Minimum Atmospheric and Surface Temperatures

Compacted Layer
Thickness, feet Atmospheric,® F Surface,’ F
Unmodified Asphalt Modified Asphalt Unmodified Asphalt Modified Asphalt
Binder Binder” Binder Binder*®
<0.15 55 50 60 55
0.15-0.25 45 45 50 50

Note:
* Except asphalt rubber binder.

If the asphalt binder for HMA Type A and Type B is:
1. Unmodified asphalt binder, complete:

1.1. First coverage of breakdown compaction before the surface temperature
drops below 250 °F

1.2. Breakdown and intermediate compaction before the surface temperature
drops below 200 °F

1.3. Finish compaction before the surface temperature drops below 150 °F

2. Modified asphalt binder, complete:

2.1. First coverage of breakdown compaction before the surface temperature
drops below 240 °F

2.2. Breakdown and intermediate compaction before the surface temperature
drops below 180 °F

2.3. Finish compaction before the surface temperature drops below 140 °F

For RHMA-G:

1. Only spread and compact if the atmospheric temperature is at least 55 °F and
the surface temperature is at least 60 °F.

2. Complete the first coverage of breakdown compaction before the surface
temperature drops below 285 °F.

3. Complete breakdown and intermediate compaction before
temperature drops below 250 °F.

the surface
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4.
5.

Complete finish compaction before the surface temperature drops below 200 °F.
If the atmospheric temperature is below 70 °F, cover loads in trucks with
tarpaulins. The tarpaulins must completely cover the exposed load until you
transfer the mixture to the paver's hopper or to the pavement surface.

For OGFC with unmodified asphalt binder:

1.

Only spread and compact if the atmospheric temperature is at least 55 °F and
the surface temperature is at least 60 °F.

Complete first coverage using 2 rollers before the surface temperature drops
below 240 °F.

Complete all compaction before the surface temperature drops below 200 °F.

If the atmospheric temperature is below 70 °F, cover loads in trucks with
tarpaulins. The tarpaulins must completely cover the exposed load until you
transfer the mixture to the paver's hopper or to the pavement surface.

For OGFC with modified asphalt binder except asphalt rubber binder:

1.

W

Only spread and compact if the atmospheric temperature is at least 50 °F and
the surface temperature is at least 50 °F.

. Complete first coverage using 2 rollers before the surface temperature drops

below 240 °F.

Complete all compaction before the surface temperature drops below 180 °F.

If the atmospheric temperature is below 70 °F, cover loads in trucks with
tarpaulins. The tarpaulins must completely cover the exposed load until you
transfer the mixture to the paver's hopper or to the pavement surface.

For RHMA-O and RHMA-O-HB:

1.

>

Only spread and compact if the atmospheric temperature is at least 55 °F and
surface temperature is at least 60 °F.

Complete the 1st coverage using 2 rollers before the surface temperature drops
below 280 °F.

Complete compaction before the surface temperature drops below 250 °F.

If the atmospheric temperature is below 70 °F, cover loads in trucks with
tarpaulins. The tarpaulins must completely cover the exposed load until the
mixture is transferred to the paver's hopper or to the pavement surface.

For RHMA-G and OGFC, tarpaulins are not required if the time from discharge to

truck until transfer to the paver's hopper or the pavement surface is less than 30
minutes.

HMA compaction coverage is the number of passes needed to cover the paving

width.
Overlapping passes are part of the coverage being made and are not a subsequent
coverage. Do not start a coverage until completing the prior coverage.

A pass is 1 roller's movement parallel to the paving in either direction.

Start rolling at the lower edge and progress toward the highest part.
Perform breakdown compaction of each layer of HMA Type A, Type B, and RHMA-G

with 3 coverages using a vibratory roller. The speed of the vibratory roller in miles per
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hour must not exceed the vibrations per minute divided by 1,000. If the HMA layer
thickness is less than 0.08 foot, turn the vibrator off. The Engineer may order fewer
coverages if the HMA layer thickness is less than 0.15 foot.

Perform intermediate compaction of each layer of HMA Type A and Type B with 3
coverages using a pneumatic-tired roller at a speed not to exceed 5 mph.

Perform finish compaction of HMA Type A, Type B, and RHMA-G with 1 coverage
using a steel-tired roller.

Compact OGFC with 2 coverages using steel-tired rollers.

39-4 QUALITY CONTROL / QUALITY ASSURANCE
39-4.01 DESCRIPTION

If HMA is specified as Quality Control / Quality Assurance, construct it under Section
39-1, "General," this Section 39-4, "Quality Control / Quality Assurance," and Section
39-5, "Measurement and Payment."

39-4.02 GENERAL
The QC / QA construction process consists of:

1. Establishing, maintaining, and changing if needed a quality control system
providing assurance the HMA complies with the specifications

2. Sampling and testing at specified intervals, or sublots, to demonstrate
compliance and to control process

3. The Engineer sampling and testing at specified intervals to verify testing process
and HMA quality

4. The Engineer using test results, statistical evaluation of verified quality control
tests, and inspection to accept HMA for payment

A lot is a quantity of HMA. The Engineer designates a new lot when:

1. 20 sublots are complete
2. The JMF changes
3. Production stops for more than 30 days

Each lot consists of no more than 20 sublots. A sublot is 750 tons except HMA
paved at day's end greater than 250 tons is a sublot. If HMA paved at day's end is less
than 250 tons, you may either make this quantity a sublot or include it in the previous
sublot's test results for statistical evaluation.

39-4.03 CONTRACTOR QUALITY CONTROL
39-4.03A General

Use a composite quality factor, QF¢, and individual quality factors, QFqg;, to control
your process and evaluate your quality control program. For quality characteristics
without quality factors, use your quality control plan's action limits to control process.

Control HMA quality including:

1. Materials
2. Proportioning
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3. Spreading and compacting
4. Finished roadway surface

Develop, implement, and maintain a quality control program that includes:

1. Inspection
2. Sampling
3. Testing

39-4.03B Quality Control Plan

With the JMF submittal, submit a written Quality Control Plan (QCP). The QCP must
comply with the Department's Quality Control Manual for Hot Mix Asphalt Production
and Placement. Discuss the QCP with the Engineer during the prepaving conference.

The Engineer reviews each QCP within 5 business days from the submittal. Hold
HMA production until the Engineer accepts the QCP in writing. The Engineer's QCP
acceptance does not mean your compliance with the QCP will result in acceptable
HMA. Section 39-1.05, "Engineer's Acceptance," specifies HMA acceptance.

The QCP must include the name and qualifications of a Quality Control Manager.
The Quality Control Manager administers the QCP and during paving must be at the job
site within 3 hours of receiving notice. The Quality Control Manager must not be any of
the following on the project:

1. Foreman

2. Production or paving crewmember
3. Inspector

4. Tester

The QCP must include action limits and details of corrective action you will take if a
test result for any quality characteristic falls outside an action limit.

As work progresses, you must submit a written QCP supplement to change quality
control procedures, personnel, tester qualification status, or laboratory accreditation
status.

39-4.03C Quality Control Inspection, Sampling, And Testing

Sample, test, inspect, and manage HMA quality control.

Provide a roadway inspector while HMA paving activities are in progress. Provide a
plant inspector during HMA production.

Inspectors must comply with the Department's Quality Control Manual for Hot Mix
Asphalt Production and Placement.

Provide a testing laboratory and personnel for quality control testing. Provide the
Engineer unrestricted access to the quality control activities. Before providing services
for the project, the Engineer reviews, accredits, and qualifies the testing laboratory and
personnel under the Department's Independent Assurance Program.

The minimum random sampling and testing for quality control is:
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Minimum Quality Control - QC / QA

Quality Test Min- HMA Type Location Max.
Characteristic Method imum of Report-
Sampl- Sampling | ing Time
ing and Allow-
Testing ance
Frequen A B RHMA-G
_Cy
Aggregate JMF + JMF + JMF +
gradation * CT 202 Tolerance” | Tolerance” | Tolerance” CT 125
Loose
Mix
Asphalt binder CT 379 or Behind
1
content (%) 132 per JMF +0.45 | JMF £0.45 JMF 0.5 Paver 24 hours
750 tons
See CT
125
Field compaction (%
max. theoretical QC Plan 92 -96 92 -96 91 -96 QC Plan
density)
Aggregate moisture
RAP Iigisture CT 226 or dui]ing -- -- -- piles or --
. CT 370 cold feed
content at continuous produc-
.. . belts
mixing plants and tion
batch mixing plants °
Sand equivalent cra17 | Lper 47 42 47 CT 125 | 24 hours
(min.) 750 tons
1 per
2,500
tons but
HMA moisture CT 226 or | not less
content (%,max.) CT 370 than 1 1.0 1.0 1.0 24 hours
per Loose
paving Mix
. day Behind
Stabilometer 1 per Paver
Value (min.) "¢ 4,000 See CT
No. '4 and 3/8 CT 366 tons or 30 30 -- 125
gradings 2 per 5
172" and 3/4" bus- 37 35 23
. . 48 hours
gradings iness
days,
Air voids content which- Specifica-
(%)"" CT367 | everis 42 4£2 tion +2
more
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Percent of crushed
particles coarse
aggregate (% min.)
One  fractured
face
Two
faces
Fine aggregate (%
min)
(Passing No. 4
sieve and
retained on No.
8 sieve.)
One  fractured
face

fractured

CT 205

Los Angeles Rattler
(% max.)
Loss at 100 rev.
Loss at 500 rev.

CT 211

Fine aggregate _
angularity (% min.)'

CT 234

Flat and elongated
particle (% max. by
weight @ 5:1)

CT 235

Voids filled with
asphalt (%)’
No. 4 grading
3/8" grading
1/2" grading
3/4" grading

LP-3

Voids in mineral

aggregate (% min.)’
No. 4 grading
3/8" grading
1/2" grading
3/4" grading

LP-2

Dust proportion’
No. 4 and 3/8"
gradings
172" and 3/4"
gradings

LP-4

As
neces-
sary and
designat
-ed in
QCP.
At least
once per
project.

90

75

70

25

20

90

70

CT 125

12
45

50

12
40

CT 125

45

45

45

CT 125

Report
only

Report
only

Report
only

CT 125

76.0-280.0
73.0-76.0
65.0-75.0
65.0-75.0

76.0 - 80.0
73.0-76.0
65.0-75.0
65.0-75.0

Report only

LP-3

17.0
15.0
14.0
13.0

17.0
15.0
14.0
13.0

18.0 — 23.0¢
18.0 — 23.0¢

LP-2

09-2.0
0.6-1.3

09-20
0.6-13

Report only

LP-4

Smoothness

Section
39-1.12

12-foot
straight-
edge,
must-
grind, and
Pl

12-foot
straight-
edge, must-
grind, and
Pl

12-foot
straight-
edge, must-
grind, and
Pl

48 hours

Asphalt rubber
binder viscosity @
375 °F, centipoises

Section
39-1.02D

1,500 —
4,000

Section
39-1.02D

24 hours

Crumb rubber
modifier

Section
39-1.02D

Section 39-
1.02D

Section
39-1.02D

48 hours

Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
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¢ Determine field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15

foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.

4 To determine field compaction use:
1. In-place density measurements using the method specified in your QC.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California
Test 375, Part 5C.
¢ For adjusting the plant controller at the HMA plant.
"Report the average of 3 tests from a single split sample.
€ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
" Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.
“Voids in mineral aggregate for RHMA-G must be within this range.

Within the specified reporting time, submit written test results including:

1. Sampling location, quantity, and time
2. Testing results
3. Supporting data and calculations

If test results for any quality characteristic are beyond the action limits in the QCP,
take corrective actions. Document the corrective actions taken in the inspection records
under Section 39-4.03E, "Records of Inspection and Testing."

Stop production, notify the Engineer in writing, take corrective action, and
demonstrate compliance with the specifications before resuming production and
placement on the State highway if:

1. A lot's composite quality factor, QF¢, or an individual quality factor, QFqg; for i =
3, 4, or 5, is below 0.90 determined under Section 39-4.03F, "Statistical
Evaluation," using quality control data

2. An individual quality factor, QFqgi for i = 1 or 2, is below 0.75 using quality control
data

3. Quality characteristics for which a quality factor, QFqci, is not determined has 2
consecutive quality control tests not in compliance with the specifications

39-4.03D Charts And Records

Record sampling and testing results for quality control on forms provided in the
"Quality Control Manual for Hot Mix Asphalt," or on forms you submit with the QCP.
The QCP must also include form posting locations and submittal times.

Submit quality control test results using the Department's statistical evaluation
program, HMAPay, available at

www.dot.ca.gov/hg/construc/hma/index.htm
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39-4.03E Records Of Inspection And Testing
During HMA production, submit in writing a daily:

1. HMA Construction Daily Record of Inspection. Also make this record available at
the HMA plant and job site each day.
2. HMA Inspection and Testing Summary. Include in the summary:

2.1. QC worksheet with updated test results from the HMAPay program

2.2. Test forms with the testers' signatures and Quality Control Manager's
initials.

2.3. Inspection forms with the inspectors' signatures and Quality Control
Manager's initials.

2.4. A list and explanation of deviations from the specifications or regular
practices.

2.5. A signed statement by the Quality Control Manager that says:

"It is hereby certified that the information contained in this record is
accurate, and that information, tests, or calculations documented herein
comply with the specifications of the contract and the standards set forth in
the testing procedures. Exceptions to this certification are documented as
part of this record."

Retain for inspection the records generated as part of quality control including
inspection, sampling, and testing for at least 3 years after final acceptance.

39-4.03F Statistical Evaluation
General

Determine a lot's composite quality factor, QF¢, and the individual quality factors,
QFqci. Perform statistical evaluation calculations to determine these quality factors
based on quality control test results for:

1. Aggregate gradation
2. Asphalt binder content
3. Percent of maximum theoretical density

The Engineer grants a waiver and you must use 1.0 as the individual quality factor
for percent of maximum theoretical density, QFqcs, for HMA paved in:

1. Areas where the total paved thickness is less than 0.15 foot

2. Areas where the total paved thickness is less than 0.20 foot and a 3/4-inch
grading is specified and used

3. Dig outs

4. Leveling courses

5. Areas where, in the opinion of the Engineer, compaction or compaction
measurement by conventional methods is impeded
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Statistical Evaluation Calculations

Use the Variability-Unknown / Standard Deviation Method to determine the
percentage of a lot not in compliance with the specifications.

Determine the percentage of work not in compliance with the specification limits for
each quality characteristic as follows:

1. Calculate the arithmetic mean (X) of the test values

!
X=7

where:

X = individual test values
n = number of test values

2. Calculate the standard deviation

n (2x2)-(Zx)?2
$=N" n@m-1D

where:

Z(ng = sum of the squares of individual test values
(>x) sum of the individual test values squared
n = number of test values

3. Calculate the upper quality index (Qu)

USL- X
Q="5

where:

USL = target value plus the production tolerance or upper specification limit
S = standard deviation

X = arithmetic mean

4. Calculate the lower quality index (QL);

X - LSL
S

QL =
where:
LSL = target value minus production tolerance or lower specification limit
S = standard deviation
X = arithmetic mean

5. From the table, Upper Quality Index Qg or Lower Quality Index Q, of this Section
39-4.03F, "Statistical Evaluation", determine Py ;
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where:
Pu= the estimated percentage of work outside the USL.
Py =0, when USL is not specified.

6. From the table, Upper Quality Index Qu or Lower Quality Index Q,, of this Section
39-4.03F, "Statistical Evaluation," determine Py;

where:
P, = the estimated percentage of work outside the LSL.
P, =0, when LSL is not specified.

7. Calculate the total estimated percentage of work outside the USL and LSL,
percent defective

Percent defective = Py + P,

Py and P, are determined from:
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Upper Quality Index Qy or Lower Quality Index Q.

Py
or Sample Size (n)
P, 5 6 7 8 9 10-11 | 12-14 | 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
0 1.72 | 1.88 | 1.99 | 2.07 | 2.13 | 2.20 | 2.28 | 2.34 | 239 | 2.44 | 248 | 2.51 | 2.56
1 1.64 | 1.75 | 1.82 | 1.88 | 1.91 | 1.96 | 2.01 | 2.04 | 2.07 | 2.09 | 2.12 | 2.14 | 2.16
2 1.58 | 1.66 | 1.72 | 1.75 | 1.78 | 1.81 | 1.84 | 1.87 | 1.89 | 1.91 | 1.93 | 1.94 | 1.95
3 1.52 | 1.59 [ 1.63 | 1.66 | 1.68 | 1.71 | 1.73 | 1.75 | 1.76 | 1.78 | 1.79 | 1.80 | 1.81
4 147 | 1.52 [ 1.56 | 1.58 | 1.60 | 1.62 | 1.64 | 1.65 | 1.66 | 1.67 | 1.68 | 1.69 | 1.70
5 142 | 1.47 | 1.49 | 1.51 | 1.52 | 1.54 | 1.55 | 1.56 | 1.57 | 1.58 | 1.59 | 1.59 | 1.60
6 138 | 141 | 143 | 145 | 146 | 1.47 | 148 | 149 | 1.50 | 1.50 | 1.51 | 1.51 | 1.52
7 133 | 136 | 1.38 | 1.39 | 140 | 1.41 | 141 | 142 | 143 | 143 | 144 | 144 | 144
8 1.29 | 1.31 | 1.33 | 1.33 | 1.34 | 1.35 | 1.35 | 1.36 | 1.36 | 1.37 | 1.37 | 1.37 | 1.38
9 1.25 | 1.27 | 1.28 | 1.28 | 1.29 | 1.29 | 1.30 | 1.30 | 1.30 | 1.31 | 1.31 | 1.31 | 1.31
10 1.21 | 1.23 | 1.23 | 1.24 | 1.24 | 1.24 | 1.25 | 1.25 | 1.25 | 1.25 | 1.25 | 1.26 | 1.26
11 1.18 | 1.18 | 1.19 | 1.19 | 1.19 | 1.19 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20
12 1.14 | 1.14 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15
13 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.11 | 1.11 | 1.11 | 1.11 | 1.11 | 1.11 | 1.11
14 1.07 | 1.07 | 1.07 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06
15 1.03 | 1.03 [ 1.03 | 1.03 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02
16 1.00 | 0.99 [ 099 | 099 | 0.99 | 0.98 | 098 | 098 | 0.98 | 0.98 | 0.98 | 098 | 0.98
17 097 | 096 [ 095 | 095 | 095 | 095 | 094 | 094 | 094 | 0.94 | 0.94 | 0.94 | 0.94
18 093 | 092 [ 092 | 092 | 091 | 091 | 091 [ 091 | 090 | 0.90 | 0.90 | 0.90 | 0.90
19 090 | 0.89 | 0.88 | 0.88 | 0.88 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87
20 0.87 | 0.86 | 0.85 | 0.85 | 0.84 | 0.84 | 0.84 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83
21 0.84 | 0.82 | 0.82 | 0.81 | 0.81 | 0.81 [ 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.79
22 0.81 | 0.79 | 0.79 | 0.78 | 0.78 | 0.77 | 0.77 | 0.77 | 0.76 | 0.76 | 0.76 | 0.76 | 0.76
23 0.77 | 076 | 0.75 | 0.75 | 0.74 | 0.74 | 0.74 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73
24 074 | 073 | 0.72 | 0.72 | 0.71 | 0.71 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70
25 0.71 | 0.70 | 0.69 | 0.69 | 0.68 | 0.68 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.66
26 0.68 | 0.67 | 0.67 | 0.65 | 0.65 | 0.65 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.63
27 0.65 | 0.64 | 0.63 | 0.62 | 0.62 | 0.62 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.60
28 0.62 | 0.61 [ 0.60 | 0.59 | 0.59 | 0.59 [ 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.57
29 0.59 | 058 | 0.57 | 0.57 | 0.56 | 0.56 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.54
30 0.56 | 0.55 | 0.54 | 0.54 | 0.53 | 0.53 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52
31 0.53 | 0.52 [ 0.51 | 0.51 | 0.50 | 0.50 [ 0.50 | 049 | 049 | 0.49 | 049 | 049 | 0.49
32 0.50 | 049 | 048 | 048 | 048 | 047 | 047 | 047 | 046 | 046 | 046 | 046 | 0.46
33 047 | 048 | 045 | 045 | 045 | 044 | 044 | 044 | 044 | 043 | 043 | 043 | 043
34 045 | 043 [ 043 | 042 | 042 | 042 | 041 | 041 | 041 | 041 | 0.41 | 041 | 0.40
35 042 | 040 | 040 | 0.39 | 0.39 | 0.39 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38
36 0.39 | 038 | 0.37 | 0.37 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36
37 0.36 | 035 | 0.34 | 0.34 | 0.34 | 033 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.32
38 033 | 032 | 032 | 0.31 | 0.31 | 0.31 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30
39 0.30 | 030 | 0.29 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28
40 0.28 | 0.25 [ 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25
41 0.25 | 023 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23
42 0.23 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20
43 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18
44 0.16 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15
45 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13
46 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | O0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10
47 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 [ 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08
48 0.05 | 0.05 [ 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05
49 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 [ 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03
50 0.00 | 0.00 [ 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 [ 0.00 | 0.00

1.
2.

If the value of Qy or Q; does not correspond to a value in the table, use the next lower value.
If Qu or Q, are negative values, Py or P, is equal to 100 minus the table value for P or P;.
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Quality Factor Determination
Determine individual quality factors, QFqgi, using percent defective = Py + P and:

Quality Factors
Maximum Allowable Percent Defective (P, + P;)

Quality Sample Size (n)

Factor 5 6 7 8 9 10-11 | 12-14 | 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38
Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41
Reject Values Greater Than Those Shown Above
Notes:

1.

To obtain a quality factor when the estimated percent outside specification limits from table, "Upper Quality

Index Qy or Lower Quality Index Q,," does not correspond to a value in the table, use the next larger value.

Compute the composite of single quality factors, QFc, for a lot using:

5
QF. =3Yw, QF,y,

i=1
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where:
QFc=
QF qci

the composite quality factor for the lot rounded to 2 decimal places.
= the quality factor for the individual quality characteristic.
the weighting factor listed in the table HMA Acceptance — QC / QA.

the quality characteristic index number in
Acceptance — QC / QA.

39-4.04 ENGINEER'S QUALITY ASSURANCE
39-4.04A General
The Engineer assures quality by:

1. Reviewing mix designs and proposed JMF

2. Inspecting procedures

3. Conducting oversight of quality control inspection and records
4. Verification sampling and testing during production and paving

39-4.04B Verification Sampling And Testing

General

The Engineer samples:

1. Aggregate to verify gradation
2. HMA to verify asphalt binder content

Verification

For aggregate gradation and asphalt binder content, the minimum ratio of verification
testing frequency to quality control testing frequency is 1:5. The Engineer performs at
least 3 verification tests per lot.

Using the t-test, the Engineer compares quality control tests results for aggregate
gradation and asphalt binder content with corresponding verification test results. The
Engineer uses the average and standard deviation of up to 20 sequential sublots for the
comparison. The Engineer uses production start-up evaluation tests to represent the
first sublot. When there are less than 20 sequential sublots, the Engineer uses the
maximum number of sequential sublots available. The 21st sublot becomes the 1st
sublot (n = 1) in the next lot.

The t-value for a group of test data is computed as follows:

where:

=
1= and S2m.-D+S2@m,-1)
1 1 S2= :
— +— 4 n+n-2
no n

Number of quality control tests (2 minimum, 20 maximum).

Number of verification tests (minimum of 1 required).
Mean of quality control tests.

Mean of verification tests.
Pooled standard deviation (Whenn, =1, S, = S,).
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S. = Standard deviation of quality control tests.
S, = Standard deviation of verification tests (when n, > 1).

The comparison of quality control test results and the verification test results is at a
level of significance of a = 0.025. The Engineer computes t and compares it to the
critical t-value, teyt, from:

Critical T-Value

Degrees of freedom Lerit Degrees of freedom terit
(n.+n,-2) (fOI' o= 0025) (n.+n,-2) (fOI' o= 0025)
1 24.452 18 2.445
2 6.205 19 2.433
3 4.177 20 2.423
4 3.495 21 2414
5 3.163 22 2.405
6 2.969 23 2.398
7 2.841 24 2.391
8 2.752 25 2.385
9 2.685 26 2.379
10 2.634 27 2.373
11 2.593 28 2.368
12 2.560 29 2.364
13 2.533 30 2.360
14 2.510 40 2.329
15 2.490 60 2.299
16 2473 120 2.270
17 2.458 0 2.241

If the t-value computed is less than or equal to t.i, quality control test results are
verified. _ _
If the t-value computed is greater than tcit and both X and X, comply with

acceptance specifications, the quality control tests are verified. You may continue to
produce and place HMA with the following allowable differences:

1. ‘Yv —X.| 1.0 percent for any grading

2. \E ~X.

< 0.1 percent for asphalt binder content

If the t-value computed is greater than t.; and the ‘Yv - X .| for grading or asphalt

binder content are greater than the allowable differences, quality control test results are
not verified and:

1. The Engineer notifies you in writing.

2. You and the Engineer must investigate why the difference exist.

3. If the reason for the difference cannot be found and corrected, the Engineer's test
results are used for acceptance and pay.
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39-4.05 ENGINEER'S ACCEPTANCE
39-4.05A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance — QC / QA

Index Quality Characteristic Weight Test HMA Type
@) -ing Method
Factor
(w)
A B | RHMA-G
Aggregate gradation *
Sieve 3/4b” 172" 3/8"
1 172" X -- -- 0.05 c
1 33" — X — 0.05 CT 202 JMF + Tolerance
1 No. 4 -- -- X 0.05
2 No. 8 X X X 0.10
3 No. 200 X X X 0.15
4 Asphalt binder content (%) 0.30 CT379o0r | IMF£045 | IMF£045 | JIMF £0.5
382
5 Field compaction (% max. theoretical 0.40 CT 375 92 -96 92 - 96 91 -96
density ) ¢
Sand equivalent (min.)t CT 217 47 42 47
Stabilometer value (min.) & CT 366
No. 4 and 3/8" gradings 30 30 --
1/2" and 3/4" gradings 37 35 23
Air voids content (%)"" CT 367 4+2 4+2 Specifica-
tion + 2
Percent of crushed particles coarse CT 205
aggregate (% min.)
One fractured face 90 25 --
Two fractured faces 75 -- 90
Fine aggregate (% min)
(Passing No. 4 sieve and retained
on No. 8 sieve.)
One fractured face 70 20 70
HMA moisture content (%, max.) CT 226 or 1.0 1.0 1.0
CT 370
Los Angeles Rattler (% max.) CT 211
Loss at 100 rev. 12 -- 12
Loss at 500 rev. 45 50 40
Fine aggregate angularity (% min.)" CT 234 45 45 45
Flat and elongated particle (% max. CT 235 Report Report Report
by weight @ 5:1) only only only
Voids in mineral aggregate (% min.)’ (Note k)
No. 4 grading 17.0 17.0 --
3/8" grading LP-2 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0-23.0
Voids filled with asphalt (%)’
No. 4 grading LP-3 76.0 -80.0 | 76.0 - 80.0 Report
3/8" grading 73.0-76.0 | 73.0-76.0 only
1/2" grading 65.0-750 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion’ LP-4
No. 4 and 3/8" gradings 09-2.0 09-2.0 Report
1/2" and 3/4" gradings 0.6-13 0.6-1.3 only
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Smoothness

Section
39-1.12

12-foot
straight-
edge, must-
grind, and
Pl

12-foot
straight-
edge, must-
grind, and
Pl

12-foot
straight-
edge,
must-
grind, and
Pl

Asphalt binder

Various

Section 92

Section 92

Section 92

Section
92-
1.02(C)
and
Section
39-1.02D

Asphalt rubber binder Various -- --

Section

Various - - 39-1.02D

Asphalt modifier

Section

Crumb rubber modifier Various - - 39-1.02D

Notes:
* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.
P "X" denotes the sieves the Engineer considers for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
4 The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or No.4 aggregate grading is used and the specified total paved thickness is at least
0.15 foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
¢ To determined field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California
Test 375, Part 5C.
" The Engineer reports the average of 3 tests from a single split sample.
£ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5
°F by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140
°F for a minimum of 2 hours and not more than 3 hours."
" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
' The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight
of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
¥ Voids in mineral aggregate for RHMA-G must be within this range.

The Engineer determines the percent of maximum theoretical density from the
average density of 3 density cores you take from every 750 tons of production or part

thereof divided by the maximum theoretical density.

The Engineer determines the percent of maximum theoretical density from density
cores taken from the final layer measured the full depth of the total paved HMA

thickness if any of the following applies:

1. If 1/2-inch, 3/8-inch, or No. 4 aggregate grading is used and the specified total

paved thickness is at least 0.15 foot and any layer is less than 0.15 foot.

2. If 3/4-inch aggregate grading is used and the specified total paved thickness is at

least 0.20 foot and any layer is less than 0.20 foot.
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The Engineer calculates QFqg; for i = 1, 2, 3, and 4 using quality control data and
QFqgi for i = 5 using quality assurance data.
The Engineer stops production and terminates a lot if:

1. The lot's composite quality factor, QF¢, or an individual quality factor, QFqg; for i
= 3, 4, or 5, is below 0.90 determined under Section 39-4.03F, "Statistical
Evaluation"

2. Anindividual quality factor, QFqci fori =1 or 2, is below 0.75

3. Quality characteristics for which a quality factor, QFqci, is not determined has 2
consecutive acceptance or quality control tests not in compliance with the
specifications

For any single quality characteristic for which a quality factor, QFqci, is not
determined, except smoothness, if 2 consecutive acceptance test results do not comply
with specifications:

1. Stop production.

2. Take corrective action.

3. In the Engineer's presence, take samples and split each sample into 4 parts.
Test 1 part for compliance with the specifications and submit 3 parts to the
Engineer. The Engineer tests 1 part for compliance with the specifications and
reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and
placement on the State highway.

39-4.05B  Statistical Evaluation, Determination Of Quality Factors And
Acceptance

Statistical Evaluation and Determination of Quality Factors

To determine the individual quality factor, QFqg;, for any quality factor i = 1 through 5
or a lot's composite quality factor, QFc, for acceptance and payment adjustment, the
Engineer uses the evaluation specifications under Section 39-4.03F, "Statistical
Evaluation," and:

1. Verified quality control test results for aggregate gradation
2. Verified quality control test results for asphalt binder content
3. The Engineer's test results for percent of maximum theoretical density

Lot Acceptance Based on Quality Factors

The Engineer accepts a lot based on the quality factors determined for aggregate
gradation and asphalt binder content, QFqci for i = 1 through 4, using the total number
of verified quality control test result values and the total percent defective (Py + Py).

The Engineer accepts a lot based on the quality factor determined for maximum
theoretical density, QFqcs, using the total number of test result values from density
cores and the total percent defective (Py + Py).

The Engineer calculates the quality factor for the lot, QF¢, which is a composite of
weighted individual quality factors, QFqci, determined for each quality characteristic in
the HMA Acceptance — QC / QA table in Section 39-4.05A, "Testing."
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The Engineer accepts a lot based on quality factors if:

1. The current composite quality factor, QFc, is 0.90 or greater
2. Each individual quality factor, QFqci fori = 3, 4, and 5, is 0.90 or greater
3. Each individual quality factor, QFqg; fori =1 and 2, is 0.75 or greater

No single quality characteristic test may represent more than the smaller of 750 tons
or 1 day's production.

Payment Adjustment

If a lot is accepted, the Engineer adjusts payment with the following formula:

n
PA=>" HMACP* wi *[QFoci* (HMATT - WHMATT) + WHMATT|-(HMACP* HMATT)
i=1

where:

PA = Payment adjustment rounded to 2 decimal places.

HMACP = HMA contract price.

HMATT = HMA total tons represented in the lot.

WHMATT;= Total tons of waived quality characteristic HMA.

OFgci= Running quality factor for the individual quality characteristic.
QFgci for 1 = 1 through 4 must be from verified Contractor's QC
results. QFpcs must be determined from the Engineer's results on
density cores taken for percent of maximum theoretical density
determination.

w = Weighting factor listed in the HMA acceptance table.

i= Quality characteristic index number in the HMA acceptance table.

If the payment adjustment is a negative value, the Engineer deducts this amount
from payment. If the payment adjustment is a positive value, the Engineer adds this
amount to payment.

The 21st sublot becomes the 1st sublot (n = 1) in the next lot. When the 21st
sequential sublot becomes the 1st sublot, the previous 20 sequential sublots become a
lot for which the Engineer determines a quality factor. The Engineer uses this quality
factor to pay for the HMA in the lot. If the next lot consists of less than 8 sublots, these
sublots must be added to the previous lot for quality factor determination using 21 to 27
sublots.

39-4.05C Dispute Resolution

For a lot, if you or the Engineer dispute any quality factor, QFqg;, or verification test
result, every sublot in that lot must be retested.

Referee tests must be performed under the specifications for acceptance testing.

Any quality factor, QFqci, must be determined using the referee tests.

For any quality factor, QFqc;, for i = 1 through 5, dispute resolution:
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1. If the difference between the quality factors for QFqci using the referee test result
and the disputed test result is less than or equal to 0.01, the original test result is
correct.

2. If the difference between the quality factor for QFqci using the referee test result
and the disputed test result is more than 0.01, the quality factor determined from
the referee tests supersedes the previously determined quality factor.

39-5 MEASUREMENT AND PAYMENT
39-5.01 MEASUREMENT

The contract item for HMA is measured by weight. The weight of each HMA mixture
designated in the Engineer's Estimate must be the combined mixture weight.

If tack coat, asphalt binder, and asphaltic emulsion are paid with separate contract
items, their contract items are measured under Section 92, "Asphalts," or Section 94,
"Asphaltic Emulsions," as the case may be.

If recorded batch weights are printed automatically, the contract item for HMA is
measured by using the printed batch weights, provided:

1. Total aggregate and supplemental fine aggregate weight per batch is printed. |If

supplemental fine aggregate is weighed cumulatively with the aggregate, the

total aggregate batch weight must include the supplemental fine aggregate

weight.

Total asphalt binder weight per batch is printed.

Each truckload's zero tolerance weight is printed before weighing the first batch

and after weighing the last batch.

4. Time, date, mix number, load number and truck identification is correlated with a
load slip.

5. A copy of the recorded batch weights is certified by a licensed weighmaster and
submitted to the Engineer.

w N

The contract item for placing HMA dike is measured by the linear foot along the
completed length. The contract item for placing HMA in miscellaneous areas is
measured as the in-place compacted area in square yards. In addition to the quantities
measured on a linear foot or square yard basis, the HMA for dike and miscellaneous
areas are measured by weight.

The contract item for geosynthetic pavement interlayer is measured by the square
yard for the actual pavement area covered.

39-5.02 PAYMENT

The contract prices paid per ton for hot mix asphalt as designated in the Engineer's
Estimate include full compensation for furnishing all labor, materials, tools, equipment,
and incidentals for doing all the work involved in constructing hot mix asphalt, complete
in place, as shown on the plans, as specified in these specifications and the special
provisions, and as directed by the Engineer.

If HMA is specified to comply with Section 39-4, "Quality Control / Quality
Assurance," the Engineer adjusts payment under that section.
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Full compensation for the Quality Control Plan and prepaving conference is included
in the contract prices paid per ton for hot mix asphalt as designated in the Engineer's
Estimate and no additional compensation will be allowed therefor.

Full compensation for performing and submitting mix designs and for Contractor
sampling, testing, inspection, testing facilities, and preparation and submittal of results
is included in the contract prices paid per ton for HMA as designated in the Engineer's
Estimate and no additional compensation will be allowed therefor.

Full compensation for reclaimed asphalt pavement is included in the contract prices
paid per ton for HMA as designated in the Engineer's Estimate and no additional
compensation will be allowed therefor.

The contract price paid per ton for hot mix asphalt (leveling) includes full
compensation for furnishing all labor, materials, tools, equipment, and incidentals for
doing all the work involved in hot mix asphalt (leveling), complete in place, as shown on
the plans, as specified in these specifications and the special provisions, and as
directed by the Engineer.

The State pays for HMA dike at the contract price per linear foot for place HMA dike
and by the ton for HMA. The contract prices paid per linear foot for place hot mix
asphalt dike as designated in the Engineer's Estimate include full compensation for
furnishing all labor, tools, equipment, and incidentals, and for doing all the work involved
in placing HMA dike, complete in place, including excavation, backfill, and preparation
of the area to receive the dike, as shown on the plans, as specified in these
specifications and the special provisions, and as directed by the Engineer.

The State pays for HMA specified to be a miscellaneous area at the contract price
per square yard for place hot mix asphalt (miscellaneous area) and per ton for hot mix
asphalt. The contract price paid per square yard for place hot mix asphalt
(miscellaneous area) includes full compensation for furnishing all labor, tools,
equipment, and incidentals, and for doing all the work involved in placing HMA
(miscellaneous area) complete in place, including excavation, backfill, and preparation
of the area to receive HMA (miscellaneous area), as shown on the plans, as specified in
these specifications and the special provisions, and as directed by the Engineer.

If the Quality Control / Quality Assurance construction process is specified, HMA
placed in dikes and miscellaneous areas is paid for at the contract price per ton for hot
mix asphalt under Section 39-4, "Quality Control / Quality Assurance." Section 39-
4.05B, "Statistical Evaluation, Determination of Quality Factors and Acceptance," does
not apply to HMA placed in dikes and miscellaneous areas.

If there are no contract items for place hot mix asphalt dike and place hot mix
asphalt (miscellaneous area) and the work is specified, full compensation for
constructing HMA dikes and HMA (miscellaneous areas) including excavation, backfill,
and preparation of the area to receive HMA dike or HMA (miscellaneous area) is
included in the contract price paid per ton for the hot mix asphalt designated in the
Engineer's Estimate and no separate payment will be made therefor.

The contract price paid per square yard for geosynthetic pavement interlayer
includes full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in placing geosynthetic pavement
interlayer, complete in place, as shown on the plans, as specified in these specifications
and the special provisions, and as directed by the Engineer.

The contract price paid per ton for paving asphalt (binder, geosynthetic pavement
interlayer) includes full compensation for furnishing all labor, materials, tools,

11-67



equipment, and incidentals, and for doing all the work involved in applying paving
asphalt (binder, geosynthetic pavement interlayer), complete in place, including
spreading sand to cover exposed binder material, as shown on the plans, as specified
in these specifications and the special provisions, and as directed by the Engineer.

Full compensation for small quantities of HMA placed on geosynthetic pavement
interlayer to prevent displacement during construction is included in the contract price
paid per ton for the HMA being paved over the interlayer and no separate payment will
be made therefor.

The contract price paid per ton for tack coat includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved
in applying tack coat, complete in place, as shown on the plans, as specified in these
specifications and the special provisions, and as directed by the Engineer.

The Engineer does not adjust payment for increases or decreases in the quantities
for tack coat, regardless of the reason for the increase or decrease. Section 4-1.03B,
"Increased or Decreased Quantities," does not apply to the items for tack coat.

Full compensation for performing smoothness testing, submitting written and
electronic copies of tests, and performing corrective work including applying fog seal
coat is included in the contract price paid per ton for the HMA designated in the
Engineer's Estimate and no separate payment will be made therefor.

Full compensation for spreading sand on RHMA-G, RHMA-O, and RHMA-O-HB
surfaces and for sweeping and removing excess sand is included in the contract price
paid per ton for rubberized hot mix asphalt as designated in the Engineer's Estimate
and no separate payment will be made therefor.

If the dispute resolution ITP determines the Engineer's test results are correct, the
Engineer deducts the ITP's testing costs from payments. If the ITP determines your test
results are correct, the State pays the ITP's testing costs. If, in the Engineer's opinion,
work completion is delayed because of incorrect Engineer test results, the Department
makes payment and time adjustments under Section 8-1.09, "Delays."

SECTION 56 SIGNS
(Issued 09-16-11)

In Section 56-2.03 replace the 4th paragraph with:

Backfill material for metal posts shall consist of minor concrete conforming to the
provisions in Section 90-10, "Minor Concrete," and shall contain not less than 463
pounds of cementitious material per cubic yard.
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SECTION 73 CONCRETE CURBS AND SIDEWALKS
(Issued 06-05-09)

In Section 73-1.01 in the 2nd paragraph, replace item 2 with:

2. Minor concrete shall contain not less than 463 pounds of cementitious
material per cubic yard except that when extruded or slip-formed curbs are
constructed using 3/8-inch maximum size aggregate, minor concrete shall
contain not less than 505 pounds of cementitious material per cubic yard.

In Section 73-1.06 replace the 15th paragraph with:

Where hot mix asphalt or portland cement concrete pavements are to be placed
around or adjacent to manholes, pipe inlets or other miscellaneous structures in
sidewalk, gutter depression, island paving, curb ramps or driveway areas, the structures
shall not be constructed to final grade until after the pavements have been constructed
for a reasonable distance on each side of the structures.

SECTION 80 FENCES
(Issued 01-05-07)

In Section 80-3.01F replace the 4th paragraph with:

Portland cement concrete for metal post and brace footings and for deadmen shall
be minor concrete conforming to the provisions in Section 90-10, "Minor Concrete."
Minor concrete shall contain not less than 470 pounds of cementitious material per
cubic yard.

In Section 80-4.01C replace the 4th paragraph with:

Portland cement concrete for metal post and for deadmen shall be produced from
minor concrete conforming to the provisions in Section 90-10, "Minor Concrete." Minor
concrete shall contain not less than 470 pounds of cementitious material per cubic yard.
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SECTION 12.

ENVIRONMENTAL PERMIT SUMMARY FORM
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SAN LUIS OBISPO COUNTY
DEPARTMENT OF PUBLIC WORKS

Fa) D &
Reavo-Sgren-Divecter

County Government Center, Room 207 + San Luis Obispo CA 93408 -« (805) 781-5252

Fax (805) 781-1229 email address: pwd@®co.slo.ca.us

ENVIRONMENTAL PERMIT SUMMARY FORM

Date: January 25, 2012

To: Glenn Marshall, Project Manager

From: Mark Hutchinson, Environmental Programs Manager

Subject: Environmental Review & Permit Status for the Maria Vista Estates Tracts

1802/1856 Supplemental Bond Funded Work

The environmental review and regulatory permit processes for the above referenced project are
complete. The following is a summary of the environmental requirements for the project:

Permit Status Attachments
CEQA Review Mitigated Negative Declaration (on file with the Department

of Planning and Building)
NEPA Review Not applicable, no federal permits or funding

Coastal Permit

Not applicable, not in coastal zone

CZMA Not applicable, no federal action

CDFG 1601 Not applicable, not in stream zone

USACOE 404 Not applicable, not below ordinary high water
NMFS ESA Not applicable, no listed species effects
USFWS ESA Not applicable, no listed species effects
RWQCB 401 Not applicable, no 404 permit required
NPDES If over one acre of exposed soil

Note 1. All proposed work conforms to the project description included in the original
environmental review documents.

Note 2: All environmental requirements were met with the original construction of tract
improvements. No new environmental requirements apply.
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